PNM EXHIBIT CMO-2

Consisting of 1 page

NMPRC CASE NO. 13-00____-UT
DIRECT TESTIMONY OF CHRIS M. OLSON
PNM EXHIBIT CMO-2

SNCR PROJECT TIMELINE

			<----2013---->										<----2014---->												<----2015---->												<----2016---->												<2017>	
		Month	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2
Description	**Start**	**Stop**																																																
Project Development	13-Mar	13-Sep																																																
Engineering Studies	13-Sep	14-Mar																																																
Detailed Engineering	13-Sep	15-Mar																																																
Procurement of Equipment	14-May	15-Sep																																																
Construction	14-Dec	16-Jan																																																
Testing	16-Apr	17-Feb																																																