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I. INTRODUCTION AND PURPOSE1 

Q. Please state your name, position, and business address. 2 

A. My name is Erfan Hakimian. I am the Director of Transmission/Distribution Planning and 3 

Contracts for Public Service Company of New Mexico (“PNM” or “Company”). My 4 

business address is 2401 Aztec Road NE, Albuquerque, New Mexico 87107. I am 5 

testifying on behalf of PNM. 6 

7 

Q. Please summarize your educational background and professional qualifications. 8 

A. My educational background and professional experience are summarized in PNM Exhibit 9 

EH-1. 10 

11 

Q. Have you previously testified in regulatory proceedings?   12 

A. Yes. A list of cases in which I have testified before the New Mexico Public Regulation 13 

Commission (“NMPRC” or “Commission”) are listed in PNM Exhibit EH-1.  14 

15 

Q. Please describe your responsibilities as the Director of Transmission/Distribution 16 

Planning and Contracts. 17 

A. As Director of Transmission/Distribution Planning and Contracts, I am responsible for 18 

overseeing the evaluation of the existing transmission and distribution system planning 19 

functions, analyzing system deficiencies, and creating plans for the capital expansion of 20 

these systems. I manage the Distribution Energy Engineering department which oversees 21 

the interconnection of generator interconnections to the PNM system under 17.9.568 22 
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NMAC (“Rule 568”). Additionally, I am also responsible for overseeing the administration 1 

of the Federal Energy Regulatory Commission (“FERC”) jurisdictional open-access 2 

transmission tariff (“OATT”) which involves providing transmission delivery services, 3 

processing and conducting generation interconnection studies, and executing agreements 4 

for both generation interconnections and transmission service.  5 

6 

Q. Please state the purpose of your Direct Testimony. 7 

A. The purpose of my testimony is to support approval of the Rio Puerco to Pajarito to 8 

Prosperity 345 kV transmission project (the “Project”) from a systems and engineering 9 

planning perspective. I address the system and engineering planning process for the Project 10 

and its integration into PNM’s existing electrical grid. More specifically I provide the 11 

following: 12 

1) An overview of the Project and how it fits within PNM’s long term transmission13 

plan. Discuss how the Project will improve system reliability, facilitate14 

maintenance of the grid in the metropolitan area, and enhance system resiliency.15 

2) Discuss project benefits, cost and outreach.16 

3) Discuss PNM system need and alternatives.17 

4) Discuss the right-of-way (“ROW”) requirements for the Project.18 

19 

II. OVERVIEW OF THE PROJECT20 

Q. Please describe the Project and its components. 21 

A. PNM Exhibit EH-3 provides a graphical view of the approximate location of the proposed 22 

facilities that I am describing in this section. The Project consists of the following: 23 
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• Construction of a new 345 kV transmission line connecting PNM’s Rio Puerco and1 

Pajarito 345 kV stations (approximately 35 miles). The Rio Puerco station is located in2 

northwest Rio Rancho. The Pajarito station is located southwest of Albuquerque.3 

• Expansion of the Rio Puerco and Pajarito 345 kV stations to accommodate the new 3454 

kV transmission line terminations.5 

• Within the existing Prosperity station boundaries, constructing a 345 kV station with a6 

four (4) breaker ring configuration (expandable to breaker-and-a-half), which will7 

include 345/115 kV transformation. Prosperity is located near I-25 and Rio Bravo Blvd.8 

(southwest Albuquerque).9 

• A transmission line extension linking an existing 345 kV line from Pajarito to the new10 

Prosperity 345 kV station (approximately 0.47 miles).11 

• Connecting the existing 345 kV Pajarito-Sandia line into Prosperity station12 

(approximately 0.38 miles).13 

14 

Q. How does the Project fit within PNM’s Transmission System as a whole? 15 

A. PNM completed its first ever 20-Year Transmission Planning Outlook in 2024 as detailed 16 

in PNM Exhibit EH-6. PNM’s 20-Year Transmission Planning Outlook identifies the 17 

Project as a necessary first stage of transmission expansion, providing a strategic 18 

foundation for meeting long-term reliability, resilience, and resource integration needs. 19 

The Project is designed to: 20 

• Strengthen system reliability: By addressing existing transmission constraints and21 

ensuring compliance with Western Electricity Coordinating Council (“WECC”)22 

regional reliability standards.23 
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• Enable renewable integration: Supporting the interconnection of renewables and 1 

storage resources consistent with New Mexico’s clean energy goals. 2 

• Lay groundwork for future expansion: Serving as the initial step in a phased 3 

build-out that will accommodate additional projects identified in the 20-Year 4 

Outlook. 5 

• Support load growth: Addressing demand needs as they increase across PNM’s 6 

service territory and ensuring adequate transmission capacity. 7 

Taken together, the Project fits within PNM’s transmission system as a cornerstone 8 

initiative that transitions the grid from incremental upgrades toward a long-term, 9 

forward-looking expansion strategy. The Project is a needed addition to PNM’s system 10 

because it is both a near-term solution to pressing reliability needs and a scalable platform 11 

for future investments envisioned in the 20-Year Outlook. 12 

 13 

Q. What are the major components of PNM’s transmission system? 14 

A. PNM’s transmission system, detailed in PNM Exhibit EH-2, consists of backbone voltages 15 

of 230 kV (shown as green lines on the map) and backbone voltages of 345 kV (shown as 16 

red lines in the map). A portion of these lines are owned and operated by PNM, while 17 

others are jointly owned with other utilities and other transmission entities. PNM’s major 18 

345 kV transmission lines are connected from northwest New Mexico in the Four Corners 19 

area terminating near the Albuquerque metro area, where the majority of PNM’s load is 20 

located. Additional 345 kV transmission lines are connected from Four Corners to the 21 

southern portion of New Mexico. There is also a 345 kV transmission line that begins in 22 
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the eastern part of New Mexico and runs west towards Albuquerque. The eastern line forms 1 

two loops: one in the northern part of Albuquerque and another in the southern part. At 2 

Albuquerque and other major load centers, transformers step down voltage to 115 kV, and 3 

further reduced via substations operating at 115 kV, 69 kV, and 46 kV for customer 4 

delivery.  5 

 6 

Q. Will the Project help with the efficient flow of power across PNM’s grid? 7 

A. Yes. The Project will help by providing greater system capacity and needed redundancy 8 

for PNM’s primary load center. PNM interconnects with many transmission and wholesale 9 

generation entities and as more variable energy resources (“VERs”) such as solar and wind 10 

are integrated, power flows on the PNM system are increasingly influenced by time of day 11 

and seasonal factors. In northern New Mexico, power typically flows into New Mexico 12 

during periods of low renewable generation, driven by baseload generation in the Four 13 

Corners area and in Arizona. During high renewable generation output the power flow is 14 

reversed with exports from eastern New Mexico non-PNM wind farms. The Project 15 

improves the efficient flow of power on the grid by increasing the overall available capacity 16 

and maintaining critical voltage support for the load center.  17 

 18 

Q. How will the Project help meet the transmission service demands that are being 19 

placed on PNM’s service territory? 20 

A. The Project will enhance transmission capacity for the Albuquerque metropolitan area 21 

while allowing for essential maintenance and upgrades to aging infrastructure. Over the 22 

past 40 years, most of the transmission investments and reinforcements PNM has made in 23 
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the Albuquerque metropolitan area have involved building underlying 115 kV transmission 1 

lines, implementing Grid-Enhancing Technologies (“GETs”), expanding substations to 2 

meet localized load growth, and implementing cost-effective system upgrades. 3 

Additionally, PNM has relied on load-side gas generation connected to the 115 kV system 4 

to alleviate transmission constraints.  5 

 6 

As PNM transitions toward carbon-free generation, PNM needs to provide a path to reduce 7 

reliance on these gas units and identify alternative solutions to maintain system reliability. 8 

There are certain critical 115 kV transmission lines in the Albuquerque metro area built on 9 

wooden poles that need replacement. Some of these transmission lines are up to 60 years 10 

old. To replace these structures with higher capacity conductors is difficult due to current 11 

capacity limitations preventing the de-energizing of these transmission lines for 12 

reconstruction.  13 

 14 

This Project will relieve these constraints, allowing PNM to replace aging infrastructure or 15 

replace the transmission lines with higher capacity lines that can allow more energy flow. 16 

In addition, the lack of sufficient transmission capacity in the Albuquerque metro and 17 

surrounding areas currently restricts PNM ability to interconnect new economic 18 

development loads. By expanding transmission capability, the Project will unlock 19 

opportunities for growth and ensure long-term reliability across the service territory. 20 

 21 

Q. Will this project help PNM move towards limiting carbon emissions as required by 22 

the Renewable Energy Act and the Energy Transition Act? 23 
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A. Yes. PNM commissioned a study, completed in October 2025 and attached as PNM Exhibit 1 

EH-4, to evaluate the Project. One of the main findings of this study is that the Project will 2 

enable PNM to move toward limiting carbon emissions as required by the Renewable 3 

Energy Act and the Energy Transition Act. The Project will provide a path to reduce 4 

reliance on load-side gas generation resources in this part of the system while maintaining 5 

system reliability. Without this project, PNM would struggle to maintain system reliability 6 

in this part of the system during certain operating conditions, if the gas plant were to be 7 

retired. 8 

 9 

Q. To what degree does the Project improve PNM’s load serving capability?  10 

A. The Project allows PNM to serve an estimated 400 to 900 MW of additional load (this can 11 

vary depending on the exact location of the line segment where the new load may be 12 

connected and generation dispatch scenario). The Project strengthens PNM’s integrated 13 

network by adding a new transmission pathway, facilitating more energy transfers both 14 

across the system and within the metropolitan area and surrounding communities.  15 

 16 

Q. What are the ramifications of any increase in the ability for PNM to wheel power into 17 

its service area as a result of the Project (OLE1 Issue 2)?  18 

A. As mentioned above, the Project allows PNM to serve between 400 to 900 MW of energy 19 

to this part of the system from a load serving capability. The Project does not directly 20 

 
1 All references to “OLE” throughout this testimony relate to requirements from Case No. 2382 (Ojo Line Extension), 
Final Order, p. 104 (November 20, 1995).  
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account for generation being wheeled into this area, but it provides a path for energy to 1 

transfer to the existing and future load in this part of the system.  2 

 3 

Q. Please describe PNM’s other current or planned transmission projects and how the 4 

Project integrates with those projects to improve system reliability and resiliency 5 

(OLE Issue 3).  6 

A. Below is a summary of recently completed, current, and planned projects that PNM is 7 

undertaking in the ordinary course of business, and their relationship to the proposed 8 

Project: 9 

1) Hidden Mountain: The recently completed Hidden Mountain 345 kV station in 10 

Valencia County is comprised of a 345 kV station, a 345/115 kV transformer, and 11 

two 115 kV transmission lines connecting to the existing Rattlesnake station as well 12 

as expansion of the Rattlesnake station. This project supports economic 13 

development in Los Lunas and does not impact the Project. 14 

2) Mesa del Sol: This is a planned project to construct a second 115/12.47 kV 15 

transformer at the Studio station, constructing of a new 115 kV transmission line 16 

from Studio station to a new proposed station called “Sol” to the existing Sandia 17 

station. It complements the proposed Project by enhancing system capabilities and 18 

reliability in the region. It supports economic development under Senate Bill 170 19 

(2025 Regular Session).2  20 

 
2 Senate Bill 170 (2025 Regular Session) was codified, in part, as NMSA 1978, Sections 62-6-26(E), (F) and (G), and 
also amended NMSA 1978, Section 62-9-1. 
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3) Westpointe 115 kV Substation: This is a planned project to construct a new station1 

located near I-40 and 98th street NW in Albuquerque. It supports economic2 

development under Senate Bill 170. There is no direct impact on the Project.3 

4) Richmond to Prager transmission line rebuild: This is a planned project to upgrade4 

the existing 115 kV transmission line between PNM Prager and Richmond5 

substation to a higher capacity advanced conductor. This line overloads in certain6 

system conditions and the increased capacity will assist in keeping system7 

reliability. The line is approximately 3.5 miles long. This project is estimated for8 

completion in 2028 and does not affect the Project.9 

10 

Q. Please describe the current status of any plans to change the ownership or operation 11 

of significant portions of the New Mexico transmission grid (e.g., connection of Plains’ 12 

transmission system to Southwestern Public Service Company) and how such change 13 

would affect the current application (OLE Issue 4). 14 

PNM has no current plans to change the ownership and operation of any portions of its 15 

New Mexico transmission grid.  16 

17 

Q. Please describe how PNM’s transmission needs have been integrated with PNM 18 

generation/power purchase plans and needs, including how such transmission will 19 

affect or be affected by present or future generation configurations (OLE Issue 5). 20 

A. The Project gives PNM a path to reduce reliance on load-side gas generation in this part of 21 

the system and move towards meeting future carbon emissions requirements. The 345 kV 22 

transmission line allows more carbon-free energy to flow to this part of the system. The 23 
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generation resources will be evaluated and selected as part of the NMPRC integrated 1 

resource plan process and were not part of this study.  2 

3 

Q. Please describe how PNM determined the Project was necessary in light of any 4 

reasonable transmission project alternatives (OLE Issue 7). 5 

A. PNM evaluated several alternatives, including maintaining the existing load-side gas 6 

generation (study included in PNM Exhibit EH-8), relying on lower voltage 115 kV 7 

transmission lines, and foregoing construction of the Project. However, none of these 8 

options provided the reliability, capacity, or long-term benefits offered by the Project. The 9 

solution presented in this Application provides the most technically sound approach to meet 10 

the identified transmission needs. 11 

12 

Q. Is it reasonable to defer the Project for some period of time by developing smaller 13 

scale projects for the Albuquerque metropolitan area and surrounding communities? 14 

A. No. While PNM has implemented numerous smaller-scale transmission upgrades over the 15 

years to defer major infrastructure investments, the cumulative demand and system 16 

constraints now require a more robust solution. Deferring this project is no longer feasible, 17 

as the proposed transmission line is essential to support both existing load and future 18 

growth. It also complements and enhances the effectiveness of prior smaller projects, 19 

ensuring continued reliability and resiliency across the system.  20 

21 
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Q. Are there any assumptions (generation, load growth, power purchase agreements1 

[PPA] approval, etc.) that the proposed Project is particularly sensitive to (OLE Issue2 

8)?3 

A. No. The proposed Project is not contingent upon specific generation additions or PPA4 

approvals. While the Project enhances PNM’s ability to accommodate future load growth5 

estimated to be between 400 MW and 900 MW in the region, it was developed6 

independently of any generation or PPA assumptions.7 

8 

III. PROJECT BENEFITS, COST AND OUTREACH9 

Q. Has PNM previously communicated the need for the Project to the Commission? 10 

A. Yes. This project was included in PNM’s informational response to the Commission’s third 11 

bench request under Case No. 24-00257-UT.3 PNM also presented the need for the Project 12 

at the NMPRC’s open meeting on May 1, 2025.  13 

14 

Q. What is the estimated cost for the Project? 15 

A. The cost estimate for the Project is approximately $247 million, which includes 16 

approximately $23 million of allowance for funds used during construction (“AFUDC”). 17 

Please see PNM Exhibit EH-7 for a more detailed cost breakdown of the Project. 18 

19 

Q. What is the projected in-service date for the Project? 20 

A. The projected in-service date for the Project is Q1 of 2029. 21 

3 Case No. 24-00257-UT, PNM’s Responses to Third Bench Request at pp. 2-3 (August 1, 2025). 



NMPRC DOCKET NO. 26-00000___ 
DIRECT TESTIMONY OF 

ERFAN HAKIMIAN 
 

12 

Q. Is the Project in the public interest, and will it result in a net public benefit?  1 

A. Yes. The Project supports carbon emission reductions, enhances reliability, enables 2 

infrastructure upgrades, and promotes economic growth, all of which contribute to a 3 

substantial net public benefit for the reasons described above.  4 

 5 

Q. Does the Project directly benefit PNM retail customers?  6 

A. Yes. It improves reliability, supports load growth, and facilitates the transition to cleaner 7 

energy. Retail customers will benefit from enhanced service and infrastructure.  8 

 9 

IV. SYSTEM NEEDS AND ALTERNATIVES 10 

Q. What studies did PNM perform to determine how the Project could be integrated into 11 

PNM’s current transmission system? 12 

A. In 2024, PNM engaged Utility System Efficiencies, Inc. (“USE”) to perform a technical 13 

study evaluating the requirements for the retirement of load-side gas generation resources. 14 

Please PNM Exhibit EH-8 for the initial technical study evaluating the requirements of 15 

retiring the load-side gas generation resources in this part of the system. The study 16 

recommended the Project as a key solution. In 2025, PNM and USE conducted further 17 

technical studies to assess the full range of benefits for this Project. The study is included 18 

as PNM Exhibit EH-4.  19 

 20 

Q. Did PNM consider alternatives to the Project that would address the same 21 

transmission needs? 22 
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A. Yes. Alternatives such as continuing reliance on load-side gas generation and expanding 1 

lower-voltage 115 kV transmission lines were evaluated. However, none provided the 2 

comprehensive benefits of the Project. The Project emerged as the most feasible technical 3 

solution. 4 

 5 

Q. Are there any alternatives other than expansion of the 345 kV transmission facilities 6 

that would be comparable? 7 

A. No. The PNM system requires the expansion of the transmission facilities to meet capacity, 8 

reliability, and resiliency goals of the Company. Historically, PNM implemented smaller 9 

upgrades and GETs, but the system has reached a point where a higher voltage backbone 10 

transmission is necessary. 11 

 12 

Q. Would construction of a lower voltage project be a feasible alternative to the Project? 13 

A. No. Higher voltage transmission lines allow more energy to flow. The reason PNM requires 14 

this higher voltage 345 kV line is because the existing lower voltage lines cannot carry the 15 

energy required. To provide a path to reduce reliance on load-side gas generation that is 16 

connected to the 115 kV transmission line, bigger and higher capacity 345 kV transmission 17 

lines are required. The existing low voltage system cannot reliably continue to operate 18 

without the gas generation. The 345 kV transmission line allows for the retirement of those 19 

resources while maintaining acceptable power flow limits on the PNM transmission 20 

system.  21 

 22 

Q. Could PNM expand the capacity of the existing 115 kV transmission lines? 23 
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A. No. PNM cannot expand the capacity of the existing 115 kV transmission lines without the 1 

construction of the Project. The Project enables PNM to rebuild or upgrade these 2 

transmission lines, which would otherwise require taking them out of service. In many 3 

cases, such outages would overload other segments of the 115 kV system, making upgrades 4 

infeasible without the additional infrastructure provided by the Project.  5 

 6 

Q. What is your conclusion regarding any feasible alternative to the Project? 7 

A. PNM evaluated several alternatives, including maintaining the existing load-side gas 8 

generation, relying on lower voltage 115 kV transmission lines, and foregoing construction 9 

of the Project. However, none of these options provided the reliability, capacity, or long-10 

term benefits offered by the Project. The solution presented in this application is the most 11 

technically sound approach to meet the identified transmission needs. 12 

 13 

V. DETERMINATION OF ROW WIDTH IN EXCESS OF 100 FEET 14 

Q.  Has PNM determined the width of ROW needed for the Project? 15 

A.  Yes, PNM standard ROW for a 345 kV line is 150 feet. This high-voltage transmission line 16 

will be built using H-frame structures which have a wider footprint compared to monopole 17 

structures. A 150-foot-wide ROW is in line with industry standards. PNM Exhibit EH-5 18 

provides technical and visual specifications for this type of transmission structure. Please 19 

see the Direct Testimony of PNM witness Julia Munoz for further information about the 20 

calculations supporting the 150-foot ROW width.   21 

 22 
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VI. CONCLUSION1 

Q. Please summarize why it is in the public interest for the Commission to approve the 2 

Project.  3 

A. PNM’s transmission system is at a critical juncture where additional capacity and 4 

infrastructure upgrades are essential. This Project not only addresses the need for expanded 5 

transmission capability but also facilitates vital maintenance and modernization of aging 6 

assets. Over the past 40 years most of the transmission investments and reinforcement 7 

PNM has made in the Albuquerque metropolitan area have involved building underlying 8 

115 kV transmission lines, implementing GETs, expanding substations to meet localized 9 

growth, and implementing cost effective system upgrades. However, the current demands 10 

on the grid require a more comprehensive solution. Approval of the Project will deliver 11 

substantial public benefits, including: 12 

• Improved Grid Reliability and Resilience: By reinforcing the backbone of the13 

transmission system, the Project will improve the grid’s ability to withstand14 

disruptions and ensure more reliable service for customers.15 

• Support for Carbon-Free Generation: The Project will facilitate the16 

incorporation of additional renewable energy resources, helping meet state clean17 

energy goals and providing a path to reduce reliance on load-side gas generation.18 

• Economic Development Opportunities: The Project will enable PNM to serve19 

new commercial and industrial loads, attracting investment and fostering economic20 

growth throughout the region.21 

22 

Q. Does this conclude your testimony? 23 



NMPRC DOCKET NO. 26-00000___ 
DIRECT TESTIMONY OF 

ERFAN HAKIMIAN 

16 

A. Yes. 1 
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Erfan Hakimian 
Educational and Professional Summary 

Name: Erfan Hakimian 

Address: Public Service Company of New Mexico (PNM) 
2401 Aztec Rd NE 
MS Z220 
Albuquerque, NM 87107 

Position: Director, Transmission and Distribution Planning and Contracts 

Education: Bachelor of Science in Electrical Engineering, University of New Mexico, 2013 
Master of Business Administration, Grand Canyon University, 2018 

Employment:  Employed by PNM since 2013: 
Positions held with the Company include: 

Director, Transmission and Distribution Planning and Contracts 
Manager, Strategic Asset Management Department 
Engineer III, Technical Maintenance Management Department  
Senior Key Account Manager, Key Accounts Team 
Engineer I, Distribution Engineering 

Testimony: 

Before the New Mexico Public Regulation Commission 
25-00049-UT PNM’s First Annual Grid Modernization Review Filing
25-00055-UT PNM’s Application for a Certificate of Public Convenience and Necessity to Construct,

Own, and Operate 30 Megawatts of Battery Energy Storage Facilities 
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Foreword 
This technical report was prepared for Public Service Company of New Mexico (PNM).  This study was 
performed by Utility System Efficiencies, Inc. (USE) pursuant to a consulting contract with PNM. 

Neither USE, PNM, any member of USE, any cosponsor, nor any person acting on behalf of any of them: 

(a) makes any warranty or representation whatsoever, express or implied, (i) with respect to the use of
any information, apparatus, method, process, or similar item disclosed in this document, including
merchantability and fitness for a particular purpose, or (ii) that such use does not infringe on or interfere
with privately owned rights, including any party's intellectual property, or (iii) that this document is
suitable to any particular user's circumstance; or

(b) assumes responsibility for any damages or other liability whatsoever (including any consequential
damages, even if USE or any USE representative or PNM or any PNM representative has been advised of
the possibility of such damages) resulting from your selection or use of this document or any
information, apparatus, method, process, or similar item disclosed in this document.

Any correspondence concerning this document, including technical and commercial questions should be 
referred to: 

Manager of Transmission Planning 
Public Service Company of New Mexico 

2401 Aztec Road NE, MS-Z220 
Albuquerque, NM 87107 
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Executive Summary 
This study evaluates the planned Rio Puerco-Pajarito-Prosperity 345 kV transmission project (“Project”) 
previously identified in prior analyses 1  to support the Albuquerque metropolitan and surrounding 
communities.  This project improves system reliability and resiliency, expands load serving capability, and 
enhances transition to facilitate the integration of renewable energy resources.  The project is currently 
scheduled to be in service by the first quarter of 2029.   

The transmission project’s load-serving capability will be further enhanced with the subsequent addition 
of a 115 kV transmission line extension from PNM’s existing Prosperity to the Sandia station. 

The Project consists of the addition of the following electrical facilities: 

• Construction of a new 345 kV transmission line connecting PNM’s existing Rio Puerco and 
Pajarito 345 kV stations (approximately 35 miles). Expansion of the existing Rio Puerco and 
Pajarito substations to accommodate the new 345 kV transmission line terminations.

• Within the existing Prosperity station boundaries, construct a 345 kV, four (4) breaker ring
(expandable to breaker-and-a-half), including a 345/115 kV transformer.

• Construction of a 0.5 mile line extension linking an existing (but currently unused) 345 kV line 
from Pajarito to the new Prosperity 345 kV station.

• Termination of the existing Pajarito-Sandia 345 kV line into the Prosperity 345 kV station (in and 
out).

• Convert the Prosperity 115 kV station from a ring bus configuration to breaker-and-a-half 
configuration with the addition of five (5) breakers.

The Project supporting facilities consist of the following2: 

• Construction of new high capacity 115 kV line connecting Prosperity, the existing Studio
substation, a new Sol 115 kV substation, and Sandia 115 kV (approximately 9 miles).

• Expansion of the Sandia 115 kV station with the addition of a four (4) breaker ring station with
termination of lines from the existing Sandia station.

The Project is illustrated in Figure 1. 

1 Los Lunas Expansion Phase 5, dated July 2025 and Reves and Valencia Generation Retirement 
Analysis, dated December 2024   
2 This project is being pursued independently of the 345 kV line additions, but will enhance the capability 
of the 345 kV line additions.  
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Figure 1 – Rio Puerco-Pajarito-Prosperity 345kV Transmission Project 

The study evaluated the impact of PNM’s planned Project on the PNM system.  
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Key Finds and Recommendations 

1) Steady-State Thermal Overloads: The Project resolved many pre-existing system thermal
overload conditions.  The supporting 115 kV project, Prosperity-Sandia 115 kV with expansion of
the Sandia 115 kV station further supported the reliability and resiliency of the transmission
system for N-2 (breaker failures, common structures, etc.) contingencies.

The Project enhances grid performance by redistributing power flows, alleviating congestion, and
improving overall reliability. By establishing new transmission pathways, the system gains greater
flexibility, resilience during disruptions, and improved capacity to serve additional customer loads
and integrate renewable energy sources.

2) Transition to Emissions-Free Generation: Prepares the PNM system to be able to operate within
required NERC performance criteria in preparation for the retirement of gas generation facilities
while maintaining transmission system reliability. The new transmission reduces PNM’s current
reliance on redispatch of load-side gas generation resources to mitigate transmission system
congestion.

3) Additional Load Serving Capacity: The Project increases the Albuquerque metropolitan area’s
load-serving capacity by up to 871 MW.  The results vary based on the location of the new load
and the generation dispatch.

Steady-State Performance, Thermal  
The steady state thermal results show that most of the observed overloads are not attributable to the 
new additions.     

Modeling PNM’s Project mitigated many of the overloads identified in the results tables.   Based on this 
analysis, most of the remaining issues will be addressed through a combination of planned mitigation 
measures as shown below.   

Table 1 –Upgrades and Operating Actions 

Mitigation 
PNM Study Projects 
• New Rio Puerco-Pajarito-Prosperity 345 kV Transmission Project
• New Prosperity-Sandia 115 kV and expansion of the Sandia 115 kV station (Supporting 115 kV)
PNM Planned Transmission Projects 
• Deployment of redundant relays to mitigate P5 contingencies
PNM Operating Actions 
• Use of post-contingency adjustments to the Belen 115 kV phase shifter transformer
• Curtailment of eastern NM wind for the first N-1-1 outage3 (Applies to specific P6 contingencies.)
Los Alamos County/DOE Station Reconfiguration 
• Planned reconfiguration of the STA 115 kV station to mitigate P2 overloads impacting the Norton-

Buckman 115 kV and Buckman-Whiterock-Eta 115 kV lines
Load Shedding 

Load Shedding Requirements (P6 or N-1-1, or P7)  
1. Hidden Mtn-Pajarito and Hidden Mtn-Western Spirit 345 kV
2. Hidden Mtn-Rattlesnake #1 & #2 115 kV (or any combination of two of the three lines)
3. Hidden Mtn-Pajarito and Clines-Corners-Western Spirit 345 kV
4. Delayed third Hidden Mountain transformer in-service date: Hidden Mtn-Pajarito 345 kV and 

Hidden Mtn 345/115 kV T1 or T2
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Steady-State Performance, Voltage  
Post-mitigation results were reviewed for voltage violations.  No triggered voltage violations were 
identified for the updated cases, nor were any baseline voltage issues significantly worsened. 

Transient Stability Performance  
The system showed acceptable system performance for all contingencies studied. 

Short Circuit Analysis  
A short circuit screening analysis was performed using ASPEN OneLiner to evaluate whether projected 
fault currents warranted circuit breaker replacement. Breakers were flagged for replacement if the 
calculated short circuit current exceeded 95% of their minimum interrupting rating, and flagged for 
informational review if it exceeded 90%. 

The results confirmed that all PNM circuit breakers have adequate interrupting capacity to safely 
accommodate the fault currents associated with the Project. 
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Introduction 
PNM is pursuing new transmission to support the Albuquerque metropolitan and surrounding 
communities Rio Rancho and Los Lunas.  This Project will deliver critical load-serving capacity to meet the 
demands of rapid regional growth and electrification. 

Historically, transmission reinforcements over the past four decades have focused on building underlying 
115 kV lines or implementing low-cost, small-capacity upgrades to utilize latent capacity within the 
existing system. Notable milestones include the 2010 and 2016 expansions of the Rio Puerco station, 
which looped in existing 345 kV lines and added 345/115 kV transformers to strengthen the 115 kV 
network. 

In December 2021, the Western Spirit-Pajarito 345 kV line was energized, which connected Eastern New 
Mexico to the area just south of the Albuquerque metropolitan area, though no intra-metro transmission 
was built.  In the third quarter of 2025, this line was looped into the new constructed 345/115 kV station 
referred to as “Hidden Mountain” resulting in new capacity supporting the 115 kV transmission system in 
the Albuquerque metropolitan area.   

These upgrades significantly improve reliability and resilience for current and future load growth in 
southern Albuquerque and enable integration of new generation and storage resources. 

Many of PNM’s critical 115 kV lines in the Albuquerque area are nearly 60 years old and constructed with 
wood structures. Reconductoring these lines requires replacing wood with steel structures, which 
traditionally involves building parallel lines to maintain service continuity. This Project enables strategic 
rebuilding of aging infrastructure using existing rights-of-way, eliminating the need for parallel 
construction and improving flexibility for maintenance scheduling. 

The Project improves the electrical infrastructure in the Albuquerque metropolitan and surrounding 
areas, supporting these key strategic initiatives: 

Strategic Benefits: 

Reliability and Resiliency 

Enhances the reliability and resilience of the transmission system by increasing the system’s capacity to 
withstand planned or unplanned outages. This reduces reliance on legacy or constrained infrastructure 
and enables significant rebuilding of area sub-transmission with advanced conductors to accommodate 
future load growth and generation resources. 

Transition to Emissions-Free Generation 

Prepares PNM for the retirement of gas generation facilities while maintaining transmission system 
reliability. The new transmission contained in the expansion reduces PNM’s reliance on mitigation of 
transmission system congestion through dispatch of load-side gas generation resources planned for 
retirement. 

Additional Load Serving Capability 

The Project adds substantial transmission capacity to serve new and existing customers and support 
electrification. Depending on load location and generation dispatch scenarios, the benefit ranges from 
400 MW to 900 MW. 

Together, these improvements underscore the necessity and effectiveness of the transmission expansion 
in enabling PNM to continue delivering reliable, efficient, and forward-looking electric service. 

PNM Exhibit EH-4 
Page 9 of 35



Modeling Scenarios 

• Scenario A: Baseline case representing pre-project conditions, including 640 MW of Los Lunas
load.

• Scenario B: Post-project case incorporating the transmission expansion.
• Scenario C: Scenario B plus supporting 115 kV facilities.

Table 2 –   Project 

Project Description 

• Construction of a new 345 kV transmission line connecting PNM’s Rio Puerco and
Pajarito 345 kV stations (approximately 28 miles). Expansion of Rio Puerco and Pajarito
to accommodate the new 345 kV transmission line terminations.

• Within existing Prosperity station boundaries, construct 345 kV station configured as
four (4) breaker ring (expandable to breaker-and-a-half), which will include 345/115 kV
transformation

• A 0.5-mile extension linking an existing (but currently unused) 345 kV line from Pajarito
to the new Prosperity 345 kV station

• Terminate existing Pajarito-Sandia 345 into Prosperity 345 (in and out)
• Convert Prosperity 115 kV station from a ring bus to breaker-and-a-half configuration

with the addition of five (5) breakers.

Supporting facilities to be filed under a NMPRC 440 
• Construction of new high capacity 115 kV line between Prosperity and Sandia 115 kV

(approximately 9 miles)
• Expansion of the Sandia 115 kV station with the addition of a four (4) breaker ring station

with termination of lines from the existing Sandia station

Study Criteria 
A system reliability evaluation consists of a comprehensive set of analyses designed to assess grid 
performance under both normal and contingency conditions.  This evaluation was conducted in 
accordance with North American Electric Reliability Council (“NERC”) Standard FAC-002-3 and includes 
the following components:  

Power Flow Analysis: 
• Identifies thermal overloads and voltages deviations (above or below criteria thresholds)
• Assesses system under steady-state normal operations and credible contingency conditions

Transient Stability Analysis: 
• Verify that all generators remain in synchronism following disturbance
• Ensure voltage swings are damped and all oscillations show positive damping within 30-seconds

of the initiating disturbance

Short Circuit Analysis: 
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• Confirm all fault currents remain within interruption capabilities of circuit breaker and switch
capabilities

• Evaluates whether fault duty levels exceed the equipment ratings for protective devices

The analysis considers credible contingencies such as the loss of: 
• Single or double circuit lines
• Transformer
• Generator
• Other devices such as station circuit breakers
• Relevant combinations of these transmission elements.

Performance of the transmission system is measured against the following planning criteria: the Western 
Electricity Coordinating Council (“WECC”) Reliability Criteria, and the NERC Planning Standards.  If 
reliability violations are identified, the study will identify the system facilities upgrades or operational 
mitigation measures needed to maintain the reliability to the transmission network.  

This study evaluates whether the proposed alternative(s) results in any of the following reliability 
concerns: 

• Equipment overloads on transmission lines, transformers, series compensation or other devices
• Voltage criteria violations
• Loss of synchronism among generators
• Voltage swings or oscillations that exceed acceptable limits
• Fault currents that exceed the interrupt rating of circuit breakers and switches

Power Flow Criteria 
All power flow analysis was conducted with version 23.0.8 of General Electric’s PSLF/PSDS/SCSC software. 
The analysis evaluated thermal and voltage performance of the transmission system under both normal 
and contingency conditions, consistent with the following reliability:   

• Category P0 - All elements in service (base case)
• Category P1, P2 (N-1) - Single-element outages (e.g., line, transformer, or generator)
• Category P4, P5 and P7 (N-2) - Multiple-element outage scenarios

The performance criteria applied in the assessment are detailed in Table 3.  These criteria are based on 
WECC/NERC performance requirements4 with applicable additions and/or exceptions specific to the New 
Mexico transmission system.   

4 WECC-CRT-3.2 Transmission System Planning Performance 
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Table 3 — Power Flow Disturbance/Performance Criteria 

  Thermal Rating Applied  Acceptable Voltage Range (pu) Voltage Deviation % 

AREA kV Range P0  
(ALIS) P1 P2-P7 P0  

(ALIS) P1 P2-P7 P1  P2-P7 

PNM 
(Area 10) 0 - 499 Normal  Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

EPEC 
(AREA 11) 100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

Tri-State 
Zone 

(120-123) 
100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

14 – 17, 19 
100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 
500 - 500 Normal Emergency Emergency 1.00-1.10 0.95-1.15 0.95-1.15 8% 50% 

70, 73 100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

PNM 
Voltage 

Exceptions 
(P0) 

Bus Name P0 
Taiban Mesa 345 kV bus 0.95-1.10 
Guadalupe 345 kV bus 0.95-1.10 

Clines Corners 345 kV bus 0.95-1.10 
Jicarilla 345 kV bus 0.95-1.10 

• All equipment loadings must be below their normal ratings under normal conditions. 
• All line loadings must be below their emergency ratings for both single and double 

contingencies.   
• All transformers and equipment with emergency rating should be below their emergency rating. 
 

Transient Stability Criteria 
The NERC/WECC transient stability performance requirements for transmission contingencies are as 
follows: 

• All machines will remain in synchronism.  
• All voltage swings will be well damped. 
• Following fault clearing, the voltage shall recover to 80% of the pre-contingency voltage within  

20 seconds of the initiating event for all P1 through P7 events, for each applicable BES bus serving 
load. 

• Following fault clearing and voltage recovery above 80%, voltage at each applicable BES bus 
serving load shall neither dip below 70% of pre-contingency voltage for more than 30 cycles nor 
remain below 80% of pre-contingency voltage for more than two seconds, for all P1 through P7 
events. 

• Ensure low voltage ride through on all faults. 
• Fault clearing times are shown in Table 4below.  
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Table 4 — PNM Fault Clearing Times 

Categories Fault Type Voltage (kV) Clearing Time (near-far end breakers) 
3 Phase 
Normally 
Cleared 

345 3–4 Cycles 
P1, P3, P6 230 3–4 Cycles 

115 4–4 Cycles 
Categories Fault Type Voltage (kV) Clearing Time (near-far end breakers) 

1 Phase 
Normally 
Cleared 

345 
3-4 Cycles

P2, P5, P7 230 
115 4-4 Cycles

Categories Fault Type Voltage (kV) Clearing Time (normally opened breaker both near and far end—
breaker opened due to stuck breaker both near and far end 

1 Phase 
Stuck 
Breaker 

345 
3-16 Cycles

P4, P5, P7 230 
115 4-16 Cycles

Short Circuit Criteria 
Breakers operating at or above 92% of their short-circuit fault duty rating are flagged for further 
evaluation to determine whether an upgrade is warranted. This assessment considers several factors, 
including: 

• Breaker age
• Maintenance history
• System stress conditions

Breakers that exceed 95% of their fault duty rating are generally scheduled for replacement or upgrade, 
as they pose a higher risk of failure and may no longer reliably interrupt fault currents under severe 
contingency conditions. 

Power Flow Base Case Development 
PNM provided the 2028 Heavy Summer (HS) base case, derived from the WECC 28 HS2 base case, and 
appropriately updated to reflect the conditions of this assessment.  

This study evaluated two project scenarios against five (5) NNM load and resource dispatch scenarios. 
The case structure consisted of: 

• Pre-project cases (A cases)
• Post-project 345 kV cases (B cases)
• Post-project 345 kV cases with supporting Prosperity-Sandia 115 kV and Sandia 115 kV station

expansion.  (C cases)

A full summary of the study cases is presented in Table 5. 

• Resource Scenario 1: 10% wind and 55% solar levels, 100% summer peak loading (Peak), 0%
Battery Dispatch. Represents high load demand with solar ramping down late afternoon (4-5
pm) and fossil generation ramp up production to match the energy demands. Batteries are
being charged by solar to be used during periods of low solar output.
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• Resource Scenario 2: 10% wind, solar offline, 95% of summer peak loading (Net Peak), 75% 
battery dispatch. Represents “net peak” period which typically occurs during the evening 
hours during or after sunset with no solar output and batteries being discharged. 

• Resource Scenario 3: 80% wind generation, solar offline, 95% of summer peak loading (High 
Wind Net Peak), 75% battery dispatch.  Same as Scenario 2 assuming high wind output levels. 

• Resource Scenario 4: 10% wind, solar offline, 75 % of summer peak loading, 0% battery dispatch. 
Represents hours when the batteries are depleted, and the load is still high (11pm).  

• Resource Scenario 5: Spring or fall off-peak, 100% wind, curtailed solar4 and no battery. 
Represents early morning hours with no solar production. 

 
Table 5 — Table of Cases 

Case # Resource Scenario  

 Wind Solar Battery  Season 

Pre Case  
A01 10% 55% 0% 100% Sum Peak (Peak) 
A02 10% Offline 75% 95% Sum Peak (Net Peak) 
A03 80% Offline 75% 95% Sum Peak (High Wind Net Peak) 
A04 10% Offline 0% 75% Sum Peak 
A05 100% TBD5 0% Spring or Fall off- Peak 
Post-project Case 
B01 10% 55% 0% 100% Sum Peak (Peak) 
B02 10% Offline 75% 95% Sum Peak (Net Peak) 
B03 80% Offline 75% 95% Sum Peak (High Wind Net Peak) 
B04 10% Offline 0% 75% Sum Peak 
B05 100% TBD4 0% Spring or Fall off- Peak 
Post-project cases with supporting 115 kV 
C01 10% 55% 0% 100% Sum Peak (Peak) 
C02 10% Offline 75% 95% Sum Peak (Net Peak) 
C03 80% Offline 75% 95% Sum Peak (High Wind Net Peak) 
C04 10% Offline 0% 75% Sum Peak 
     
C05 100% TBD4 0% Spring or Fall off- Peak 

 
 

Power Flow Case Attributes 
Table 6 provides an overview of the facilities loading on key transmission elements (both PNM and non-
PNM) based on the evaluated power flow cases. 
 

Table 6  — Power Flow Case Attributes – Pre-project Scenario (A cases) 

 
GENERATION RESOURCE SCENARIO (MW) 

 
5 Solar output levels will be curtailed, used only to serve NNM load levels to avoid overloading 345 kV lines to SJ/FC for N-1 outages. 
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FACILITY 1 
100% PEAK 

2 
95% PEAK 

3 
HIGH WIND 

4 
75% PEAK 

5 
WINTER PK 

Area 10 Slack Generator LEF S1 LEF S1 LEF S1 LEF S1 LEF S1 
Four Corners – Moenkopi 500 kV 347 345 793 237 1497 
Four Corners – Cholla 345 kV (Not 209 261 584 133 1177 
Four Corners – San Juan 345 kV 345 356 179 395 -171
Four Corners – Pintado 558 458 -123 648 -611
San Juan – Cabezon 345 kV 616 489 -134 669 -633
San Juan – Jicarilla 345 kV 70 114 -19 168 -307
Rio Puerco – West Mesa 345 kV 358 269 143 315 -12
Cabezon – Rio Puerco 345 kV 596 473 -146 646 -661
Pintado – Rio Puerco 345 kV 725 563 -11 632 -527
West Mesa – WMesa1 345/115 kV 282 254 250 204 49 
West Mesa – WMesa2 345/115 kV 282 254 250 204 49 
Hidden Mountain 345/115 kV T1 168 157 180 168 149 
Hidden Mountain 345/115 kV T2 168 157 180 174 156 
Hidden Mountain 345/115 kV T3 168 157 180 174 156 
Clines Corners – Diamond Tail 1 & 2 345 kV 168 198 1076 135 1298 

Path 47: Southern New Mexico -52 174 -59 78 -19
Path 48: Northern New Mexico 1571 1408 -169 1923 -1822
Blackwater Converter 18 18 17 18 8 
Arroyo Phase-Shifter   9 4 13 11 117 
Gladstone Phase-Shifter  99 82 100 116 126 
Belen 115 kV Phase-Shifter -2 20 47 4 64 

Steady State Contingency Analysis 
Power flow was simulated using the PSLF Contingency Processor (SSTOOLS/Proviso HD).  Extensive 
contingency analysis was performed including single element, stuck breaker, and common structure. 
Multiple overlapping contingencies (N-1-1) were also studied.     

This study evaluated the impact of the Project on the PNM system.  It then evaluated the further impact 
of the associated Prosperity-Sandia 115 kV line and Sandia 115 kV substation expansion project.   

• Pre-project cases (A cases)
• Post-project 345 kV cases (B cases)
• Post-project 345 kV cases with supporting Prosperity-Sandia 115 kV and Sandia 115 kV station

expansion(C cases)

The study does not assess impacts beyond PNM’s systems, although observations may be noted.  In 
addition, several transmission facilities of the City of Farmington system were identified as overloaded. 
These overloads are attributed to inaccurate load profile assumptions and are independent of the scope 
of this study. As such, they are not included in the report. 

Load Serving Capacity Assessment 
This load serving capacity assessment evaluated the Project transmission system’s ability to accommodate 
load growth at three key load center locations within Albuquerque metropolitan to quantify the 
incremental load serving capacity.   
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Generation was modeled at the Rio Puerco 345 kV station and the following load locations were tested 
for additional load serving capacity6: 

• Mesa Del Sol 115 kV (pre case only) 
• Prosperity 345 kV (post cases only) 
• Hidden Mountain 345 kV (pre and post cases) 
• Quail Ranch 345 kV (pre and post cases) 
 

The results vary based on the location of the new load center locations and generation dispatch. This 
analysis excluded constraints for the Prosperity-Person 115 kV line (Implement short-term mitigation 
through redispatch of gas generation and deployment of Battery Energy Storage Systems, while pursuing 
long-term reinforcement via transmission line reconductoring). 

Comparing different dispatch scenarios, the pre-Project’s minimum load serving capacity (irrespective of 
the load center) varies from zero MW in Dispatch 1 up to 343 MW in Dispatch 5, while the post-Project’s 
(B cases) minimum load serving capacity varies from 411 MW in Dispatch 4 to 972 MW in Dispatch 5.  
Table 7 shows the additional load serving capacity provided by the Project for each dispatch and each 
load center. 

Of the tested load capacity assessment, the Prosperity 345 kV station provides the best overall load 
serving capacity when considering all five dispatch scenarios.  Whereas the pre-Project cases show a 
highly variable transfer capability, and in peak conditions showed either zero capability or only 78 MW in 
two of the three load locations tested, the post-Project Prosperity location had a minimum transfer limit 
of 871 MW at peak and an average of 1019 MW when considering all modeled dispatch scenarios.  The 
new Prosperity 345 kV station is part of the Project and provides a significant increase in the Albuquerque 
metropolitan load serving capability.  

Table 7 –Minimum Transfer Limit Comparison   

 Pre-Project Post Project 
345 kV 

 Post Project 345 
kV + 115 kV 

 

Load Center A B Delta B-A C Delta C-B 
DISPATCH 1 (peak)      
Hidden Mtn 345 kV 78 907 829 905 -2 
Quail Ranch 345 kV 389 811 422 810 -1 
Mesa Del Sol 115 kV -71     

Prosperity 345 kV  871  870 0 
DISPATCH 2           

Hidden Mtn 345 kV 495 843 348 856 13 
Quail Ranch 345 kV 679 1025 347 1025 -1 
Mesa Del Sol 115 kV 96     

Prosperity 345 kV  961  961 0 
DISPATCH 3           

Hidden Mtn 345 kV 980 945 -35 944 -1 
Quail Ranch 345 kV 1041 1268 227 1267 -1 
Mesa Del Sol 115 kV 133     

Prosperity 345 kV  945  946 1 
DISPATCH 4           

Hidden Mtn 345 kV 571 442 -128 453 10 
Quail Ranch 345 kV 389 754 365 753 -1 
Mesa Del Sol 115 kV 153     

Prosperity 345 kV  1050  1050 0 

 
6 The results are based on the AC Transfer Limit calculation which considered Area 10 elements > 100 kV.  
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DISPATCH 5           
Hidden Mtn 345 kV 1004 1021 187 1021 0 
Quail Ranch 345 kV 1063 1062 0 1062 0 
Mesa Del Sol 115 kV 357     

Prosperity 345 kV  1270  1271 1 
  

Table 8 –Minimum Transfer Limit by Load Center (MW) 
      

Case/Dispatch Hidden Mountain 
345 kV 

Quail Ranch 
345 kV 

Mesa Del Sol 
115 kV 

Prosperity  
345 kV 

     
A01 77.6 388.5 -70.78  
A02 495.3 678.7 95.9  
A03 979.5 1040.7 133.4  
A04 570.6 388.9 152.8  
A05 1003.8 1062.6 356.7  
B01 906.5 810.6  870.6 
B02 843.1 1025.4  960.8 
B03 945 1267.9  945.4 
B04 442.4 753.5  1049.7 
B05 1021.4 1062.3  1269.8 
C01 904.7 809.5  870.4 
C02 855.9 1024.5  960.6 
C03 944.2 1267.1  945.9 
C04 452.8 752.7  1050 
C05 1021.3 1062.3  1270.7 

 

Power Flow - Thermal Analysis Results 

Thermal Results 
The steady state thermal results comparing the post-project (Scenario B) and pre-project (Scenario A) are 
shown in Table 12 and Table 14.  Table 12 provides a summary of the overloaded elements for single 
element, stuck breaker, non-redundant relay, and common structure (P1, P2, P4, P5, and P7) outages9, 
comparing Scenario A (pre-expansion) to Scenario B (post-expansion).  Table 14 summarizes the P6 (N-1-
1) contingencies, using the results for the same scenarios.   

Table 13 and Table 15 add Scenario C, which includes the supporting 115 kV project.  

Element overloads resulting exclusively from P5 contingencies are not shown in the tables. However, all 
P5 contingency overloads will be addressed by PNM’s plans for redundant relays.   Note: for any breaker-

 
7 The delta in Dispatch 5 is 0 because the case is not constrained in load serving. Case 5 is light load, high generation and so adding load is not 
an issue. 
8 Binding constraint is the West Mesa Person line which is mitigated by building the Rio Puerco Pajarito project in the long-term and can be 
mitigated by dispatching Rio Bravo generator at Person in the short term. 
9 P1 Outage: This refers to the loss of a single element, such as a generator, transmission circuit, transformer, or shunt device. 
P2 Outage: This refers to the loss of a single element, such as a bus section, an internal breaker. 
P4 Outage: This refers to the loss of two or more elements caused by a fault plus a stuck breaker, such as the simultaneous loss of a 
transmission circuit and a generator or two transmission circuits. 
P5 Outage: This refers to the loss of two or more elements caused by a fault plus failure of non-redundant relay protection resulting in delayed 
fault clearing. 
P7 Outage: This refers to the loss of two or more elements on a common structure, such as the loss of two adjacent transmission circuits. 
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to-breaker line composed of multiple segments, only the segment experiencing the highest loading is 
reported. 

Study results indicate that the Project resolves many of the thermal overloads identified in the study as 
shown in Table 9.    

Table 9 –Facilities Impacted by the 345 kV project (B vs A > 2%) 

Element Contingency 
Category Mitigation 

Resolved by Project 
West Mesa/WM1 345/115 kV T1 P2/P4,P6 Project 
West Mesa/WM2 345/115 kV T1 P2/P4,P6 Project 

BELAIR T-HW-CG-CG1-RICHMOND_PNM 115 kV P1,P2/P4,P6 Project 
WESTMS1-CENTRALP 115 kV Line 1 P1,P2/P4,P5,P6,P7 Project 
WESTMS1-WESTMS2 115 kV Line 1 P2/P4 Project 
WESTMS2-VOLCANOT 115 kV Line 1 P1,P2/P4,P5,P6,P7 Project 

QUAIL_RANCH-WESTMESA 345 kV Line 1 P6 Project 
B-A/B-A 345/115 kV T1 P6 Project 

B-A-NO_BERN-AVILA_T-ROY 115 kV Line 1 P6 Project 
BELAIR_T-SPEDRO_T-BEV_WOOD 115 kV Line 1 P6 Project 

PRINCESS-EB-HW-WINROCK 115 kV Line 1 P6 Project 
IRVING-WAYNE2 115 kV Line 1 P6 Project 

CENTRALP-SNOW_VISTA 115 kV Line 1 P6 Project 
New Overloads 

Person-Prosper 115 kV P5, P6, P7 
(P2/P4 at 99%) 

Short-term redispatch 
and long-term 
reconductor 

Tome-First St-Jarales t 115 kV P6 Los Lunas load shedding 
Existing Overloads Increased > 2% 

Sun Ranch-Belen P6 Los Lunas load shedding 

Thermal Results, Scenario C vs B cases 
Scenario C cases model the Prosperity-Sandia 115 kV line and expansion of the Sandia 115 kV station 
project (supporting 115 kV project) in addition to the Project.  This supporting project resolved multiple 
Sandia 115 kV contingencies that were overloading the NORTHPNM-MPLAZA 115 kV line.  Table 10 
summarizes the system facilities resolved by this project.  Table 13 and Table 15 provide details of the 
contingency impacts.   

Table 10 – Facilities Impacted by the supporting 115 kV project (C vs B > 2%) 

Element Contingency 
Category Mitigation 

NORTHPNM-MPLAZA_T 115 kV Line 1 P1, P2/P4 Prosperity-Sandia 115 kV line. 

Table 11 provides a summary of the studied projects and the additional upgrades and operating actions 
identified in this study.   The PNM transmission project mitigated many of the overloads identified in Table 
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12, Table 13, Table 14, and Table 15.  Based on this analysis, most of the remaining issues will be addressed 
through a combination of planned mitigation measures as shown below.   

Table 11 –Upgrades and Operating Actions 

Mitigation 
PNM Study Projects 
• New Rio Puerco-Pajarito-Prosperity 345 kV Transmission Project
• New Prosperity-Sandia 115 kV and expansion of the Sandia 115 kV station (Supporting 115 kV)
PNM Planned Transmission Projects 
• Person-Prosper 115 kV-Implement short-term mitigation through redispatch of gas generation 

and deployment of Battery Energy Storage Systems, while pursuing long-term reinforcement via
transmission line reconductoring 

• Deployment of redundant relays to mitigate P5 contingencies from TPL-001 Corrective Action 
Plan

PNM Operating Actions 
• Use of post-contingency adjustments to the Belen 115 kV phase shifter transformer
• Curtailment of ENM wind for the first N-1-1 outage10 (Applies to specific P6 contingencies.)
Los Alamos County/DOE Station Reconfiguration 
• Planned reconfiguration of the STA 115 kV station to mitigate P2 overloads impacting the Norton-

Buckman 115 kV and Buckman-Whiterock-Eta 115 kV lines
Load Shedding 

Load Shedding Requirements (P6 or N-1-1, or P7)  

5. Hidden Mtn-Pajarito and Hidden Mtn-Western Spirit 345 kV
6. Hidden Mtn-Rattlesnake #1 & #2 115 kV (or any two of three lines)
7. Hidden Mtn-Pajarito and Clines-Corners-Western Spirit 345 kV
8. (delay of the third Hidden Mountain transformer): Hidden Mtn-Pajarito 345 kV and Hidden Mtn 

345/115 kV T1 or T2

The above is in addition to PNM’s existing Remedial Action Scheme (“RAS”) and load shedding schemes, 
including PNM’s centralized load shedding scheme called Northern New Mexico Import Contingency Load 
Shedding Scheme (“ICLSS”) that monitors several system conditions, including station voltages and 
transmission line status and current. When conditions indicate the system is in danger of a pending 
cascading outage, load is dropped in an orderly fashion.  ICLSS addresses outages of 345 kV line segments 
between Four Corners/San Juan to Albuquerque. 

10 See NERC PRC -012-2 R1 [I] TD Exhibit G - NM Wind Corridor Curtailment Procedure Final Draft) 
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 Table 12 —Overloads: P1, P2, P4, P5*, and P7 (B vs A)   
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CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 
CG 

BELAIR_T-HW -CG 115 kVClct 1 

BELAIR_T-HW -CG 115 kV Ckt l 

BELAIR_T-HW -CG 115 kV Clct 1 

BELAIR_T-HW -CG 115 kV Clct l 

BELAIR_T-HW -CG 115 kV Clct 1 

BELAIR_T-HW -CG 115 kV Clct l 

BELAIR_T-HW -CG 115 kV Clct 1 

BELAIR_T-HW -CG 115 kVClct 1 

BELAIR T-HW -CG 115 kVClct 1 

CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
CG-1-HW-CG 115 kVCkt 1 
RICHMOND_PNM-CG-1115 lcV Ckt 1 
RICHMOND_PNM-CG-1115 lcV Ckt 1 
RICHMOND_PN M-CG-1115 lcV Ckt 1 
RICHMOND_PNM-CG-1115 lcV Ckt 1 

RICHMOND_PNM-CG-1115 kVCkt l 
RICHMOND_PNM-CG-1 115 kVCkt l 
RICHMOND_PNM-CG-1115 kVCkt l 
RICHMOND_PNM-CG-1115 kVCkt l 
RICHMOND PN M-CG-1115 kVCkt l 

WJ W ESTMS_l-CENTRALP 115 kV Ckt l 
WJ WESTMS_l-CENTRALP 115 kV Ckt 1 
WJ W ESTMS_l-CENTRALP 115 kV Ckt 1 
WJ W ESTMS_l-CENTRALP 115 kV Ckt 1 
WJ W ESTMS_l-CENTRALP 115 kV Ckt 1 
WJ W ESTMS_l-CENTRALP 115 kV Ckt 1 
WJ W ESTMS_l-CENTRALP 115 kV Ckt 1 
WJ WESTMS_l-CENTRALP 115 kV Ckt 1 
WJ W ESTMS 1-CENTRALP 115 kV Ckt 1 

W est Me.sa W ESTMS 1-W ESTMS 2115 kVCkt l 
PM/WV W ESTMS_2-VOLCANOT 115 kVCkt 1 
PM/WV WESTMS_2-VOLCANOT 115 1cV Ckt l 
PM/WV W ESTMS_2-VOLCANOT 1151cVCkt 1 
PM/WV WESTMS_2-VOLCANOT 115 lcV Ckt 1 
PM/WV W ESTMS_2-VOLCANOT 1151cVCkt 1 
PM/WV WESTMS_2-VOLCANOT 11 5 lcV Ckt 1 
PM/WV W ESTMS_2-VOLCANOT 11 5 lcV Ckt 1 
PM/WV W ESTMS_2-VOLCANOT 11 5 kV Ckt 1 
PM W ESTMS 2-VOLCANOT11 5 kVCkt1 

10 Pa jar ito-HM and Paj-Prospl 34SkV 
10 Pl _Pajar ito-Pros.p Li ne Paj arito-Prospe r ity 345 kV 
10 P2P4_Paj arito3 45_0LD Pa jar ito-RP345kV And Paj arito-Prospe r ity BF-28062 
10 P2P4_Prosperity345_SF3Cr Prosperity-PajaritoAND Prosperity 345/ llSkVTl 
10 P2P4_Prospe rity345_SF1C Prospe r ity-Sand ia AN D Prospe rity-Pa jaritol 34SkV Ring 
10 Pl _Sand ia-Prosp 
10 P2P4_Prospe rity345_BF2C 
10 P2P4_Sand ia3 45_BF1r 

Li ne Sand ia-Prosper ity 345 kV 

Prospe r ity-Sand ia AN D Prosperity 345/ 1 lSkV Tl 
Sand ia 345 kV Stat ion {BF-31 282, 30182 ) 

10 Pl Sand ia345 115 Transformer Sand ia 345 115 kV 

10 P2P4_Paj345_SF4-2 4782 Pa jari to-HM and Paj-Prospl 3451cV 
10 Pl_paj ar ito-Prosp Li ne Paj arito-Prospe ri ty 345 kV 
10 P2P4_Paj arito345_0LD Pa jar ito-RP 3451cV And Paj arito-Prospe r ity BF-28062 
10 P2P4_prospe rity345_BF3Cr Prospe r ity-Pajar ito AND Prosperity 345/ 11 5kV T1 
10 P2P4_prospe rity345_BF1C Prosperity-Sand ia AN D Prospe rity-Pa jari tol 345kV Ring 
10 Pl_Sand ia-Prosp Li ne Sand ia-Prospe r ity 345 kV 

10 P2P4_prospe ri ty345_BF2C Prosperity-Sand ia AND Prospe rity 345/11 51cV T1 
10 P2P4_Sa nd ia3 45_BF1r Sandia 345 kV Station (BF-31282, 30182) 
10 Pl Sandia3 45 115 Tra nsformer Sand ia 345 115kV 
10 P2P4_Paj345_SF4-24782 Pa jar ito-HM and Paj-Prospl 3451cV 
10 Pl_Paj ar ito-Prosp Li ne Paj arito-Prosperity 345 kV 
10 P2P4_Paj arito3 45_0LD Pa jar ito-RP 345kV And Paj arito-Prospe r ity BF-2 8062 
10 P2P4_Prospe rity345_BF3Cr Prosperity-Pajar ito AN D Prospe rity 345/ 115kV Tl 

10 P2P4_Prospe rity345_BF1C Prospe r ity-Sand ia AND Prospe rity-Pa jar itol 345kV Ring 
10 Pl_Sand ia-Prosp line Sand ia-Prospe r ity 345 kV 
10 P2P4_Prospe rity345_BF2C Prospe r ity-Sand ia AND Prospe rity 345/ 1 lSkV Tl 

10 P2P4_Sand ia3 45_BF1r Sand ia 345 kV Stat ion {BF-31282, 30182 ) 
10 Pl Sand ia3 45/ 115 TransformerSand ia 345 115kV 

154 
154 
154 

154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
1.54 
1.54 
1.54 
1.54 
154 

10 Pl_Vo lcano-WMesa2 
10 P2P4_WM e.sa2_BF3a 
10 P2P4_Pe rsonllS_BFSa 
10 P2P4_Volcano11 5_BF1 
10 P7 _DoubleCk_7 

line Volcano-We.st Mesa 2115 kV 156 

10 P2P4_Pe rsonll5_BF4a 
10 Pl _Pe rson-Vo lcano 
10 P2P4_WM esa2_BF2a 
10 PS WMesa115 2 
10 P2P4 WM esa345 SF5 
10 P2P4_WM esal_BF4 
10 P7 _DoubleCk_30 
10 Pl_WMesal-SnowVista 
10 P2P4_SnowVistall5BF4a 
10 P2P4_SnowVistall5BF3a 
10 P5_WMesa3 45_1a 
10 P2P4_WM esal_BF3 
10 P2P4_Sand ia1_BF3 
10 P2P4 Pa "345 BF4-2 4782 

W e.st Mesa 2-Volcanol15 kV line and W estMe.sa 1-2115 kV Bus Ti e {BF-50662) 156 
El Cerro-Pe rson-Vo lcano 11 5 kV lines [BF-1 19 62 ) 156 
Volcano115 kV Breaker [BF) 156 
Pe rson-Volcano and W est Mesa-Vo lcano 115 kV lines (Common Structu re) 156 
Pe rson-Volcano 115 kV line and Person 115/ 46 kV Transformer (BF-10862) 156 
line Pe rson-Volcano 115 kV 156 
W est Mesa 2-Volcanol15 kV line and W est Mesa 345/ 115kV Transformer#2(BF-5056; 156 
PS- WestMesa1-2115 kV Bus Tie Re la 86LT LOR 156 
W est Mesa-Pa·arito 345 kV line & W est Mesa 345 115 kV Transform er#2 fBF-22482 355 

W est Mesa 1-SnowVist a 115 kV line and W est Me.sa 1-3 115 kV Bus Tie (BF-52662) 156 
W est Mesa 1-Hun ingRanch and W est Mesa-Snow Vista 115 kV line (CS< 1 mil e) 156 

line W est Mesa 1-SnowVista 115 kV 156 
SnowVista-WestMesa 1151cV Li ne and Un it2 (BF) 156 
SnowVista-W est Mesa 1151cV Li ne and Un it 1 (BF) 156 
P5- W est Mesa 345/ 11 5 lcVtransformer #l (Re lay LOR) 156 
W est Mesa 1-SnowVist a 1151cV line & W est Mesa 345/ llSlcV Transformer#l lBF-5256; 156 
Sandia-Richmond 115 lcV Li ne and Sa ndia 11 5 lcV Bus Tie (BF-23662) 156 
Pa ·ar ito-HM and Pa "-Pros 13451cV 156 

1.024 0.769 0 .739 0 .667 0.134 0 .101 0 .016 0 .0 53 0 .122 
1.01 
1.01 
1.01 

1.008 
1.008 
1.008 
1.008 
1.008 
1.024 

1.01 
1.01 
1.01 

1.008 

0.756 
0.756 
0.756 
0.753 
0.753 
0.753 
0.753 
0.753 
0.769 
0.756 
0.756 
0.756 
0.753 

0 .744 
0 .744 
0 .744 
0 .742 
0 .742 
0 .742 
0 .742 
0 .742 
0 .739 
0 .744 
0 .744 
0 .744 
0 .742 

0 .653 
0 .653 
0 .653 
0 .649 
0 .649 
0 .649 
0 .649 
0 .649 
0 .667 
0 .653 
0 .653 
0 .653 
0 .649 

1.008 0.753 0 .742 0 .649 
1.008 0.753 0 .742 0 .649 
1.008 0.753 0 .742 0 .649 

0 .15 
0 .15 
0 .15 
0 .15 
0 .15 
0 .15 
0 .15 
0 .15 

0 .134 
0 .15 
0 .15 
0 .15 
0 .15 

Not Run Not Run Not Run 
0 .217 0 .08-4 0 .023 
0 .157 0 .042 0 .0 14 
0 .814 0 .605 0.588 

0.81 0 .601 0.585 
1.006 0 .751 0 .741 

0.81 0 .601 0 .585 
0.81 0 .601 0.584 

0 .101 0 .01 6 0 .0 53 
Not Run Not Run Not Run 

0 .217 0 .084 0 .023 
0 .157 0 .042 0 .014 
0 .814 0 .605 0 .588 

Not Run Not Run 
0 .133 0 .115 
0 .092 0 .115 
0 .534 0 .112 
0 .532 0 .111 
0 .646 0 .15 
0 .53 2 0 .111 
0 .532 0 .111 
0 .042 0 .122 

Not Run Not Run 
0 .133 0 .115 
0 .091 0 .114 
0 .53 4 0 .112 

0 .15 0.81 0 .601 0 .585 0 .532 0 .111 
0 .15 1.006 0 .751 0 .741 0 .646 0 .15 
0 .15 0.81 0 .601 0 .585 0 .532 0 .111 

1.008 0.753 0 .742 0 .649 0 .15 0.81 0 .601 0 .584 0 .53 2 0 .111 
1.024 0.769 0 .739 0 .667 0.135 0 .101 0 .016 0 .0 53 0 .042 0 .122 

1.01 0.756 0 .744 0 .653 0 .15 Not Run Not Run Not Run Not Run Not Run 
1.01 0.756 0 .744 0 .653 0 .15 0 .217 0 .084 0 .023 0 .133 0 .115 
1.01 0.756 0 .744 0 .653 0 .15 0 .157 0 .042 0 .0 14 0 .091 0 .114 

RP-Paj-Prosp-Sand ia 

RP-Paj-Prosp-Sand ia 

1.008 0.754 0 .742 0 .649 0 .15 0 .815 0 .605 0 .588 0 .535 0 .112 RP-Pa j-Prosp-Sand ia 

1.008 0.753 0 .742 0 .649 
1.008 0.753 0 .742 0 .649 
1.008 0.753 0 .742 0 .649 
l .008 0.753 0 .742 0 .649 
l .094 
l .079 
1.029 
1.027 
1.027 
1.026 
1.02 3 

1.02 
1.017 
1.077 
1.196 
1.187 
1.169 
1.118 

1.11 
1.09 

1.086 
1.041 
1.033 

0.53 4 
0.511 
0.804 
0.757 
0.757 

0 .77 
0.77 2 
0.466 
0.768 

0 .68 
0.459 

0.43 
0.421 
0.382 
0.385 
0.319 
0.349 

0 .38 
0.326 

0.465 
0 .448 
0 .732 
0 .673 
0 .673 
0 .682 
0 .687 
0 .402 
0 .683 
0 .559 
0 .417 
0 .391 
0 .389 
0 .358 
0 .364 
0 .301 
0 .333 
0 .364 
0 .302 

0 .588 
0 .562 

0 .57 
0 .542 
0 .542 
0 .536 
0 .539 
0 .533 
0 .534 
0 .672 
0 .662 

0 .65 
0 .626 
0 .594 

0 .59 
0 .563 
0 .565 
0 .554 
0 .591 

0 .15 0.81 0 .602 0 .585 0 .532 0 .111 
0 .15 1.006 0 .751 0.741 0 .647 0 .15 
0 .15 0.81 0 .602 0 .585 0 .532 0 .111 
0 .1.5 0.81 0 .601 0 .585 0 .532 0 .111 

0.065 
0.0 55 
0.065 

0 .04 
0 .04 

0.0 36 
0 .038 
0.0 59 
0 .039 

0 .07 
0 .119 
0.117 
0 .116 
0.112 
0 .113 
0.107 
0 .115 
0.117 
0 .107 

0 .586 
0 .578 

0.52 
0 .541 
0 .541 
0 .514 
0 .533 

0.47 
0 .523 
0 .769 
0 .657 
0 .635 
0 .614 
0 .583 
0 .579 
0 .482 
0 .485 
0 .442 
0.474 

0 .283 
0 .254 

0.4 
0 .375 
0 .375 

0 .38 
0 .3'96 
0 .208 
0 .389 
0 .453 
0 .338 
0 .333 
0 .341 
0 .346 
0 .355 
0 .367 
0 .384 
0 .388 
0 .354 

0 .255 
0 .2.27 
0 .337 
0 .312 
0 .312 
0 .311 
0 .327 
0 .218 
0 .321 
0 .432 
0 .404 
0.416 
0 .415 
0.425 
0.433 
0.459 
0.473 
0.459 
0 .401 

0 .289 
0 .265 

0.26 
0 .258 
0 .258 
0 .238 
0 .251 
0 .205 
0 .245 
0 .445 
0 .349 
0 .328 
0 .302 
0 .282 
0 .281 
0 .205 
0 .214 
0 .218 
0 .224 

0 .041 
0 .03 

0 .028 
0 .037 
0 .0 37 RP-Paj-Prosp-Sand ia 

0 .045 
0 .04 

0 .061 
0 .0 39 
0 .086 RP-Pa "-Pros and ia 

0 .116 
0 .104 
0 .107 
0 .107 
0 .109 RP-Pa j-Prosp-Sand ia 

0 .113 
0 .121 
0 .114 

0 .09 



      
 

 

Table continued: Overloads: P1, P2, P4, P5* and P7 (B vs A) 
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ZSHS_ ZBHS_ ZBHS_ ZBHS_ 28H5_ ZSHS_ ZSHS_ ZSHS_ ZSHS_ ZBHS_ 

RATllllG CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ Comments & 

Line ID Element AREA CONTINGENCY IDENTIFIER CONTINGENCY DESCRIPTION MVA AOl ADZ A0.3 A04 A05 BOl BOZ 803 B04 BOS M1t1 t1on 
Resolved.,~ Sandia 115 kV bus ex ..,.ru1on and Pros.,...-r.,Sand1a3 115 kV 

TL-EB_Tap NORTHPNM-MPLAZA_T 115 kV Ckt 1 

TL-EB_Tap NORTH PNM-M PLAZA_T 115 kV Clct 1 

TL-EB_Tap NORTHPNM-MPLAZA_T 115 kV Ckt 1 

Tl-EB TaD NORTHPNM-MPLAZA T115 kV Ckt l 
I Addit ional un,r.vtes requi red 

10 P2P4_Sand ial _BF3 

10 P2P4_Sand ial_BF2 
10 Pl_SandiaBusTie 

10 P2P4 Sand ia! BF6 

Sand ia-Richmond 115 kV line and Sand ia 115 kV Bus Tie (BF-23662) 

Sand ia 115 kV Bus Tie and KAFB, Lo ad (BF-22562) 

Bus Tie Sand ia 115 kV 

Sandia 115 kV Bus Tie and Sand ia 345/115 kV Transformer [BF-3 45621 

156 

156 

156 

156 

PERS-PROSl PERSON-PROSPER 115 kV Clct 1 

PERS-PROSl PERSON-PROSPER 115 kV Clct 1 

10 P5_W Mesa115_1b 

10 P7 DoubleCk B 

PS- W est Mesa 1-2115 kV Bus Tie (Re lay 12SBD11) 156 

NL 

NL 

Pe rson-W Mesa2& Snow Vista-W Mesa1115kV linesfCommonStructu re less t han 1 mil 156 

I Addressed bv ooeratine actions and/or coord ination w ith other entit ies 

BERNARDO-BELEN_PST 115 kVClct 1 10 PS_SanJuan_la PS-San Juan 345 kV Bus (re lay) 

BERNARDO-BELEN_PST 115 kV Clct 1 

BERNARDO-BELEN_PST 115 kV Clct 1 

BERNARDO-BELEN_PST 11.5 kV Clct 1 

BERNARDO-BELEN_PST 115 kV Clct 1 

BERNARDO-BELEN_PST 115 kVClct 1 

BERNARDO-BELEN_PST 115 kV Clct 1 

BERNARDO-BELEN_PST 115 kV Clct 1 

BERNARDO-BELEN PST 115 kV Clct 1 

BERNARDO-SOCORROP 115 kV Clct 1 

BERNARDO-SOCORROP 115 kV Clct 1 

NORTON_2-BUCKMAN 11.5 kVClct 1 
NORTON 2-BUCKMAN 115 kV Clct 1 

BUCKMAN-W HITEROK 115 kV Clct 1 

BUCKMAN-W HITEROK 115 kV Clct 1 

ETA-WHITEROK 115 kV Clct 1 

10 Pl_FourCorn-Moe n 

10 P2P4_SanJuan345_BF1 5 

10 P2P4_Cabe.zon345_BF1 

line Fou r Corners-Moenkopi SOOkV 

San Juan-Ca bezon 345 kV line and San Juan 345/ 69 kV Transformer (BF-18582) 

Ca bezon 345 kV Station 

10 Pl_Cabezon-SJ uan line Cabezon-San Jua n 345 kV 

10 P2P4_SanJuan345_BF16 San Juan-Cabezon 345 kV line {BF-17482) 

10 Pl _RioPuerco-Cabezon line Rio Puen:o-Cabezon 345 kV 

10 P2P4_Rio Puer-c345_BF6 Rio Puer-co-Cabe·zon 345 kV line (BF-39582) 

10 P2P4 Rio Pue r-c 345 BF5 Ca bezon-Rio Puerco-W est Mesa #2 345 kV Li ne [BF-384821 

10 P5_SanJuan_la 
10 Pl FourCorn-Moe n 

10 P2P4_STA115_BF1 a 

10 P2P4 STA115 BF3a 

10 P2P4_STA115_BF1 a 

10 P2P4 STA115 BF3a 

10 P2P4_STA115_BF1 a 

PS-San Juan 345 kV Bus (relay) 
Li ne Fou r Corners-Moenko i SOOkV 

BA-STA-Norto n 115 kV Li nes (LAC BF-66862) 

WT A-STA-ETA fLAC BF-624621 

ETA-W HITEROK 115 kV Ckt 1 10 P2P4 STA115 BF3a 

BA-STA-Norto n 115 kV Li ne.s (LAC BF-66862) 

WT A-STA-ETA fLAC BF-624621 

BA-STA-Norto n 115 kV Li nes (LAC BF-66862) 

WT A-STA-ETA (LAC BF-624621 

HIDDENMOUNT-RATTLESNKPNM 115 kV Clct 10 P7 DoubleCk38a Hidden Mounta in-Rattlesnake 115 kV line 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Ckt 1 

SOCORROP-EL_BUTTE 115 kV Ckt 1 

SOCORROP-EL_BUTTE 115 kVCkt 1 

SOCORROP-EL_BUTTE 115 kV Ckt 1 

SOCORROP-EL_BUTTE 115 kVClct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Clct 1 

SOCORROP-EL_BUTTE 115 kV Ckt 1 

SOCORROP-EL_BUTTE 115 kVCkt 1 

SOCORROP-EL_BUTTE 115 kV Ckt 1 

SOCORROP-EL_BUTTE 115 kVCkt 1 

SOCORROP-EL_BUTTE 115 kV Ckt 1 

SOCORROP-EL BUTTE 115 kVClct 1 

lndeDPndent of Studv Area 

FOU RCORN-FC-CH SCl 345 kV CKt 1 

FOU RCORN-FC-CHSC2 345 kVCkt 2 

10 P5_SanJuan_la 

10 Pl_FourCorn-Moe n 

10 P2P4_SanJuan345_BF1 5 

10 P2P4_Cabezon345_BF1 

10 Pl_Cabezon-SJ uan 

10 P2P4_SanJuan345_BF16 

10 Pl_RioPuer-co-Cabezon 

10 P2P4_Rio Pue r-c.3 45_BF6 

10 P2P4_Rio Pue r-c.3 45_BF5 

10 P5_W Mesa115_1b 

10 P2P4_W Mesa345_BF3 

10 Pl_FourCorn-Pint ado 

10 P2P4_FourCom34 5_BF3 

10 P5_W Mesa345_1a 

10 Pl_W Mesa-Arroyo 

10 P2P4_W Me.sa34 5_BF2 

PS- San Juan 345 kV Bus (re lay) 

Li ne Four Corners-Moenkopi 500kV 

San Juan-Cabezon 345 kV Li ne and San Juan 345/ 69 kV Transformer (BF-18582) 

Ca bezon 345 kV St at ion 

Li ne Ca bezon-San Jua n 345 kV 

San Juan-Cabe zon 345 kV Li ne {BF-17 482 ) 

Li ne Rio Puer-co-Cabezon 345 kV 

Rio Puer-co-Cabe.zon 345 kV line (BF-39582) 

Cabezon-Rio Puerco-W est Me.sa #2 345 kV Li ne (BF-38482 ) 

PS- W est Mesa 1-2 115 kV Bus Tie (Re lay 12SBD11) 

Rio Puer-co-West Mesa-Arroyo 345 kV Li nes (BF-14682) 

Li ne Four Corn ers-Pint ado 345 kV 

Fou r Corn ers-Pint ado 345 kV Li ne (BF-93 2) 

PS- W est Mesa 345/ 115 kV t ransformer #l (Re lay LOR) 

Li ne W est Me.sa-Arroyo 345 kV 

W est Me.sa-Arroyo 345 kV Li ne and W e.st Mesa 345/ 115 kV Transformer #l (BF-1 578 2) 

10 Pl_Pintado-RioPuerc Li ne Pintado-Rio Puer-co 345 kV 

10 P2P4_Rio Pue r-c.345_BF1 Rio Pu er-co-Pintado 345 kV Li ne (BF-3 4082 ) 

10 P2P4_Rio Pue r-c3 45_BF2a Pint ado-Rio Puerco-Quail Ranch 345 kV Li ne (BF-35182) 

10 P2P4_Pintado345_BF1 a Pint ado 345 kV Stat io n 

10 P2P4 FourCorn345 BF2 Four Corners-Pint ado 345 kV line and Four Corners Unit 4 [BF-8361 

14 Pl FourCorn-Moe n Li ne Four Corners-Moenko i SOOkV 

14 Pl FourCorn-Moe n Li ne Fou r Corners-Moenko i 500kV 

74 

74 

74 

74 

74 

74 

74 

74 

74 

74 
74 

116 

116 

116 

116 

116 

116 

350 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 

908 

908 

1.033 

1.014 
1.009 
1.009 

0.822 
0 .806 
0 .801 
0 .801 

0 .82 

0.804 
0.799 

0 .799 

0 .668 

0 .656 

0 .652 

0 .652 

0 .156 

0 .153 

0 .152 

0 .152 

1.0 34 

1.0 25 

1.021 

1.021 

0.8 24 

0.816 

0 .812 

0 .81 2 

0 .821 

0 .814 

0 .81 

0 .81 

0 .671 

0 .666 

0 .662 

0 .662 

0 •156 Prospe r-Sand ia 11 5 kV 
0 •156 and Sand ia 115 kV bus 
0 .155 

0 .155 
expans ion and 

0 .557 0 .123 0.155 0 .209 0 .065 1.308 0 .499 0 .442 0 .673 0 .15 PS relay p lan 

0 .527 0 .336 0.295 0 .19 0 .022 1.105 0 .789 0 .721 0 .523 0 .092 Reconductor 

0 .158 0 .163 

0.11 0 .281 

0 .265 0 .179 

0.659 

0.687 

0.639 

0 .25 

0 .098 

0 .188 

1.137 

1.035 

0 .999 

0 .263 

0 .099 

0 .236 

0 .177 

0 .307 

0 .196 

0 .682 

0 .71 

0 .661 

0 .231 

0 .108 

0 .172 

0 .266 0 .179 0 .64 0.189 0 .999 0 .237 0 .196 0 .662 0 .172 

1.142 PS re lay plan 

1.0 37 Be len PST 

1.<X>3 Be len PST 

1.003 Be len PST 

1.002 Be len PST 

1.002 Be len PST 

1.001 Be len PST 
1.001 Be len PST 

0 .265 0 .179 0.638 0 .189 0 .999 0 .236 0 .196 0 .661 0 .172 

0 .265 0 .179 0.638 0.189 0 .999 0 .236 0 .196 0 .661 0 .172 

0 .264 0 .18 0 .64 0 .198 0 .997 0 .235 0 .198 0 .663 0 .181 

0 .264 0.18 0 .64 0.198 0 .997 0 .235 0 .198 0 .663 0 .181 

0 .145 0 .176 0 .63 6 0 .205 0 .996 0 .238 0 .196 0 .661 0 .183 1. Be len PST 

0 .194 0 .141 0.615 0 .287 1.119 0 .3 0 .149 0 .638 0 .267 1.123 PS re lay plan 

0 .134 0 .237 0 .643 0 .091 1.017 0 .11 0 .263 0 .666 0 .089 1.018 Be len PST 

1.145 1.191 1.189 1.19 3 1.0 14 1.141 1.188 1.186 1.19 1.0 11 

1.142 1.187 1.186 1.189 1.0 12 1.138 1.184 1.184 1.186 1.008 

1.12 1.168 1.165 1.176 1.0 11 1.116 1.165 1.163 1.173 1.007 MIT: LAC/ DOE p lanned 

1.117 1.164 1 .162 1..173 1.008 1.113 1.161 1.16 1.169 1.005 st at ion re-configurat ion 

1.085 1.133 1.13 1.142 0 .996 1.081 1.13 1.128 1.138 0 .992 

1.082 1.128 1 .127 1.138 0 .993 1.078 1.125 1.125 1.134 0 .989 

1.236 1.156 1.346 1.264 1.169 1.19 1.121 1.289 1.245 1.138 MIT: Meta load shedd ine 

0 .686 0 .388 0.399 0 .801 1.242 0 .8 2 0 .357 0 .424 0 .77 4 1.248 PS relayplan 

0 .597 

0 .826 

0 .827 

0 .827 

0 .82 7 

0 .825 

0 .825 

0 .667 

1.069 

0 .671 

0 .786 

0 .786 

0 .70 6 

0 .633 

0 .651 

0 .172 

0 .346 

0 .346 

0 .347 

0 .34 7 

0 .344 

0 .344 

0 .352 

0 .61 4 

0 .24 

0 .331 

0 .331 

0 .271 

0 .212 

0 .229 

0.432 

0.374 

0.375 

0.37 4 

0.37 4 

0.376 

0.376 

0.371 

0.254 

0.344 

0.369 

0.369 

0.319 

0.355 

0.341 

0.496 

0.715 

0 .716 

0.71 7 

0 .71 7 

0.729 

0 .72.9 

0 .739 

1..0 16 

0 .547 

0.704 

0 .704 

0 .562 

0 .51 4 

0 .527 

0 .681 0 .364 0.342 0 .702 

0 .681 0 .364 0.342 0 .702 

0 .687 0 .368 0.341 0 .71.3 

0 .689 0 .371 0.336 0.704 

0 .827 0 .37 4 0 .329 0 .748 

0 .214 0 .238 0 .502 0 .1S7 

0 .215 0 .24 0.506 0 .157 

1.115 

1.071 

1.071 

1.07 

1.07 

1.068 

1.068 

1.067 

1.037 

1.058 

1.054 

1.054 

1.055 

1.0 51 

1.047 

0 .549 

0 .783 

0 .785 

0 .784 

0 .784 

0 .783 

0 .783 

0 .787 

0 .78 

0 .594 

0 .742 

0 .742 

0 .606 

0 .576 

0 .587 

0 .145 

0 .314 

0 .31 4 

0 .315 

0 .315 

0 .31.2 

0 .31.2 

0 .315 

0 .272 

0 .184 

0 .299 

0 .299 

0 .196 

0 .171 

0 .181 

0.458 

0 .399 

0.4 

0 .398 

0 .398 

0.4 

0.4 

0 .399 

0 .367 

0 .374 

0 .393 

0 .393 

0 .365 

0.38 

0 .371 

0 .464 

0 .688 

0 .689 

0 .689 

0 .689 

0 .702 

0 .702 

0 .70 5 

0. 63 2 

0 .491 

0 .676 

0 .676 

0.494 

0.476 

0.484 

1.117 Be len PST 

1.076 Be len PST 

1.076 Be len PST 

1.075 Be len PST 

1.075 Be len PST 

1.073 Be len PST 

1.073 Be len PST 

1.072 Be len PST 

0 .93 4 PS re lay p lan 

1.051 Be len PST 
1.05S Be len PST 

1.05S Be len PST 

1.051 PS re lay p lan 

1.049 Be len PST 

1.046 Be len PST 

1.02 3 0 .813 0 .332 0 .366 0 .67 4 1.026 Be len PST 

1..023 0 .813 0 .33 2 0 .366 0 .67 4 1.026 Be len PST 

1.022 0 .8 15 0 .333 0 .366 0 .678 1.026 Be len PST 

1.017 0 .823 0 .339 0 .3S9 0 .676 1.021 Be len PST 

1.005 0 .784 0 .342 0 .353 0 .721 1.009 Be len PST 

1.0 16 0 .213 0 .237 0 .502 0 .1S6 1.016 Independent of study 

1.024 0 .21 4 0 .239 0 .506 0 .156 1.0 24 



      
 

 

Table 13 —Overloads: P1, P2, P4, P5*, and P7 (C vs B vs A)  
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CG 

CG 
CG 

CG 

CG 
CG 

BELAIR_T-HW-CG llS kVCkt l 

BELAlR_T-HW-CG 11S kV Clttl 

BELAlR_T-HW-CG llSkVCkt l 

BELAIR_T-HW-CG llS kVCkt l 

BELAIR_T-HW-CG llS kV Ckt l 

BELAIR_T-HW-CG llS kVCktl 
CG BELAIR_T-HW-CG llS kVCkt l 

CG BELAIR_T-HW-CG 11S kVCkt 1 

CG 

CG 
CG 
CG 

CG 
CG 

CG 
CG 
CG 

CG 

BELAIR T-HW-CGllSkVClttl 

CG-1-HW-CG ll5 lcVCl:t l 

CG-1-HW-CG 115 lcVCl:t 1 
CG-1-HW-CG ll5 lcVCl:t 1 

CG-1-HW-CGll51cVCl:tl 
CG-1-HW-CG 115 lcVCl:t 1 
CG-1-HW-CG ll5 lcVCl:t l 

CG-1-HW-CG 115 lcVCl:t 1 
CG-1-HW-CG ll5 lcVCl:t 1 

CG-1-HW-CGll51cVCl:t1 
CG RICHMOND_PNM-CG-1115 kVO:t 1 
CG RICHMOND_PNM-CG-1115 kVCkt l 

CG RICHMOND_pNM-CG-1115 kVO:t 1 
CG RICHMOND_PNM-CG-1115 kVCkt 1 

CG RICHMOND_PNM-CG-1115 kV Ckt 1 
CG 

CG 
CG 
CG 

WJ 

WJ 

WJ 

WJ 

WJ 

RICHMOND_PNM-CG-1115 kVO:t 1 
RICHMOND_PNM-CG-1115 kV Ckt l 

RICHMOND_pNM-CG-1115 kVO:t 1 
RICHMOND PNM-CG-1115 kVCkt 1 

WESTMS_l-CENTRALP 115 kV Ckt 1 
WESTMS_l-CENTRALP 115 kVO:t l 
WESTMS_l-CENTRALP 115 kV Ckt 1 

WESTMS_l-CENTRALP 115 kVO:t 1 

WESTMS_l-CENTRALP 115 kV Ckt l 
WJ WESTMS_l -CENTRALP 115 kV Ckt 1 
WJ WESTMS_l-CENTRALP 115 kV Ckt 1 

WJ WESTMS_l-CENTRALP 115 kVO:t 1 
WJ WESTMS 1-CENTRALP 115 kV Ckt 1 

West Mesa WESTMS 1-WESTMS 2115 kVCl:t1 
PM/VN WESTMS_2-VOLCANOT 11SlcVCkt l 

PM/VN WESTMS_2-VOLCANOT 115 lcV C1tt 1 
PM/VN WESTMS_2-VOLCANOT 115 lcVO:t l 
PM/WV WESTMS_2-VOLCANOT 115 lcVCkt l 

PM/WV WESTMS_2-VOLCANOT 115 kV Clrt 1 
PM/VN WESTMS_2-VOLCANOT 11SlcVCkt l 

PM/WV WESTMS_2-VOLCANOT 115 kV C1tt 1 
PM/YN WESTMS_2-VOLCANOT 115 lcVO:t l 
PM WESTMS 2-VOLCANOTl lSlcVCktl 

10 P2P4_Paj34S_BF4-24782 Paj arito-HM and Pa j-Prospl 34SkV 

10 Pl_Pajarito-Prosp Li ne Pajarito-Prosperity 34SkV 

10 P2P4_Paj ar ito345_0 LD Paj arito-RP 34SkV And Pa j ar ito-Prosper ity BF-28062 

10 P2P4_prospe rity34S_BF3Cr Prosperity-Paj arito AND Prosper ity 345/ 1 lSkVTl 
10 P2P4_ProspE' rity34S_BFlC Prosperity-Sandia AND Prosperity-Pajarito l 345kV RinJ: 

10 Pl_Sa nd ia-Prosp Li neSandia-Prosperity 345 kV 
10 P2P4_Prospe rity345_BF2C Pro sperity-Sandia AND Prosperity 345/ llSkVTl 

10 P2P4_Sand ia345_8Fl r Sandi a, 34SkV Stait ion (BF-31282, 30182) 
10 Pl Sand ia345 115 Transformer Sandia345 115kV 

10 P2P4_Paj345_BF4-2 4782 Pajarito-HM and Pa j-Prospl 3451cV 

10 Pl_paj ar ito-Prosp Li nePajarit o-Prosperity 345 kV 
10 P2P4_Paj arito345_0 LD Pajarito-RP3451cVAnd Pa jar ito-Prosperity BF-28062 

10 P2P4_Prosperity345_BF3Cr Prosperity-PajaritoAND Prosperity 345/ 1151cV T1 
10 P2P4_Prospe rity345_BFlC Prosperity-SandiaANDProsperity-Pajaritol 345kV Ring 
10 Pl_Sa nd ia-Prosp LineSandia-Prosperity 345 lcV 

10 P2P4_prospe rity345_BF2C Prosperity-Sandia AND Prosperity 345/ 115kV T1 
10 P2P4_Sand ia345_BFl r Sandia 345 kV Stat ion (BF-31282, 30182) 
10 Pl Sand ia345115 TransformerSandia345 l15 kV 

10 P2P4_pa j345_BF4-24782 Pajarito-HM and Pa j-Prospl 3451cV 
10 Pl_Paj ar ito-Prosp Li ne Pajarito-Prosperity 345 kV 

10 P2P4_pa jar ito345_0LD Pajarito-RP3451cVAnd Pa jar ito-Prosper ityBF-28062 
10 P2P4_Prosperity345_BF3Cr Prosperity-Paj arit oAND Prosperity 345/ l 151cV T1 
10 P2P4_Prosperity345_BF1C Prosperity-Sandia AND Prosperity-Pajaritol 345kV Rin,g 

10 Pl_Sa nd ia-Prosp 
10 P2P4_Prospe rity345_BF2C 

10 P2P4_Sand ia345_BF1r 
10 Pl Sand ia345/11S 

10 Pl_Volcano-WMesa2 

10 P2P4_WMesa2_BF3a 
10 P2P4_Person115_BFSa 

10 P2P4_Volcano115_BF1 

10 P7 _DoubleCk_7 

Li ne Sandia-Prosperity34SlcV 
Prosperity-Sandia AND Prosperity 345/ llSkV Tl 

Sa ndia 345 kV Station (BF-31282, 30182) 
Transformer Sandia 345 115 kV 

Li ne Vo lcano-West Mesa 2115kV 
West Mesa 2-Vo lcano 115 kV l ine and West Mesa 1-2 11.5 kV Bus Tie [SF-50662 ) 
El Cerro-Pers.on-Volcano 115 lcV Lines (BF-11962) 

Volca no11 5 1cVBreaker (BF) 

Person-Vo lcano and West Mesa-Volcano 115 kV Lines (C:Ommon Struct ure) 

154 

154 
154 

154 

154 

154 
154 

154 

154 

154 

154 
154 

154 
154 
154 

154 
154 

154 
154 
154 

154 
154 

154 
154 
154 

154 
1S4 

m 
m 
m 
m 
m 

10 P2P4_Personl15_BF4a 
10 Pl_Pe rson-Volcano 

Person-Vo lcano 11.5 kV Line and Person ll.5/ 46 1cV Transforme r (BF-10862 ) 156 

10 P2P4_WMesa2_BF2 a 
10 PS WMesall5 2 

10 P2P4 WMesa345 BF5 
10 P2P4_WMesal _BF4 
10 P7 _DoubleCk_30 

10 Pl_WMesal-SnowVista 
10 P2P4_SnowVista115BF4a 

10 P2P4_SnowVista115BF3a 
10 P5_WMesa345_1a 

10 P2P4_W Mesal _BF3 
10 P2P4_Sand ial _BF3 
10 P2P4 P;i"345 SF4-2 4782 

Li ne Person-Volcano ll5 kV 156 

We.st Mesa 2-Vo lcano 115kV l ine and West Me.sa 345/ 11.5 kV Transformerir2(BF-5056: 156 
PS- WestMesal-2115 kV Bus Tie Rela 86LT LOR 
West Mesa-Pa "ar ito 345 kV Line & West Mesa 345 ll5 kV Transformerll2 BF-22482 

West Mesa 1-SnowVista llS lcV Li ne and West Mesa 1-3115 kV Sus Tie {BF-52662) 
West Mesa 1-Hunin,g Ranch andWestMesa-snow Vista 115 kV Line (CS < 1 mile) 

m 
35S 
m 
m 

line West Mesa 1-Snow Vista 115kV 156 
Snow Vista-West Mesa llS kV Line and Unit 2 (BF) 156 

Snow Vist a-WestMesa 115kV Line and Unitl [BF) 156 
PS- West Mesa 345/ 115 kV transformer#l (Relay LOR) 156 

West Mesa 1-Snow Vista 115kV Li ne & West Mesa 345/ 115kVTransformer#l (BF-5256: 156 
Sandia-Richmond l15 kV l ine and Sand ia 115 lcV Bus Tie [BF-23662 ) 156 
Pa "arito-HM and Pa "-Pros l 345kV m 

Rewlved ~ nd i•115 kVbusex mion •ndPro r~ndid115kV 
TL-EB_Ta p NORTHPNM-MPLAZA_T 115 kVCkt 1 10 P2P4_Sand ial _BF3 

TL-EB_Ta p NORTHPNM-MPLAZA_T 115 kV C1tt 1 10 P2P4_Sand ial_BF2 
TL-EB_Tap NORTHPNM-MPLAZA_T 115 kVO:t 1 10 Pl_Sa nd iaBusTi e 
TL-EB Ta NORTHPNM-MPLAZA T 115 kV Ckt 1 10 P2P4 Sand ial SF6 

Add it ion.I u esr uired 
PERS-PROSl PERSON-PROSPER 115 lcVCkt l 
PERS-PROSl PERSON.PROSPER 115 kVC1tt 1 

10 P5_WMesall5_1b 

10 P7 DoubleCk 8 

Sandia-Richmond llS kV Line and Sand ia 115 lcV Bus Tie (BF-23662) 

Sandia 115 kV Bus Ti e and KAF8 Load {BF-22 562 ) 
Bus Tie Sandia l15 kV 
Sandia llS kV Bus n e andS.india 345 115 kV Transformer SF-34562 

PS- West.Mesal-211 5 kV BusTie (Re lay l2SSD11) 
Person-WMesa2& Snow Vista•WMesal 115kV Lines C:OmmonStructure < 1 mile 

m 
m 
m 
m 

m 
m 

1.024 

1.01 
1.01 

1.01 
1.008 

1.008 

0 .769 

0 .756 
0 .756 

0 .756 
0 .753 

0 .753 

0 .739 

0 .744 
0 .744 

0 .744 
0 .742 

0.742 

0 .667 

0 .653 
0 .653 

0 .653 
0 .649 

0 .649 
1.008 0 .753 0 .742 0 .649 

1.008 0 .753 0 .742 0 .649 
1.008 
l.024 

1.01 
1.01 

1.01 
1.008 
1.008 

1.008 
1.008 

1.008 

0 .753 
0 .769 

0 .756 
0 .756 

0 .756 
0 .753 
0 .753 

0 .753 
0 .753 

0 .753 

0 .742 
0 .739 

0.744 
0 .744 

0 .744 
0 .742 
0 .742 

0 .742 
0 .742 

0 .742 

0 .649 
0 .667 

0 .653 
0 .653 

0 .653 
0 .649 
0 .649 

0 .649 
0 .649 

0 .649 

0 .134 

0 .15 
0 .15 

0 .15 
0 .15 

0 .15 

0 .101 0 .0 16 0 .053 

Not Run Not Run Not Run 
0 .217 0 .084 0 .023 

0 .157 0 .042 0 .014 
0 .814 0 .605 0 .588 

0 .81 0 .601 0 .585 

0 .042 

Not Run 
0 .133 

0 .092 
0 .534 

0 .532 

0 .122 

Not Run 
0 .115 

0 .115 
0 .112 

0 .111 

0 .0 5 

Not Run 
0 .164 

0 .182 
0 .503 

0 .494 

0 .068 

Not Run 
0 .037 

0 .059 
0 .325 

0 .318 

0 .012 

Not Run 
0 .046 

0 .04 
0.299 

0 .292 

0 .0 51 0 .107 

NotRun NotRun 
0 .09 5 0 .11 

0 .104 0 .111 
0 .308 0 .06 

0 .302 0 .058 
0 .15 l.(X)6 0 .751 0 .741 0 .646 0 .15 0.873 0 .62 0 .606 0 .536 0 .1.3 

0 .15 0 .81 0 .601 0.585 0 .532 0 .111 0.494 0 .318 0 .292 0 .302 0 .058 
0 .15 

0 .134 

0 .15 
0 .15 

0 .15 
0 .15 
0 .15 

0 .15 
0 .15 

0 .15 

0 .81 
0 .10 1 

Not Run 
0 .217 

0 .157 
0 .814 

0 .81 

1.006 
0 .81 

0 .81 

0 .601 
0 .0 16 

Not Run 
0 .0&4 

0.042 
0 .605 
0 .601 

0 .751 
0 .601 

0 .601 

0 .584 
0 .053 

Not Run 
0 .023 

0 .014 
0 .588 
0 .585 

0 .741 
0 .585 

0 .584 

0 .532 
0 .042 

Not Run 
0 .133 

0 .091 
0 .534 
0 .532 

0 .646 
0 .532 

0 .532 

0 .lll 
0.122 

Not Run 
0 .115 

0 .114 
0 .11.2 
0 .111 

0 .15 
O.lll 

0.111 

0 .494 
0 .0 5 

Not Run 
0.164 

0 .182 
0 .503 
0.494 

0 .873 
0 .494 

0.494 

0 .318 
0 .068 

Not Run 
0 .0 37 

0 .058 
0 .325 
0 .318 

0 .62 
0 .318 

0 .318 

0 .292 
O.Oll 

Not Run 
0 .045 

0 .04 
0 .299 
0 .292 

0 .606 
0 .292 

0 .292 

0 .302 
0 .05 

Not Run 
0 .095 

0 .104 
0 .308 
0 .30 2 

0 .536 
0 .302 

0 .302 

0 .058 
0 .106 

Not Run 
0 .109 

0 .11 
0 .059 
0 .058 

0 .1.3 
0 .058 

0 .058 

RP-Paj-Prosp-Sandia 

RP-Paj-Prosp-Sandia 

1.02 4 0 .769 0 .739 0 .667 0 .1.35 0 .101 0 .0 16 0 .053 0 .042 0 .12.2 0 .0 5 0 .06-8 0 .011 0 .05 0 .106 
1.0 1 0 .756 0 .744 0 .653 0 .15 NotRun Not Run Not Run NotRun NotRun NotRun Not Run NotRun Not Run NotRun 

1.01 0 .756 0 .744 0 .653 0 .15 0 .217 0 .084 0 .023 0 .133 0 .115 0 .164 0 .037 0 .045 0 .095 0 .109 
1.01 0 .756 0 .744 0 .653 

1.008 0 .754 0 .742 0 .649 
1.008 
1.008 
1.008 
1.008 
1.094 

0 .753 
0 .753 

0 .753 
0 .753 

0 .534 

0 .742 
0 .742 

0 .742 
0 .742 

0 .465 

0 .649 
0 .649 

0 .649 
0 .649 

0 .588 
1.079 0.511 0 .443 0 .562 
1.029 0 .804 0 .732 0 .57 

1.027 0 .757 0 .673 0 .542 

1.027 0 .757 0 .673 0 .542 
1.02 6 

1.023 
1.02 

l .017 

1.077 
1.196 

1.187 
1.169 
l .118 

1.11 
1 .09 

1.086 
1.041 
l.0 33 

0 .77 
0 .772 

0.466 
0 .768 

0 .68 
0.459 

0 .43 
0.42 1 
0 .382 

0 .385 
0 .319 

0 .349 
0 .38 

0 .326 

0 .822 

0 .80Ei 
0 .801 
0 .801 

0 .682 

0 .687 
0 .402 
0 .683 

0 .559 
0 .417 

0 .391 
0 .389 
0 .358 

0 .364 
0 .301 

0 .333 
0 .364 
0 .302 

0 .82 

0 .804 
0 .799 
0 .799 

0 .536 

0 .539 
0 .533 
0 .534 

0 .672 
0 .662 

0 .6S 
0 .626 
0 .594 

0 .59 
0 .563 

0 .56S 
0 .554 
0 .591 

0 .668 

0 .656 
0 .652 
0 .652 

0 .15 0 .157 0 .042 0 .014 0 .091 0 .114 0 .182 0 .058 0 .04 0 .104 0 .11 

0 .15 0 .815 0 .605 0 .588 0 .535 0 .112 0 .503 0 .325 0 .3 0 .308 0 .059 RP-Paj -Prosp-Sandia 

0 .15 
0 .15 

0 .15 
0 .15 

0 .065 

O.Bl 

11106 
O.Bl 
0 .81 

0 .586 

0 .602 
0 .751 

0 .602 
0 .601 

0 .283 

0 .585 
0 .741 

0 .585 
0 .585 

0 .255 

0 .532 
0 .647 

0 .532 
0 .532 

0 .289 

0 .111 
0 .15 

0 .111 
0 .111 

0 .041 

0 .494 
0 .873 

0.494 
0 .494 

0 .618 

0 .318 
0 .62 

0 .318 
0 .318 

0 .308 

0 .292 

0 .606 
0.292 
0 .29 2 

0 .264 

0 .303 
0 .536 

0 .303 
0 .303 

0 .321 

0 .058 
0 .13 

0 .058 
0 .058 

0 .037 
0 .055 0 .578 0 .254 0 .2.27 0 .265 0 .03 0 .609 0 .279 0 .239 0 .2.94 0 .02.2 
0 .065 0 .52 0 .4 0 .337 0 .26 0 .028 0.561 0.434 0 .369 0 .296 0 .0 16 

0 .04 0 .541 0 .375 0 .312 0 .258 0 .037 0.579 0 .406 0 .34 0 .293 0 .028 
0 .04 0 .541 0 .375 0 .312 0 .258 0 .037 0.579 0 .406 0 .34 0 .293 0 .028 RP-Paj-Prosp-Sandia 

0 .036 

0 .038 
0 .059 
0 .039 

0 .07 
0 .119 

0 .117 
0 .116 
0 .112 

0 .113 
0 .107 

0 .115 
0 .117 
0 .107 

0 .156 

0 .153 
0 .152 
0 .152 

0 .514 

0 .533 
0 .47 

0 .523 

0 .769 
0 .657 

0 .635 
0 .614 
0 .583 

0 .579 
0 .482 

0 .485 
0 .442 
0 .474 

1.034 

1.025 
1.021 
1.02 1 

0 .38 

0 .396 
0 .208 
0 .389 

0.453 
0 .338 

0 .333 
0 .341 
0 .346 

0 .355 
0 .367 

0 .384 
0 .388 
0 .354 

0 .824 

0 .81 6 
0 .812 

0 .812 

0 .311 

0 .327 
0 .218 
0 .321 

0.432 
0 .404 

0.416 
0 .41 5 
0 .42 5 

0.433 
0.459 

0.473 
0.459 
0 .401 

0 .821 

0 .814 
0 .81 
0 .81 

0 .238 

0 .251 
0 .205 
0 .245 

0 .445 
0 .349 

0 .328 
0 .302 
0 .282 

0 .281 
0 .205 

0 .214 
0 .218 
0 .22 4 

0 .671 

0 .666 
0 .662 
0 .662 

0 .045 0.556 0.416 0 .344 0 .277 0 .032 
0 .04 0.571 0.429 0 .358 0 .288 0 .028 

0 .061 a.sos 0 .211 0 .201 0 .2_37 0 .055 

0 .039 0 .561 0.422 0 .3S2 0 .281 0 .027 
0 .086 0 .763 0.448 0.427 0 .441 0 .087 RP-Pa "-Pros ·andia 

0 .116 0.689 0 .306 0 .362 0 .38 0 .118 

0 .104 0 .668 0 .297 0 .371 0 .359 0 .107 
0 .107 0 .643 0 .303 0 .37 0 .332 0 .109 
0 .107 0 .619 0 .306 0 .376 0 .315 0 .109 
0 .109 0 .616 0 .313 0 .384 0 .313 0 .11 RP-Paj-Pros?-5andia 

0 .113 0.518 0 .32 0 .407 0 .235 O.ll2 

0 .121 0.52 0 .337 0.422 0 .243 0 .121 
0 .114 Not Run Not Run Not Run Not Run Not Run 

0 .09 0 .506 0 .318 0 .36 0 .249 0 .095 

0 .156 

0 .156 
0 .155 
0 .155 

Not Run 

Not Run 
Not Run 
Not Run 

Not Run 

Not Run 
Not Run 
Not Run 

Not Run 

Not Run 
Not Run 
Not Run 

Not Run 

Not Run 
Not Run 
Not Run 

Not Run 

Not Run 
Not Run 
Not Run 

115kV project revised 
cont ingenc ies and 

resolved overloads 

0 .557 0 .123 0 .155 0 .209 0 .065 1.308 0.499 0 .442 0 .673 0 .15 1.2 73 0.476 0 .424 0 .644 0 .14 PSre layplan 

0 .527 0 .336 0 .295 0 .19 0 .022 1.105 0 .789 0 .721 0 .523 0 .092 1.09 0 .773 0 .703 0 .503 0 .082 Reconductor 



      
 

 

Table continued: Overloads: P1, P2, P4, P5* and P7 (C vs B vs A) 

 
* Overloaded elements triggered only by P5 contingencies are not shown.  All P5 overloads will be addressed by PNM’s plans for redundant relays. 
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NL 
NL 

BERNARDO-BELEN_PST 115 kVCkt l 10 P5_SanJuan_la P5- San Juan 345 lcV Bus. (relay) 74 

BERNARDO-BELEN_PST l l 5 kVCkt l 10 Pl_FourCorn-Moen Line FourCorners.-Moenkopi SOOkV 74 
BERNAR.DO-BELEN_PST 115 kVCkt 1 10 P2P4_SanJuan345_BFl5 San Juan.-Cabezon 345 kV Line and San Juan 345/ 69 kV Transformer [BF-18582) 74 
BERNARDO-BELEN_PST ll5 kVCkt l 10 P2P4_Cabezon345_8Fl Cabezon 345 lcVStat ion 74 

BERNARDO-BELEN_PST 115 kVCkt 1 10 Pl_Cabezon-SJu an Line Cabezon-San Ju an 345 kV 74 
BERNARDO-BELEN_PST l 15 kVCkt l 10 P2P4_SanJu an345_BF16 San Ju an.-Cabezon 345 kV Line {BF-17482) 74 

BERNAR.DO-BELEN_PST l l SkVCkt l 10 Pl_RioPu erco-Cabezon Li ne Rio Puerco-Cabezon 345 lcV 74 

BERNARDO-BELEN_PST l l 5 kV Ckt l 10 P2P4_RioPuerc345_BF6 Rio Puerco-Cabezon 345 kV Line [BF-39582) 74 
BERNARDO-BELEN PST 115 kVCkt 1 10 P2P4 RioPuerc.345 BF5 Cabezon-Rio Puerco-West Mesa it2 345 kV Line BF-38482 74 
BERNARDO-SOCORROP 115 lcVCkt l 10 P5_SanJuan_la P5 -San Juan 345 kV Bus. (relay) 74 

BERNARDO-SOCORROPl 15 kVCktl 10 Pl FourCorn-Moen Line Four Corners.-Moenko i SOOkV 74 
NORTON_2-BUCKMAN llS lcVCkt 1 10 P2P4_STA115_BFla BA-STA-Norton 115 lcV Li nes {LAC BF-66862) 116 
NORTON 2-BUCKMANl l5 kVCktl 10 P2P4 STAllS BF3a WTA-STA---ETA LAC BF-62462 116 

0 .158 0 .163 0 .659 0 .25 l .137 0 .263 0 .177 0 .682 0 .231 l.142 0 .265 0 .176 0 .679 0 .233 l .141 P5 relay plan 

O.l l 0 .281 0 .687 0 .0'38 l .035 0 .0'39 0 .307 0 .71 0 .108 1.037 0 .1 0 .305 0 .708 0 .108 1.036 B.e len PST 
0 .265 0 .179 0 .639 0 .188 0 .999 0 .236 0 .196 0 .661 0 .1 72 1.003 0 .238 0 .195 0 .659 0 .173 1.003 Be len PST 
0 .266 0 .179 0 .64 0 .189 0 .999 0 .23 7 0 .196 0 .662 0 .172 1.003 0 .239 0 .195 0 .66 0.174 1.003 Belen PST 

0 .265 0 .179 0 .638 0 .189 0 .999 0 .236 0 .196 0 .661 0 .172 1..002 0 .239 0 .1.95 0 .658 0 .174 1..002 B.e len PST 
0 .265 0 .179 0 .638 0 .189 0 .999 0 .236 0 .196 0 .661 0 .172 l.002 0 .239 0 .195 0 .658 0 .174 l .002 Be len PST 

0 .264 

0 .264 

0 .18 

0 .18 

0 .64 0 .198 0 .997 0 .235 0 .198 0 .663 0 .181 1.001 0 .238 0 .196 0 .66 0 .183 

0 .64 0 .198 0 .997 0 .235 0 .198 0 .663 0 .181 1.001 0 .238 0 .196 0 .66 0 .183 
0 .145 0 .176 0 .636 0 .205 0 .996 0 .238 0 .196 0 .661 0 .183 1. 0 .24 0 .1.95 0 .659 0 .185 
0 .194 0 .141 0 .615 0 .287 l .119 0 .3 0 .149 0 .638 0 .267 l.123 0 .303 0 .149 0 .635 0 .269 

0 .134 0 .23 7 0 .643 0 .0'31 1.017 0 .11 0 .263 0 .666 0 .089 1.018 0 .112 0 .261 0 .664 0 .089 
1.145 1.191 1.189 1.193 1.014 1.141 1.188 1.1&6 1.19 1.011 1.141 1.188 1.186 1.19 

1.142 1.1&7 1.1&6 l .189 1.012 1.13& 1.1&4 1.184 l.1&6 1.00S l .138 1.184 1.184 l.186 

1. Be len PST 

1. Belen PST 
1. Be len PST 

l .123 P5 relay plan 

1.018 Be len PST 
1.011 

1.008 
BUCKMAN-WHITEROK ll5 kVCkt l 10 P2P4_STA115_BFla BA-STA-Norton llS lcV Li n~ {LAC BF-66862) 116 1.12 1.168 1.165 1.176 1.011 1.116 1.165 1.163 1.173 1..007 1.116 1.165 1.163 1.173 l .007 MIT: LAC/DOEplanned 

+----•-uc~•~MAN~ -W~"~'"~' -0'~ '-" ~ •~v°"~ '~--' 0~ '~' ~" - "~A~11~5- ' ~" -• ---WT~ AST~ A-~ "~'~lA- C B~"°- '~' ~" ---~----------~'-'•~ ,,_~ 1~ 1-17+-_1~·'~64-+--''~•72 r-~' ~" ~' r--' ~008,...- l -11~3+-~' ~'•~'+--' ~'•+-~'~' ~••+-~'~00- S+-~ '~ '-" ,_~l - l 7• _-l~.l7• _~l ~l•-• r--' ~OO-SH s.t at ion reconfi,gurat ion 
ETA-W HITIROK115 kVCktl 10 P2P4_STA115_BFla BA-STA-NortonllSkV Li nes {LAC BF-66862) 116 1.085 1.133 1.13 1.142 0 .996 1.081 1.13 1.128 1.138 0 .992 l .081 1.129 1.128 1.138 0 .992 

HIDDENMOU NT-RAffiESNKPNM 115 kVCkt 10 P7 DoubleCk38a Hidden Mounta in-Ratt les.nake 115 kV li ne 

SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTE 115 kVCktl 

SOCORROP-EL_BLITTE 115 kVCkt 1 
SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTE115 kVCkt l 

SOCORROP-EL_BLITTE 115 kVCkt 1 
SOCORROP-EL_BLITTE 115 kVCkt l 

SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTEll5 kVCkt l 

SOCORROP-EL_BLITTE 115 kVCkt 1 
SOCORROP-EL_BLITTE115 kVCkt l 

SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTEll5 kVCkt l 

SOCORROP-EL_BLITTE 115 kVCkt 1 

SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTE 115 kVCkt l 
SOCORROP-EL_BLITTE115 kVCkt l 

SOCORROP-EL_BLITTE 115 kVCkt 1 
SOCORROP-EL BLITTE l 15 kVCktl 

lnde ndentofStu ArH 
FOURCORN-FC-CH SCl 345 lcVCkt l 
FOURCORN-FC-CH SC2 345 kVCkt2 

10 PS_SanJuan_la P5- San Juan 345 1cV Bus (relay) 
10 Pl_Fou rCorn-Moen Line FourCorners.-Moenkopi SOOlcV 

10 P2P4_Si!nJuan345_BF15 Sa n Juan.-Cabezon 345 kV Line and Si! n Juan 345/ 69 kV Tran.s.former [BF-18582) 
10 P2P4_Cabezon345_BF1 Cabezon 345 lcVStation 
10 Pl_Ca bezon-SJuan LineCabezon-Sa n Juan 345 kV 

10 P2P4_SanJuan345_BFl6 SanJu an.-Cabezon 345 kV Line {BF-17482 ) 
10 Pl_RioPuerco-Cabezon Line Rio Puerco-Cab-ezon 345 lcV 

10 P2P4_RioPuerc345_BF6 Rio Puerco-Cabezon 345 kV Line [BF-39582) 
10 P2P4_RioPuerc 345_BF5 
10 P5_WMesall5_lb 

10 P2P4_W Mesa345_BF3 
10 Pl_FourCorn-Pintado 

10 P2P4_FourCorn345_BF3 
10 P5_WMesa345_la 
10 Pl_W Me~a-Arroyo 

10 P2P4_W Me.sa345_BF2 

10 Pl_Pintado-RioPuerc 
10 P2P4_RioPuerc345_BFl 
10 P2P4_RioPuerc345_BF2a 

10 P2P4_Pintado345_8Fla 
10 P2P4 Fou rCorn345 BF2 

14 Pl FourCorn-Moen 
14 Pl Fou rCorn-Moen 

Cabezon-Rio Puerco-West Mesa it2 345 lcV Line {BF-38482) 
P5 -We.st Mesa 1-2 ll5 kVS.Us ne (Relay l 2SBD11 ) 

Rio Puerco-We.st Mesa-Arroyo 345 lcV Lines (BF-1 4682) 
Line Four Corners.-Pintado 345 lcV 

Four Corners.-Pintado 345 kV Line (BF-932) 
PS -We.st Mesa 345/ 115 kV tra n.s.former #1 (Relay LOR) 
Line West Mesa-Arroyo 345 kV 

West Men-Arroyo 345 kV Li ne and We.st Mes.a 345/ 115 kV Transformer #1 (BF-15782) 

Line Pintado-Rio Puerco 345 kV 
Rio Puerco-Pintado 345 lcV Line (BF-34082) 
Pintado-Rio Puerco-Qua il Ranch 345 kV Li ne (BF-3518 2) 

Pintado 345 1cVStat ion 
Four Corners.-Pintado 345 lcV Line and Four Corners Unit 4 BF-&36 

LineFour Corners.-Moenko i SOOlcV 
LineFourCorners.-Moenko i SOOlcV 

116 1.0&2 1.1.28 1.127 1.138 0 .993 1.078 1.125 1.125 1.134 0 .989 1.078 1.125 1.125 1.134 0 .9&9 
350 1.236 l.156 1.346 1.264 1.169 1.19 l .121 1.289 l.245 1.138 l .193 1.124 1.292 l .248 1.138 M IT:Meta loads.hedd in 

59 0 .686 0 .388 0 .399 0 .801 1.242 0 .82 0 .357 0.424 0 .774 1.248 0 .82.3 0 .36 0 .42 1 0 .776 1.247 P5 relay plan 
59 0 .597 0 .172 0.432 0 .496 l .115 0 .549 0 .145 0.458 0 .464 l.117 0 .552 0 .146 0 .455 0 .466 l .117 Be len PST 

59 0 .82 6 0 .346 0 .374 0 .71 5 1.071 0 .783 0 .314 0 .399 0 .688 1.076 0 .786 0 .317 0 .396 0 .69 1.075 8e len PST 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 
59 

908 
908 

0.8 27 0 .346 0 .375 0 .71 6 1.071 0 .785 0 .314 0.4 0 .689 1.076 0 .788 0 .317 0 .397 0 .691 
0 .82 7 0 .347 0 .374 0 .717 1.07 0 .784 0 .315 0 .398 0 .689 1.075 0 .787 0 .318 0 .395 0 .69 1 

0 .82 7 0 .347 0 .374 0 .717 1.07 0.784 0 .315 0 .398 0 .689 1.075 0 .787 0 .318 0.395 0 .691 
0 .82 5 0 .344 0 .376 0 .729 l .068 0 .783 0 .312 0.4 0 .702 1.073 0 .786 0 .315 0 .397 0 .704 

0 .825 0 .344 0 .376 0 .729 1.068 0 .783 0 .312 0.4 0 .702 1.073 0 .786 0 .315 0 .397 0 .704 
0 .667 0 .352 0 .371 0 .739 1.067 0 .787 0 .315 0 .399 0 .705 1.072 0 .79 0 .318 0 .396 0 .707 

0 .637 

0.493 
0 .678 

0 .678 
0 .497 
0 .478 

0.486 

0 .677 
0 .677 

o ... 
0.678 
0 .723 

1.069 0 .61 4 0 .254 1.0 16 

0 .671 0 .24 0 .344 0 .547 
0 .7&6 

0 .786 
0 .706 
0 .633 

0 .651 

0 .681 
0 .681 
0 .687 

0 .689 
0 .827 

0 .33 1 

0 .33 1 
0 .271 
0 .21 2 

0 .229 

0 .364 
0 .364 

0 .368 
0 .371 
0 .374 

0 .369 

0 .369 
0 .31.9 
0 .355 

0 .341 

0 .342 
0 .342 
0 .341 

0 .336 
0 .329 

0 .704 

0 .704 
0 .562 
0 .514 

0 .527 

0 .702 
0 .702 
0 .713 

0 .704 
0 .748 

l .037 0 .78 0 .272 0 .367 0 .63 2 0 .934 

1.058 0 .594 0 .184 0 .374 0.491 1.051 
1.054 

1.054 
1.055 
l .051 

1.047 

1.023 
1.023 

l .022 
1.017 
l .005 

0 .742 

0 .742 
0.606 
0.576 

0 .587 

0 .813 
0 .813 

0 .815 
0 .823 
0 .784 

0 .299 

0 .299 
0 .196 
0 .171 

0 .181 

0 .332 
0 .332 

0 .333 
0 .339 
0 .342 

0 .393 

0 .393 
0 .365 

0 .38 

0 .371 

0 .366 
0 .366 

0 .366 
0 .359 
0 .353 

0 .676 

0 .676 
0.494 
0 .476 

0.484 

0 .674 
0 .674 

0 .678 
0 .676 
0 .721 

1.058 

1.058 
1.051 
l.049 

1.046 

1.026 
1.026 

1.026 
1.021 
l .009 

0.785 0 .281 0 .357 

0 .597 0 .187 0 .371 
0 .745 

0 .745 
0.609 
0.579 

0 .59 

0 .81 6 
0 .816 

0 .818 
0.658 
0 .787 

0 .302 

0.302 
0 .1.99 
0 .174 

0 .184 

0 .335 
0 .335 

0 .336 
0 .342 
0 .344 

0 .39 

0 .39 
0 .361 
0 .377 

0 .368 

0 .363 
0 .363 

0 .363 
0.356 

0 .35 

1.075 Be len PST 
1.075 Be len PST 

1.075 B.e len PST 
1.072 Be len PST 

1.072 8e len PST 
1.072 Be len PST 
0 .933 P5 relay pl i n 

1.051 Be len PST 
1.057 Be len PST 

1.057 8e len PST 
1.051 P5 relay plan 
l .048 Be len PST 

1 .. 046 B.e len PST 

1.026 Be len PST 
1.02 6 Be len PST 
1.025 Be len PST 

1.02 B.e len PST 
l .OOS Be len PST 

0 .214 0 .238 0 .502 0 .157 1.016 0 .213 0 .2.37 0 .502 0 .156 1..016 0 .21.3 0 .2.37 0 .502 0 .156 1.016 lndependent ofstudy 
0 .215 0 .24 0 .506 0 .157 l .024 0 .214 0 .239 0 .506 0 .156 l .02 4 0 .214 0 .239 0 .506 0 .156 1.024 



      
 

 

Table 14 —Overloads: P6 (B vs A)  

P6 contingencies were limited to: 
• Loss of Hidden-Mountain-Pajarito 345 kV followed by a second P1 contingency 
• Loss of Western Spirit-Hidden Mountain 345 kV followed by a second P1 contingency 
• Loss of two Hidden Mountain-Rattlesnake 115 kV lines.  
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CG 

CG 

CG 

CG 

CG 

CG 

CG 

CG 

CG 

CG 

CG 

CG 

IR 
WJ 

WJ 

WJ 

WJ 

WJ 

WJ 

WJ 

WJ 

10 HM-Paj Pl_W Mesa345/ 115_#2 Transformer W est Mesa 345/ 115 kV #2 
10 WS-HM Pl Pa ·arito-W Me.s.a Line Pa "arit o-W e.s.t Me.s.a 345 kV 

W ESTM ESA/WESTMS_2 345/ 115 kV Tl 

W ESTMESA/WESTMS_2 345/ 115 kV Tl 
W ESTM ESA/WESTMS_2 345/ 115 kV Tl 
W ESTM ESTMS 2 345 115 kV Tl 

10 HM-Paj Pl_W Mesa3 45/ 115_#1 Transformer W est Me.s.a 34 5/ 115 kV #l 

10 WS-HM Pl_HiddenMt -Paj arit Line Hidden Mountain-Paj arito 345 kV 
10 WS-HM Pl_Pajarito-W Mesa Line Paj arit o-W e.s.t Mes.a 345 kV 
10 HM-Pa " Pl HMt n-WS irit HiddenMtn-WS irit 345.00 
10 WS-HM Pl_BA-RioPuerco2 

10 WS-HM Pl_BA-RioPuercol 
10 WS-HM Pl_Sand iaBusTie 
10 WS-HM Pl_BA-Pachmann 

10 WS-HM Pl_Sandia-Pros.p 
10 WS-HM Pl_Sand ia345/ 115 
10 WS-HM Pl_BA-Reevesl 

10 WS-HM Pl_QRanch-WMesa 

Line BA-Rio Puerco 345 kV ck 2 

Line BA-Rio Puerco 34 5 kV c.k 1 
Bus Tie Sa ndia 11.5 kV 
Line BA-Pach mann 115 kV 

Line Sandia-Prosperity 34 5 kV 
Transform er Sand ia 345/ 11.5 kV 
Line BA-Reeve.s. 1 115 kV 

Line Quail Ranch-WMe.s.a 345 kV 

B--A-NO_BERN 115 kVCkt 1 

B--A-NO_BERN 115 kVCkt 1 
B--A-NO_BERN 115 kV Ckt 1 
B--A-NO_BERN 115 kV Ckt 1 

B--A-NO_BERN 115 kV Ckt 1 
B--A-NO_BERN 115 kV Ckt 1 
B--A-NO_BERN 115 kV Ckt l 

B--A-NO_BERN 115 kV Ckt 1 
B--A-NO_BERN 115 kV Ckt 1 

B--A-NO_BERN 115 kV Ckt 1 
B--A-NO BERN 115 kV Ckt 1 

10 WS-HM Pl_RioPuerco-WMesa2 Line Rio Puerco-W es.t Mesa #2 345 kV 

10 WS-HM Pl_Pajarito-W Mesa Line Paj arit o-W est Mesa 345 kV 

NO_BERN-AVILA_T115 kVCkt 1 

NO_BERN-AVILA_T115 kV Ckt 1 
NO_BERN-AVIL.A_T115 kV Ckt 1 
NO_BERN-AVILA_T 115 kV Ckt l 

REEVES 2-ROY 115 kV Ckt 1 
ROY-AVILA T 115 kV Ckt 1 
SPEDRO T-BEV WOOD 115 kV Ckt l 

BELAIR T-SPEDRO T 115 kV Ckt 1 

10 WS-HM Pl Pa ·arit o-Pro s. 1 

10 WS-HM Pl_Pajarit o-W Mesa 

10 WS-HM Pl_Sand iaBusTie 
10 WS-HM Pl_BA-RioPuerco2 
10 WS-HM Pl_BA-RioPuercol 
10 WS-HM Pl Pa ·arito-W Mesa 
10 WS-HM Pl Pa ·arit o-W Me.s.a 

10 WS-HM Pl Pa "arito-W Mesa 
10 WS-HM Pl Pa ·arit o-WMesa 

BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 WS-HM Pl_Sandia-Pros.p 
BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 WS-HM Pl_Sandia3 45/ 115 
BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 HM-Paj Pl_Sa ndia-Prosp 

BELAIR_T-HW-CG-CG-1-RICHMOND_pNM 115kV 10 HM-Paj Pl_Sandia3 45/ 115 
BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 WS-HM Pl_Pajarit o-W Me.s.a 
BEL.AIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 WS-HM Pl_Pajarito-Pro s.pl 

BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 HM-Paj Pl_Pajarito-W Mesa 
BEL.AIR T-HW-CG-CG-1-RICHMOND PNM 115kV 10 HM-Pa · Pl Pa ·arito-Pro s. 1 

PRI NCESS-ES-HW 115 kV Ckt 1 

EB--HW-WINROCK 115 kV Ckt 1 
BEV WOOD-WIN ROCK 115 kV Ckt 1 

IRV1NG-WAYNE2115 kV Ckt 1 
CENTRALP-SNOW_VISTA 115 kV Ckt 1 
CENTRALP-SNOW_VISTA 115 kVCkt 1 

CENTRALP-SNOW VISTA 115 kV Ckt 1 
W ESTMS_1-CENTRALP115 kV Ckt 1 
W ESTMS_l -CENTRALP 115 kV Ckt 1 

W ESTMS_l-CENTRALP 115 kV Ckt 1 
W ESTMS_1-CENTRALP115 kV Ckt 1 
W ESTMS 1-CENTRALP115 kV Ckt l 

10 WS-HM Pl Pa ·arit o-W Mesa 

10 WS-HM Pl Pa ·arito-W Mesa 
10 WS-HM Pl Pa ·arit o-W Me.s.a 

10 WS-HM Pl Pa ·arito-W Mesa 

10 WS-HM Pl_Pajarito-W Me.s.a 
10 WS-HM Pl_Vo lcano-W Mesa2 
10 HM-Pa · Pl Vo lcano-W Mesa2 

10 WS-HM Pl_Pajarit o-W Me.s.a 
10 WS-HM Pl_Vo lcano-W Mesa2 

10 HM-Paj Pl_Vo lca no-W Mesa2 
10 WS-HM Pl_Pe rson-Volcano 
10 HM-Pa " Pl Pe rson-Volcano 

Line Pa·arit o-Pro s. eri 345 kV 

Line Paj arito-W est Me.s.a 345 kV 

Bus Tie Sandia 115 kV 
Line BA-Rio Puerco 34 5 kV ck 2 
Line BA-Rio Puerco 345 kV ck 1 
Line Pa·arit o-W est Mesa 345 kV 
Line Pa "arit o-W e.s.t Me.s.a 345 kV 
Line Pa "arito-W est Me.s.a 345 kV 

Line Pa·arit o-W est Mesa 345 kV 

Line Sandia-Prosperity 345 kV 
Tran.s.former Sand ia 345/ 115 kV 
Line Sandia-Prosperity 345 kV 

Transformer Sandia 345/ 115 kV 
Line Paj arit o-W e.s.t Me.s.a 345 kV 
Line Paj arito-Pros.pe rity 345 kV 

Line Paj arit o-W est Mesa 345 kV 
Line Pa·arito-Pro s. eri 34 5 kV 

Line Pa·arito-W e.s.t Me.s.a 345 kV 
Line Pa·arit o-W est Mesa 345 kV 
Line Pa "arit o-W e.s.t Me.s.a 345 kV 

Line Pa "arit o-W est Mesa 345 kV 

Line Paj arit o-W e.s.t Me.s.a 345 kV 
Line Volcano-W est Me.s.a 2 115 kV 

Line Volcano-W est Mesa 2 115 kV 
Line Paj arito-W e.s.t Me.s.a 345 kV 
Line Volcano-W e.st Me.s.a 2 115 kV 

Line Volcano-W est Mesa 2 115 kV 
Line Pers.on-Volcano 115 kV 
Line Pe rs.on-Volcano 115 kV 

448 
448 
448 

448 
448 
448 

155 
155 
155 

155 
155 
155 
155 
155 
155 
155 
155 

155 
155 
155 
155 

155 
155 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 
154 

156 
156 

156 
156 
156 
156 

156 
156 
156 

1.104 1.001 0.767 0.833 0.0 53 0.925 0 .855 0 .66 0 .712 0 .043 
1.256 1.021 1.013 0.985 0.4 0.718 0 .632 0 .631 0 .537 0 .182 
1.11 4 1.011 0.77 5 0.841 0.0 54 0.935 0 .864 0 .667 0 .719 0 .043 

U X>3 0.908 0.909 0.83 0.367 0.851 0 .79 0 .817 0 .714 0.32 
1.28 1.041 1.033 1.004 0.407 0.731 0 .644 0 .643 0 .547 0.186 

0 .999 0.911 0.91.3 0.824 0.367 0.854 0 .792 0 .829 0 .71 4 0 .32-2 
0 .813 0 .671 1.059 0.605 0.835 0.705 0 .5&8 0 .983 0 .523 0 .799 

0 .813 0.671 1.056 0.603 0.831 0.705 0 .588 0 .98 0 .521 0 .795 
1.034 0.852 1.063 0.736 0.596 0.906 0 .751 0 .968 0 .647 0.56 
0 .922 0 .782 1.054 0.70 1 0.677 0.795 0 .684 0 .959 0 .603 0 .629 

1.0 1 0.838 1.054 0.727 0.595 0.868 0 .728 0 .949 0 .629 0 .557 
1.01 0.838 1.053 0.727 0.595 0.868 0 .728 0 .949 0 .62-9 0 .557 RP-Paj -Pro s.p--Sand ia 

0 .925 0 .764 1.02 5 0.686 0.671 0.793 0 .662 0 .926 0 .584 0.62 

0 .995 0.825 1.048 0.73 2 0.653 0.791 0 .664 0 .891 0 .577 0 .573 
0 .966 0 .789 1.011 0.73 0.652 0.773 0 .642 0 .868 0 .576 0 .573 

1.211 0.962 1.174 0.937 0 .75 0.749 0 .623 0 .849 0 .553 0 .557 
1.0 1 0.838 1.054 0.728 0.596 0.718 0.6 0 .827 0 .526 0 .543 

1.145 0.902 1.113 0.894 0 .74 0.684 0 .563 0 .79 0 .511 0 .548 

0 .967 0 .791 1.002 0.693 0.587 0 .84 0 .691 0 .907 0 .604 0.55 
0 .748 0.61 2 0.999 0.563 0.825 0 .64 0 .529 0 .924 0 .481 0 .789 

RP-Paj -Pros.p--Sand ia 

0 .748 0 .612 0.997 0.561 0.821 0 .64 0 .529 0 .921 0 .478 0 .78511-----------< 
1.011 0.781 0.993 0.808 0.72 1 0.554 0 .445 0 .67 1 0 .426 0 .528 andia 
1.064 0 .829 1.041 0.842 0.729 0.605 0 .492 0 .718 0.46 0 .536 andia 

1.16 0 .756 0.756 0.972 0.572 0 .19 0 .043 0 .065 0 .138 0 .147 and ia 

1.237 0.827 0.827 1.023 0.583 0.265 0 .11 0 .134 0 .187 0 .157 andia 
1.013 0.76 0.757 0.653 0.165 0.821 0 .611 0 .615 0 .542 0 .144 
1.013 0.76 0.756 0.653 0.165 0 .82 0 .611 0 .615 0 .542 0 .144 
1.023 0 .766 0.734 0.661 0.132 0.796 0 .587 0 .593 0 .516 0 .133 

1.022 0.766 0.734 0.661 0.132 0.796 0 .587 0 .593 0 .515 0 .133 
1.315 0.898 0.898 1.075 0.595 0.341 0 .18 0 .205 0 .238 0 .168 
1.015 0 .763 0.759 0.657 0.166 0.189 0 .069 0 .098 0 .117 0 .107 

1.046 0 .5 0.468 0.682 0.149 0 .17 0 .022 0 .076 0.05 0 .11 2 
1.024 0.769 0.737 0.665 0.133 0.101 0 .0 16 0 .055 0 .046 0 .124 
1.037 0 .644 0.645 0.891 0.554 0.092 0 .086 0 .062 0 .055 0 .129 

1.037 0 .644 0.645 0.891 0.554 0.092 0 .086 0 .062 0 .055 0 .129 
1.118 0 .718 0.718 0.945 0.566 0 .15 0 .0 19 0 .028 0 .111 0 .141 

1.047 0 .782 0.717 0.741 0.278 0.603 0 .465 0 .409 0 .378 0 .151 
1.026 0.706 0.67 0.662 0.228 0.519 0 .34 0 .313 0 .302 0 .095 
1.02 3 0.462 0.429 0.55 0 .12 0.507 0 .205 0 .177 0 .249 0.0 5 RP-Paj -Pros.p-Sa ndia 

1.02 5 0.47 0.372 0.556 0.074 0.466 0 .197 0 .207 0 .199 0 .022 
1.127 0.798 0.761 0.727 0.242 0.618 0.43 0 .403 0 .366 0 .108 
1.123 0.551 0.517 0.61 4 0.133 0.606 0 .282 0 .251 0 .313 0 .063 

1.125 0.558 0.453 0.621 0.07 1 0.565 0 .264 0 .259 0 .262 0 .021 RP-Paj -Pro s.?--5:andia 

1.052 0.797 0.755 0.566 0.126 0.555 0 .411 0 .377 0 .277 0 .067 
1.053 0 .802 0.664 0.572 0 .04 0.513 0 .373 0 .341 0 .224 0 .017 
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RATING 
lmelD Element AREA P6Ref CONTlNGENCYID CONTINGENCYDESCRIPTION MVA 
PM/WV W ESTMS_2.VOl CANOT 115 kV Ckt 1 WS-HM Pl_Paj ar ito-W Mes.a line Pa j arit o-W est Mesa 345 kV 
PM/WV W ESTMS_2.VOl CANOT 115 kVCkt 1 WS-HM Pl_W Mes.al-SnowVist a line W est Mesa 1-SnowVista 115 kV 
PM/WV W ESTMS_2.VOl CANOT 115 kVCkt 1 HM-Paj Pl _W Mes.al-SnowVist a line W est Me.sa 1-SnowVist a 115 kV 
PM/WV W ESTMS_2.VOl CANOT 115 kV Ckt 1 HM-Paj Pl _Paj ar ito-W Mes.a line Pa j arit o-W est Mesa 345 kV 
PM/WV W ESTMS_2.VOl CANOT 115 kV Ckt 1 WS-HM Pl _Pers.on-SnVist a_a line Pe r.s.on-SnowVista 115 kV 

PM/WV W ESTMS_2-VOl CANOT 115 kV Ckt 1 HM-Paj Pl_Paj ar ito-Prospl Line Pa j ar it o-Prosperity 345 kV 
PM/WV W ESTMS_2-VOl CANOT 115 kV Ckt 1 HM-Paj Pl_Per.s.on-SnVista_a Line Pers.on-Snow Vist a 11 5 kV 
PM/WV W ESTMS_2-VOl CANOT 115 kV Ckt 1 HM-Paj Pl_Sand ia-Prosp Line Sa ndia-Prosperity 345 kV 
PM /\AJV W ESTMS 2-VOl CANOT 115 kV Ckt 1 HM-Pa Pl Sand ia3 45/115 Transform er Sand ia 34 5/115 kV 

Addressed with ProsDereritv--Sand ia 115 kV and Sand ia 115 kV bus expansion 
Tl -EB_Tap NORTHPNM-MPLAZA_T 115 kV Ckt 1 10 HM-Paj Pl _Sand iaBusTie Bus Tie Sandia 11.S kV 

Bus Tie Sandia 11.S kV TL-EB Tao NORTHPNM-MPLAZA T 115 kV Ckt 1 10 WS-HM Pl Sand iaBusTie 

I Add it ional UDl!rade.s reou ired 
PERS-PROSl PERSON-PROSPER 115 kV Ckt 1 
PERS-PROS1 PERSON-PROSPER 115 kV Ckt 1 
PERS-PROSl PERSON-PROSPER 115 kV Ckt 1 
PERS-PROSl PERSON-PROSPER 115 kVCkt 1 
PERS-PROSl PERSON-PROSPER 115 kV Ckt 1 
PERS-PROSl PERSON-PROSPER 115 kV Ckt 1 

Addressed w ith 0 Deratin~ Actions 

BA-DMNDl S..A-DIAr\/lOND_TAIL 345 kV Ckt 1 
BA-DMNDl S..A-DIAMOND TAIL 345 kVCkt 1 

S..A-DIAMOND_TAIL 345 kV Ckt 2 
S..A-DIAMOND TAIL 345 kVCkt 2 
S..A-RIOPU ERC 345 kV Ckt 1 
RIOPUERC-S..A 345 kVCkt 2 
DIAMOND_TAJl -CLI NECORNER 345 kV Ckt 1 
DIAMOND_TAl l -CLIN ECORNER 345 kV Ckt 1 
DIAMOND_TAll -CLIN ECORNER 345 kV Ckt 1 

DIAMOND_TAll -CLI NECORNER345 kVCkt 1 
DIAMOND_TAl l -CLI NECORNER345 kV Ckt 1 
DIAMOND_TAl l -CLI NECORNER345 kV Ckt 1 
DIAMOND_TAll -CLI NECORNER345 kVCkt 1 
DIAMOND_TAll -CLI NECORNER345 kV Ckt 1 
DIAMOND TAl l -CLI NECORNER345 kV Ckt 1 
DIAMOND_TAll -CLI NECORNER 345 kVCkt 2 
DIAMOND TAl l -CLI NECORNER345 kV Ckt 2 

TJ TOME-FIRST_ST 115 kV Ckt 1 
TJ TOME-FIRST ST 115 kV Ckt 1 

HIDDENMOUNT-RATTLESN KPNM 115 kV Ckt 3 
BELN-SUNRA1 SUNRANCH-BEl EN_pG 115 kV Ckt 1 
BELN-SUNRA1 SUNRANCH-BEl EN_pG 115 kV Ckt 1 
BELN-SUNRA1 SUNRANCH-BEl EN PG 115 kV Ckt 1 

TJ 
TJ 

TJ 
TJ 

SOCORROP-EL_BUTTE 115 kV Ckt 1 
SOCORROP-EL_BUTTE 115 kV Ckt 1 
SOCORROP-EL_BUTTE 115 kVCkt 1 
SOCORROP-EL_BUTTE 115 kV Ckt 1 
SOCORROP-EL_BUTTE 115 kVCkt 1 
SOCORROP-EL BUTTE 115 kV Ckt 1 
BERNARDO-BELEN PST 115 kV Ckt 1 
FIRST_ST-FRST_STT 115 kV Ckt 1 
FIRST ST-FRST STT 115 kV Cktl 

FRST _STT -JARAl EST 115 kV Ckt 1 
FRST STT-JARAl EST 115 kV Ckt 1 
lndeoendent of St udv Area 
FOURCORN-FC-CHSC1 345 kV Ckt 1 
FOURCORN-FC-CHSCl 345 kV Ckt 1 
FOURCORN-FC-CHSC2 345 kV Ckt 2 
FOURCORN-FC-CHSC2 345 kVCkt 2 

10 WS-HM Pl _Hidde.nMt-Pajarit Li ne Hidden Mountain-Paj arito 345 kV 
10 HM-Paj Pl_HMtn-WSpir it HiddenMtn-WSpir it 345.00 
10 HM-Paj Pl _Clines-WSpir it LineClines Corners.-W este rnSpirit 345 kV 
10 HM-Paj Pl _W Mesa34 5/ 115_#2 Transform er W e.st Mesa 345/ 11 5 kV #2 
10 HM-Paj Pl _W Mesa34 5/ 115_#1 Transform er W e.st Mesa 345/ 11 5 kV #l 
10 HM-Pai Pl W Mesal-SnowVis.ta line W est Mesa 1-SnowVis.ta 11 5 kV 

10 WS-HM Pl _BA-DiamondTai l_2 
10 
10 
10 
10 
10 

HM-Pa 
WS-HM 
HM-Pa 
WS-HM 
WS-HM 

Pl BA-DiamondTai l 2 
Pl_BA-DiamondTai l_l 
Pl BA-DiamondTai l 1 
Pl BA-RioPuerco2 
Pl BA-RioPuercol 

line BA-Diamond Tail 345 kV circu it #2 
line BA-Diamond Tail 345 kV c ircu it #2 
line BA-Diamond Tail 345 kV circu it #1 
line BA-Diamond Tail 345 kV c ircu it #1 
line BA-Rio Puerco 345 kV c.k 2 
line BA-Rio Puerco 345 kV c.k 1 

10 
10 
10 

10 

WS-HM 
WS-HM 
WS-HM 

WS-HM 

Pl_Cl ines.-DiamondT2ras. line Cli nes.Corners.-DTail 345kV #2 RAS l aJoya-CLNCRr-. 
Pl_Cl ines.-DiamondT2 line Cli nes Corners-Diamond Tai l 345 kV circu it#2 
Pl_Guada lupeSVC SVC Guada lupe 

P1_BA-RioPuerco2 Line BA-Rio Puerco 345 kV ck 2 
10 WS-HM P1_BA-RioPuerco 1 Line BA-Rio Puerco 345 kV ck 1 
10 WS-HM Pl_DiamondT-Norton Li ne BA-Norton 345 kV 
10 WS-HM Pl_RioPuercoSVC SVC Rio Puerco 
10 WS-HM P1_BA-DiamondTai l_2 Line BA-Diamond Tai l 345 kV circuit #2 
10 WS-HM Pl BA-DiamondTai l 1 Li ne BA-Diamond Tail 345 kV c ircuit #l 
10 WS-HM Pl _Clines-DiamondTlras. Li neCl inesCorners.-DTai l 345kV#1 RAS l aJoya-CLNCRr-. 
10 WS-HM Pl Cl ines-DiamondTl 
10 WS-HM Pl_Hidde.nMt-Pajar it 
10 HM-Pa i Pl HMtn-WSDir it 
10 N-2 HM-Ra1 P7 DoubleCk.38a 
10 HM-Paj Pl_HMtn-WSpir it 
10 WS-HM Pl_Hidde.nMt -Pajar it 
10 HM-Pa i Pl Clines-WSDir it 

Li ne Cli nes Corners-Diamond Ta i l 345 kV circu it #1 
Line Hidden Mountain-Paj arit o 345 kV 
HiddenMtn-WSoir it 34 5.00 
Hidden Mountain-Ratt lesna ke 115 kV Line 
HiddenMtn-WSpir it 34 5.00 
Line Hidden Mountain-Paj ar it o 345 kV 
LineCline.sCorners.-W e.ste rn Soirit 345 kV 

10 HM-Paj Pl _FourCorn-Moen Li ne FourCorners.-Moenkopi SOO kV 
10 HM-Paj Pl_Cabe.zon-SJuan LineCal:>ezon-Sa n Ju an 345 kV 
10 HM-Paj Pl_RioPuerco-Cabe.zon Line Rio Puerco--Cabezon 345 kV 
10 HM-Paj Pl_FourCorn-Pint adD Line FourCorners.-Pint ado34 5 kV 
10 HM-Paj Pl_W Me.sa-Arroyo Line W est Mesa-Arroyo 34 5 kV 
10 WS-HM Pl FourCorn-Moen Line FourCorners.-Moenko i 500kV 
10 HM-Pa ' Pl FourCorn-Moen 

10 WS-HM Pl_Hidde.nMt-Pajarit 
10 HM-Pai Pl HMtn-WSDirit 

10 WS-HM Pl_HiddenMt-Pajarit 
10 HM-Pa· Pl HMtn-WSDir it 

14 ~ Pl_FourCorn-Moen 
14 WS-HM Pl FourCorn-Moen 
14 ~ Pl _FourCorn-Moen 
14 WS-HM Pl FourCorn-Moen 

Line FourCorners.-Moenko i 500kV 
Line Hidden Mountain-Paj ar ito 345 kV 
HiddenMtn-WSDir it 34 5.00 

Line Hidden Mountain-Paj ar it o 345 kV 
HiddenMtn-WSDir it 34 5.00 

l ine FourCorners.-Moenkopi SOO kV 
l ine FourCorners.-Moenko i SOO kV 
line FourCorners.-Moenkopi SOO kV 
Line FourCorners.-Moenko i SOOkV 

156 
156 
156 
156 
156 
156 
156 
156 
156 

156 
156 

156 
156 
156 
156 
156 
156 

1113 
1113 
1113 
1113 
1076 
1195 
1113 
1113 
1113 

1113 
1113 
1113 
1113 
1113 
1113 
1113 
1113 
154 
154 
350 
141 
141 
141 
59 
59 
59 
59 
59 
59 
74 

154 
154 

154 
154 

908 
908 
908 
908 

S,cenarioA : re-CCN .. 
28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 
CCN_ CCN_ CCN_ CCN_ CCN_ 
B01 B02 B03 B04 B05 

1.231 0 .372 0 .343 0 .783 0 .276 0 .636 0 .242 0 .25 0 .365 0 .121 
1.2 0.419 0.402 0. 655 0 .157 0 .633 0 .3 0 .304 0 .32 4 0 .078 

1.201 0 .433 0. 403 0. 661 0. 14 0 .591 0 .347 0 .401 0 .274 0 .095 
1.033 0 .28 0. 288 0. 589 0 .097 0 .522 0 .327 0 .377 0 .24 0 .083 
Ul07 0 .286 0. 289 0. 517 0 .133 O.S04 0 .354 0 .372 0 .235 0 .065 RP-Paj-Prosp-Sand ia 

1.033 0 .327 0 .309 0 .589 0 .111 0 .474 0 .356 0 .404 0 .227 0 .094 
1.008 0 .299 0 .347 0 .52.2 0 .147 0 .462 0 .408 0 .466 0 .19 0 .098 
1.034 0 .328 0 .31 0 .59 0 .113 0 .456 0 .369 0 .416 0 .22 4 0 .1 
1.034 0 .32.9 0 .311 0 .59 0 .11 4 0 .456 0 .369 0 .416 0 .224 0 .1 

1.01 0 .801 0 .798 0 .652 0 .154 1.0 24 0 .813 0 .808 0 .664 0 .153 115kV project revised 
1.005 0 .799 0 .788 0 .648 0 .136 1.019 0 .81 0 .8 0 .66 0.14 con t in .,.encie.s& re.solved 

0 .103 0 .068 0 .065 0 .109 0 .15 1.233 0 .977 1.037 0 .967 0 .522 
0 .104 0 .068 0 .063 0 .108 0 .148 1.22 4 0 .966 1.021 0 .967 0 .51.9 

0 .075 0 .049 0 .218 0 .068 0 .161 1.143 0 .876 0 .348 0.865 0 .31 4 Re-conductor 
0 .062 0 .073 0 .169 0 .042 0 .106 1.066 0 .812 0 .51.3 0 .728 0 .178 
0 .062 0 .074 0 .17 0.042 0 .106 1.059 0 .807 0 .509 0 .72.3 0 .177 
0 .134 0 .093 0 .164 0 .061 0 .108 1.006 0 .70 2 0 .453 0 .625 0.17 

0 .254 0 .235 1.315 0 .244 1.741 0 .255 0 .235 1.318 0 .244 1.741 Curta il mentENM w ind 
0 .18 0 .158 0 .771 0 .181 1.159 

0 .2 54 0 .235 1.315 0 .244 1.741 
0 .18 0 .1 58 0 .771 0 .181 1.159 

0 .149 0 .134 0 .919 0 .146 1.466 
0 .135 0 .122 0 .829 0 .12 1.3 22 

Not Run Not Run Not Run Not Run Not Run 
0 .36 0 .359 1. 206 0 .318 1.391 

0 .185 0 .184 0 .821 0 .163 1.0 13 

0 .183 0.183 0 .817 0.162 1.002 

0 .161 
0 .255 
0 .161 
0 .131 
0 .11.9 
0 .334 
0 .359 
0 .184 

0 .183 

0 .144 
0 .235 
0 .144 
0 .122 

0.11 
0 .334 
0 .359 
0 .183 

0 .182 

0 .785 
1.318 
0 .785 
0 .943 

0.85 
1.205 
1.205 
0 .8 2 

0 .817 

0 .166 1.158 Curtai lmentENM w ind 
0 .245 1.741 Curtai lmentENM w ind 
0 .166 1.159 Curta il mentENM w ind 
0 .137 1.475 Curta il mentENMwind 
0 .111 1.33 Curtai lmentENM w ind 
0 .29 2 1.503 Curtai lmentENM w ind 
0 .317 tSolved Curtai lmentENMwind 
0.163 1.01 

0 .162 1. 
0 .183 0.183 0.817 0 .16 1.002 0 .183 0 .182 0 .817 0 .16 1. 
0 .188 0 .186 0 .818 0 .166 1. 0 .187 0 .185 0 .817 0 .165 0 .997 
0 .189 0.185 0 .818 0 .167 1. 0 .187 0 .184 0 .817 0 .165 0 .997 
0 .184 0 .183 0 .816 0 .163 0 .997 0 .184 0 .183 0 .815 0 .162 0 .996 
0 .184 0 .183 0 .816 0 .163 0 .997 

Not Run Not Run Not Run Not Run Not Run 
0 .36 0 .359 1.207 0 .318 t Solved 

0 .305 0 .752 0 .685 0 .93 0 .444 
0 .314 0 .756 0 .693 0 .932 0 .435 
1.236 1.156 1.346 1.264 1.169 
0 .749 0 .91 0 .985 1.282 0 .831 
0 .753 0 .91 4 0 .988 1.278 0 .815 
0 .631 0 .78 0 .068 1.124 0 .501 

0 .184 
0 .334 
0 .359 
0 .453 
0 .454 

1.19 
0 .853 
0 .853 
0 .722 

0 .183 
0 .334 
0 .359 
0 .8&8 
0 .887 
1.121 

1. 
1.001 
0 .865 

0 .815 
1.207 
1.207 
0 .909 

0.91 
1.289 
1.205 
1.206 
0 .01 5 

0 .162 0 .996 
0 .292 1.507 Curtai lment ENM w ind 
0 .317 t Solved Curtailment ENM w ind 
1.053 0 .498 MIT: META load s.he-dd ing 
1.052 0 .487 MIT: META load s.he-dd in!!: 
1.245 1.138 MIT: META load s.he-dd in!!: 
1.364 0 .864 MIT: META load s.he-dd ing 
1.363 0 .851 MIT: META load s.he-dd ing 
1.202 0 .516 MIT: META load s.he-dd in"' 

0 .641 0 .217 0 .468 0 .547 1.088 0 .593 0 .179 0 .495 0 .515 1.087 Belen PST 
0 .696 0 .391 0 .409 0 .766 1.04 0 .827 0 .358 0 .434 0 .739 1.041 Belen PST 
0 .695 0 .388 0 .411 0 .78 1.038 0 .825 0 .354 0 .436 0 .752 1.038 Belen PST 
0 .82.9 0 .376 0 .404 0 .754 1.024 0 .785 0 .342 0 .429 0 .726 1.02 4 Belen PST 
0 .673 0 .254 0 .386 0 .561 1.01 6 0 .619 0 .213 0 .413 0 .526 1.01 4 Belen PST 
0 .652 0 .22.3 0 .32.3 0 .524 0 .982 0 .571 0 .159 0 .384 0 .484 0 .998 
0 .135 0 .25 0 .717 0 .10 2 1.013 0 .114 0 .276 0 .74 0 .101 1.012 < 1% 
0 .246 0 .682 0 .615 0 .88 0 .434 0 .384 0 .818 0 .838 1.002 0 .488 < 1% 
0 .2.56 0 .686 0 .62.2 0 .882 0 .424 0 .385 0 .817 0 .839 1.002 0.476 < 1% 

0 .246. 0.682 0 .6.15 O.SS 0.434 0 .384 0.818 0.838 1.002 0 .488 < 1% 
0.256 0.686 0 .6.22 0.882 0.424 0 .385 0 .817 0.839 1.002 0 .47 6. < 1% 

0.213 0.238 0. 502 0 .156 1.0 16 0 .213 0 .237 0 .502 0.155 1.01 6. lndependentof study area. 
0.212 0.236 0.5 0 .158 1.0 12 0 .213 0.238 0.501 0.156. 1.011 lndeoendentof studv area. 

0.215 0.239 0. 506 0. 157 1.025 0 .214 0 .238 0.506 0.156. 1.0 24 lndependentof study area. 
0. 213 0.238 O.S04 0. 158 1.02 0 .215 0 .239 0.506 0 .157 1.019 lndeDendentof studv area. 



      
 

 

Table 15 – Overloads:  P6 (C vs B vs A) 

 
 

  

PNM Exhibit EH-4 
Page 26 of 35

WESTM ESA/WESTMS_2 345/ 115 kV Tl 
WESTM ESA/WESTM.5_2 345/ l15 1cV T1 
WESTM ESA/WESTMS_2 345/ 115 lcV Tl 
WESTM ESTMS 2 345 115 kV Tl 

10 
10 
10 
10 

HM-Paj 
WS-HM Pl Pa ·arito-WMesa 

HM-Paj P1_WMesa 345/ 115_#1 
WS-HM Pl_H iddenMt-Paja rit 
WS-HM Pl_Paj arito-WMesa 
HM-Pa Pl HMtn-WS i rit 
WS-HM Pl_BA-RioPu erco2 
WS-HM Pl_BA-RioPue rcol 
WS-HM Pl_Sand iaBusTie 
WS-HM Pl_BA-Pachmann 

Transformer West Mesa 345/ 115 kV #2 
Li ne Pa ·ari to-We.st Mesa 345 kV 

Transformer West Mesa 345/ 115 kV#l 
Line Hidden Mounta in-Pa j arito 345 lcV 
Li ne Paja rito-West Mesa 345 kV 
HiddenMtn-WS irit 345.00 
Li ne BA-Rio Pue rco 345 kV ck 2 
Li ne BA-Rio Pue rco 345 kV clc 1 
Bus Tie Sand ia 115 kV 
Li ne BA-Pachm ann 115 kV 

RS 
RS 
RS 
RS 
RS 
RS 
RS 
RS 
RS 
RS 
RS 

S-A-NO_BERN 115 kVClct 1 
S-A-NO_BERN 115 kVClct 1 
S-A-NO_BERN 115 kVClct 1 
s-A-NO_BERN 115 kVClct 1 
s-A-NO_BERN 115 kVCJct 1 
S-A-NO_BERN 115 kVClct 1 
S-A-NO_BERN US kVClct 1 
S-A-NO_BERN 115 kVClct 1 
S-A-NO_BERN 115 kVClct 1 
S-A-NO_BERN 115 kVCJct 1 
s-A-NO BERN115 kV CJct 1 

WS-HM Pl_Sand ia-Prosp Line Sand ia-Prospe rity 345 kV 
WS-HM P1_Sand ia345/ 115 Transformer Sandia 345/ 115 kV 
WS-HM Pl_BA-Reevesl Li ne BA-Reeve.s 1115 kV 
WS-HM Pl_QRanch-W Me.sa Li ne Qua il Ranch-WMe.sa 345 kV 
WS-HM Pl_RioPuerco-WMe.sa 2 Li ne Rio Puerco-We.st Me.sa #2 345 kV 

RS 
RS 
RS 
RS 
RS 
RS 
CG 

CG 

CG 

CG 

CG 

CG 
CG 

CG 

CG 

CG 

CG 

CG 

IR 

WJ 

WJ 

NO_BERN-AVILA_T 115 lcVClct 1 
NO_BERN-AVILA_T 115 kVClct 1 
NO_BERN-AVILA_T 115 lcVClct 1 
NO_BERN-AVILA_T 115 kVClct 1 
REEVES 2-ROY115 kVClct 1 
ROY-AVILA T 115 kVCJct 1 
SPEDRO T-BEV WOOD115 kV CJct 1 
BELAIR T-SPEDRO Tl15 1cVCJct 1 

10 WS-HM Pl_Paj arito-WMesa 
10 WS-HM Pl Pa ·arito-Pros 1 
10 WS-HM Pl_Pajarito-WMesa 
10 WS-HM Pl _Sand iaBusTie 
10 WS-HM Pl_BA-RioPue rco2 
10 WS-HM Pl_BA-RioPu ercol 
10 WS-HM Pl Pa ·arito-WMe.sa 
10 WS-HM Pl Pa ·arito-WMesa 
10 WS-HM Pl Pa ·arito-WMe.sa 

WS-HM Pl Pa ·arito-WMesa 
BELAJR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 
BELAIR_T-HW-CG-CG-1-RICHMOND_PNM llSkV 10 
BELAJR_T-HW-CG-CG-1-RICHMOND_pNM 115kV 10 
BELAJR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 
BELAJR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 
BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 
BELAIR_T-HW-CG-CG-1-RICHMOND_PNM 115kV 10 
BELAIR T-HW-CG-CG-1-RICHMOND PNM 115kV 10 

WS-HM Pl _Sand ia-Prosp 

WS-HM P1_Sand ia34S/ 11S 
HM-Paj Pl_Sand ia-Prosp 
HM-Paj P1_Sa nd ia345/ 115 
WS-HM Pl_Paj arito-WMe.sa 
WS-HM Pl_Paj arito-Prospl 
HM-Paj Pl_Paj arito-WMe.sa 
HM-Pa · Pl Pa ·arito-Pros 1 

PRINCESS-ES-HW 115 kVCkt l 
ES-HW-WINROCK 115 kVCkt 1 
BEV WOOD-WIN ROCK 115 kV Ckt 1 
IRVING-WAYNE 2 115 lcVClct 1 
CENTRALP-SNOW_VISTA 115 lcV Clct l 
CENTRALP-SNOW_VISTA 115 kV Clct l 

WS-HM Pl Pa ·arito-WMesa 
WS-HM Pl Pa "arito-WMe.sa 
WS-HM Pl Pa ·arito-WMesa 
WS-HM Pl Pa ·arito-WMe.sa 

WS-HM Pl_Paj arito-WMe.sa 
WS-HM Pl_Vo lcano-WMe.sa2 

WJ CENTRALP..SNOW VISTA 115 kVCkt l 10 HM-Pa · Pl Volcano-WMe.sa2 

WJ WESTMS_l-CENTRALP 115 kVClct l 10 WS-HM Pl_paja rito-WMesa 
WJ WESTMS_l-CENTRALP 115 lcV Clct l 10 WS-HM P1_Volcano-WMe.sa 2 
WJ W ESTMS_l-CENTRALP115 kV Clct l 10 HM-Paj P1_Volcano-WMesa2 
WJ WESTMS_l -CENTRALP115 kVClct l 10 WS-HM Pl_Pe rson-Volcano 
WJ WESTMS 1-CENTRALPllS lcVClct l 10 HM-Pa Pl Pe rson-Vo lcano 

Li ne Paja ri to-We.st Me.sa 345 kV 
Li ne Pa ·ari to-Pros eri 345 kV 
Line Paja rito-We.st Me.sa 345 kV 
Bus Tie Sand ia 115 kV 
Li ne BA-Rio Puerco 345 kV ck 2 
Li ne BA-Rio Puerco 345 kV ck l 
Li ne Pa ·arito-We.st Me.sa 345 kV 
Li ne Pa ·ari to-We.st Me.sa 345 kV 
Li ne Pa ·ari to-We.st Mesa 345 kV 
Li ne Pa ·arito-We.st Mesa 345 kV 
Li ne Sand ia-Prosperity 345 kV 

Transformer Sa ndia 345/ 115 lcV 
Li ne Sand ia-Prospe rity 345 kV 
Transformer Sandia 345/ 115 lcV 
Li ne Pa j arito-We.st Mesa 345 kV 
Li ne Paja rito-Prosper ity 345 kV 
Li ne Paja ri to-W e.st Me.sa 345 kV 
Li ne Pa ·arito-Pros eri 345 kV 
Li ne Pa ·arito-We.st Mesa 345 kV 
Li ne Pa ·arito-We.st Mesa 345 kV 
Line Pa ·arito-We.st Mesa 345 kV 
Li ne Pa ·arito-We.st Mesa 345 kV 

Li ne Paja rito-We.st Me.sa 345 kV 
Li ne Volcano-We.st Me.sa 2115 1cV 
Li ne Vo lcano-We.st Me.sa 2 115 1cV 
Li ne Paja rito-West Mesa 345 kV 
Li ne Volcano-We.st Mesa 2 115 kV 
Line Vo lcano-We.st Mesa 2 115 kV 
Li ne Per.son-Vo lca no 115 kV 
Li ne Pe r.sonNolcanollS lcV 

448 

448 
448 
448 
448 
448 
15S 
lSS 
lSS 
lSS 
l SS 
lSS 
lSS 
1.55 
1.55 
lSS 
lSS 
l SS 
lSS 
lSS 
15S 
15S 
l SS 
1S4 
1S4 
1S4 

1S4 
1S4 
1S4 
1S4 
154 
1.54 
154 
154 
154 
154 
156 
156 
1.56 
156 
156 
156 
156 
156 
156 

1.104 1.001 0 .767 0 .83 3 0 .0 53 0 .9 25 0 .855 0 .66 0 .71.2 0 .043 0 .927 0 .856 0 .659 0 .713 0 .042 

1.256 1.021 1.013 0 .985 0 .4 0 .718 0 .632 0 .631 0 .537 0 .182 0 .718 0 .633 0 .632 0 .53 7 0 .182 
1.114 1.011 0 .775 0 .841 0 .0 54 0 .935 0 .864 0 .667 0 .719 0 .04 3 0 .936 0.865 0 .666 0 .721 0 .043 
1.003 0 .'308 0 ,g{)g 0 .83 0 .367 

1.28 1.041 1.033 1.004 0 .407 
0 .851 0 .79 0 .817 0 .714 0 .32 0 .852 0 .793 0 .818 0 .71 5 0 .32 
0 .731 0 .644 0 .643 0 .547 0 .186 0 .73 2 0 .645 0 .644 0 .548 0 .186 

RP-Pa j-Prosp-Sand ia 

0 .999 0 .911 0 .913 0 .824 0 .367 0 .854 0 .792 0 .829 0 .714 0 .322 0 .8SS 0.793 0 .828 0 .715 0 .322 
0 .813 0 .671 1.059 0 .605 0 .835 0 .705 0 .588 0.983 0 .523 0 .799 0 .697 0 .581 0 .976 0 .516 0 .8 
0 .813 0 .671 1.056 0 .603 0 .831 0 .705 0 .588 0 .98 0 .521 0 .79 5 0 .697 0 .581 0 .973 0 .514 0 .796 
1.034 0 .852 1.063 0 .73 6 0 .596 0 .906 0.751 0 .968 0 .647 0 .56 NotRun Not Run NotRun Not Run Not Run 
0 .922 0 .782 1.054 0 .701 0 .077 0 .795 0 .684 0 .959 0 .603 0 .629 0 .787 0 .676 0.951 0 .597 0 .629 

1.01 0 .838 1.054 0 .72 7 0 .595 0 .868 0 .728 0 .949 0 .629 0 .557 0 .806 0 .673 0 .897 0 .585 0 .553 
1.01 0 .838 1.053 0 .72 7 0 .595 0 .868 0 .728 0 .949 0 .629 0 .557 0 .806 0 .673 0 .897 0 .585 0 .553 RP-Paj-Prosp-Sand ia 

0 .925 0 .764 1.02 5 0 .686 0 .671 0 .793 0 .662 0 .926 0 .584 0 .62 0 .783 0 .652 0 .91 7 0 .576 0 .62 
0 .995 0 .82.5 1.048 0.732 0 .653 0 .791 0 .664 0 .891 0 .577 0 .573 0 .782 0 .656 0 .884 0 .57 0 .57 4 
0 .966 0 .789 1.011 0 .73 0 .652 0 .773 0 .642 0 .868 0 .576 0 .573 0 .765 0 .63 4 0 .861 0 .57 0 .573 
1.211 0 .962 1.174 0 .93 7 0 .75 0 .749 0 .623 0 .849 0 .553 0 .557 0 .741 0 .615 0 .841 0 .547 0 .557 

1.01 0 .838 1.054 0 .728 0 .596 0 .718 0 .6 0 .827 0 .526 0 .543 0 .709 0 .592 0 .819 0 .52 0 .543 
1.145 0 .902 1.113 0 .894 0 .74 0 .684 0 .563 0 .79 0 .511 0 .548 0 .676 0 .555 0 .782 0 .505 0 .548 
0 .967 0 .791 1.002 0 .693 0 .587 0 .84 0 .691 0 .907 0 .604 0 .55 Not Run Not Run Not Run Not Run Not Run 
0 .748 0 .612 0 .999 0 .563 0 .825 0 .64 0 .529 0 .924 0.481 0 .789 0 .63 2 0 .521 0 .917 0 .474 0 .79 

RP-Pa j-Prosp-Sand ia 

0 .748 0 .612 0 .997 0 .561 0 .821 0 .64 0 .529 0 .921 0 .478 0 .785 0 .63 2 0 .521 0 .91 4 0.472 0 .786 f--------< 
1.011 0 .781 0 .993 0 .808 0 .721 0 .554 0 .44 5 0 .671 0 .42 6 0 .528 0.545 0.436 0 .663 0 .42 0 .528 
1.064 0 .829 1.041 0 .842 0 .729 0 .605 0 .492 0 .718 0.46 0 .536 0 .597 0 .484 0 .711 0.454 0 .536 
1.16 0 .756 0 .756 0 .972 0 .572 0 .19 0 .04 3 0 .065 0 .138 0 .147 0 .14 0 .0 11 0 .019 0 .101 0 .145 

1.237 0 .827 0 .827 1.02 3 0 .583 0 .265 0 .11 0 .134 0 .187 0 .157 0 .21 5 0 .059 0 .038 0 .149 0 .155 
1.013 0 .76 0 .757 0 .653 0 .165 0 .821 0 .611 0 .615 0 .542 0 .144 0 .515 0 .33 7 0 .357 0 .322 0 .125 

1.0 13 0 .76 0 .756 0 .653 0 .165 0 .82 0 .611 0 .615 0 .542 0 .144 0 .515 0 .33 7 0 .357 0 .322 0 .125 
1.023 0 .766 0 .734 0 .661 0 .132 0 .796 0 .587 0 .593 0 .516 0 .133 0 .468 0 .292 0 .31 0 .275 0 .094 
1.022 0 .766 0 .734 0 .661 0 .132 0 .796 0.587 0 .593 0 .515 0 .133 
1.315 0 .898 0 .898 1.075 0 .595 0 .341 0 .18 0 .205 0 .238 0 .168 

0 .467 0 .292 0 .31 0 .27 5 0 .094 
0.292 0 .13 0 .159 0 .199 0 .166 

RP-Pa j-Prosp-Sand ia 

1.015 0 .763 0 .759 0 .657 0 .166 0 .189 0 .069 0 .098 0 .117 0 .107 0 .138 0 .02 7 0 .051 0 .083 0 .104 
1.046 0 .5 0.468 0 .682 0 .1 49 0 .17 0 .02 2 0 .076 0 .05 0 .112 0 .118 0.04 0 .02 0 .022 0 .096 
1.024 0 .769 0 .737 0 .665 0 .133 0 .101 0 .016 0.055 0 .046 0 .124 0 .0 5 0 .068 0 .014 0 .053 0 .108 
1.037 0 .644 0 .645 0 .891 0 .554 0 .092 0 .086 0 .062 0 .0 55 0 .129 0 .06 0 .128 0 .102 0 .025 0 .127 
1.037 0 .644 0 .645 0 .891 0 .554 0 .092 0 .086 0 .062 0 .0 55 0 .129 0 .06 0 .128 0 .102 0 .024 0 .127 
1.118 0 .718 0 .718 0.945 0 .566 0 .15 0 .019 0 .028 0 .111 0 .141 0 .1 0 .049 0 .023 0 .076 0 .139 
1.047 0 .782 0 .717 0 .741 0 .278 0 .603 0 .465 0 .409 0 .378 0 .151 0 .582 0 .443 0 .39 0 .362 0 .152 
1.026 0 .706 0 .67 0 .662 0 .228 0 .519 0 .34 0 .313 0 .302 0 .09 5 0 .551 0 .372 0 .34 0 .328 0 .094 
1.02.3 0.462 0 .429 0 .55 0 .12 o .507 0 .20 s 0 .111 o .249 a.as 0 .54 0 .239 0 .197 0 .279 0 .049 RP-Pa j-Prosp-Sand ia 

1.025 0 .47 0 .372 0 .556 0 .074 0 .466 0 .197 0 .207 0 .199 0 .022 0 .497 0 .207 0 .204 0.2.28 0 .0 2.3 
1.127 0 .798 0 .761 0 .72 7 0 .242 0 .618 0.4 3 0 .403 0 .366 0 .108 0 .649 0.463 0.431 0 .392 0 .108 
1.123 0 .551 0 .517 0 .614 0 .133 0 .606 0 .282 0 .251 0 .313 0 .063 0 .639 0 .323 0 .28 0 .343 0 .063 
1.125 0 .558 0 .453 0 .621 0 .07 1 0 .565 0 .264 0 .259 0 .262 0 .021 0 .596 0 .286 0 .274 0 .292 0 .029 RP-Paj-Prosp-Sand ia 

1.052 0 .797 0 .755 0 .566 0 .126 0 .555 0 .411 0 .377 0 .277 0 .067 0 .59 2 0.451 0.41 0 .311 0 .066 
1.053 0 .802 0 .664 0 .572 0 .04 0 .513 0 .373 0 .341 0 .224 0 .017 0 .549 0 .405 0 .375 0 .259 0 .0 14 
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RATING 
Line ID Element AREA Pl> Ref COr.rTlNGENCY ID COl'ffiNGENCY DESCRIPTION MVA 
PM/WV WESTMS_2.VOLCANOT 115kV Ckt1 
PM/WV WESTMS_2-VOLCANOT 11 5 kV Clct 1 
PM/YN WESTMS_2-VOLCANOT 115 kV Clct l 
PM/WV WESTMS_2-VOLCANOT 115 kV Clct 1 
PM/WV W ESTMS_2-VOLCANOT 115 kV Clct 1 
PM/WV WESTMS_2-VOLCANOT 115 kV Clct 1 

PM/1.W W ESTMS_2-VOLCANOT 115 kV Clct 1 
PM/WV WESTMS_2-VOLCANOT 115 kV Clct 1 
PM W ESTMS 2-VOLCANOT 115 kV Clctl 

10 WS.HM Pl_Paj arito-WMe.sa Li ne Paja rito-We.st Me.sa 345 kV 
10 WS-HM Pl_WMe.sal-SnowVi.sta Li ne W e.st Mesa 1-Snow Vista 11S kV 
10 HM-Paj Pl_WMesal-SnowVista Li ne West Mesa 1-Snow Vista 11S kV 
10 HM-Paj Pl_Paja rito-WMesa Line Pajarito-West Me.sa 34S kV 
10 WS.HM Pl _Pe rson-SnVi.sta_a Line Person-.Snow Vi.sta 11S kV 
10 HM-Paj Pl_Paj arito-Prospl Li ne Paja rito-Prosper ity 34S kV 
10 HM-Paj Pl_Pe rson-SnVi.sta_a Li ne Person-.SnowVi.sta 11S kV 
10 HM-Paj Pl_Sand ia-Prosp LineSand ia-Pro.spe rity 345 kV 
10 HM-Pa· Pl Sand ia345 115 Transform er Sandia 345 115 kV 

156 
156 
156 
156 
156 
156 

156 
156 
156 

Addrelle-d witl'l Pro.s rer i -Sand ia 115 kV and Sandia 115 kV bu.sex nsion 
TL-EB_Tap NORTHPNM-M PLAZA_T ll5 1cVCkt1 10 HM-Paj Pl_Sand iaBu.sTie Bus Tie Sand ia 115 kV 

Bus Tie Sand ia 115 kV 
1.56 
156 TL-EB Ta NORTHPNM-MPLAZA T 115 kVCkt 1 10 WS.HM Pl Sand iaBu.sTie 

Additional u es re ui red 
PERS-PROSl PERSON-PROSPER 115 kV Clct 1 
PERS-PROSl PERSON-PROSPER 115 kV Clct 1 
PERS-PROSl PERSON-PROSPER 115 kV Clct l 
PERS-PROSl PERSON-PROSPER 115 kV Ckt 1 
PERS-PROSl PERSON-PROSPER 115 kV Ckt 1 
PERS-PROSl PERSON-PROSPER 115 kVCkt 1 

Addressed with O rati Actions 
BA-DMNDl s-A-DIAMOND_TAIL 345 kV Clct 1 
BA-DMNDl s-A-DIAMOND TAJL345kV Clct l 

TJ 
TJ 

s-A-DIAMOND_TAJ L 345 kV Ckt 2 
S-A-DIAMOND TAJL345kVClct 2 
S-A-RIOPUERC 345 lcVCkt l 
RIOPUERC-S-A 345 kVCkt 2 
DIAMOND_TAIL-CLI NECORNER 34S kVCkt 1 
DIAMOND_TAIL-CLI NECORN ER 345 kVCkt 1 
DIAMOND_TAJ L-CLI NECORN ER 345 kV Ckt 1 
DIAMOND_TAJ L-CLINECORN ER 345 kVCkt 1 
DIAMOND_TAJ L-CLI NECORNER 345 kVClct l 

DIAMON D_TAJ L-CLI NECORN ER 345 kVCkt 1 
DIAMOND_TAJ L-CLI NECORN ER 345 kV Ckt 1 
DIAMOND_TAJ L-CLINECORN ER 345 kVCkt 1 
DIAMOND TAJ L-CLI NECORNER 345 kVCkt 1 
DIAMOND_TAIL-CLI NECORNER 345 kV Ckt 2 
DIAMOND TAIL-CLI NECORN ER 34S kVCkt 2 
TOME-FIRST_ST 115 kVCkt 1 
TOME-FIRST ST115 kVCkt l 
HIDDENMOUNT-RATTLESN KPNM ll5 kV Ckt 3 

ELN-SUNRAl SUNRANCH-BELEN_PG 115 lcVCkt l 
ELN-SUN RAl SUNRANCH-BELEN_PG 115 kVClct 1 
ELN-SUNRAl SUN RANCH-BELEN PG 11S lcVCkt 1 

TJ 
TJ 
TJ 
TJ 

SOCORROP-EL_BUTTE 11S kVCkt 1 
SOCORROP-EL_BUTTE 11S kV Ckt l 
SOCORROP-EL_eum 115 kV Ckt l 
SOCORROP-EL_BUTTE 115 kV Ckt l 
SOCORROP-EL_BUTTE 115 kV Ckt l 
SOCORROP-EL BUTTE115 kVCkt l 
BERNARDO-BELEN PST 11 5 kV Ckt 1 
FIRST_ST-FRST_STT 115 kV Ckt 1 
FIRST ST-FRST STT11 SkV Ckt1 

FRST_STT-JARALEST 115 kVCkt l 
FRST STT-JARALEST 115 kV Ckt l 
lnde endentofStu Area 
FOURCORN-FC-CH SCl 345 kVClct 1 
FOURCORN-FC-CH SCl 345 lcVCkt 1 
FOURCORN-FC-CH SC2 345 kV Ckt 2 
FOURCORN-FC-CH SC2 345 kVCkt 2 

10 
10 
10 
10 
10 
10 

WS-HM Pl_H iddenMt-Paja rit 
HM-Paj Pl_HMtn-WSpi rit 
HM-Paj Pl _Cl ine.s-WSpirit 
HM-Paj Pl_WM e.sa3 45/ 115_#2 
HM-Paj Pl_WMe.sa345/ 115_#1 
HM-Pa· Pl WM e.sal-SnowVi.sta 

Li ne Hidden Mounta in-Paj ari to 345 kV 
HiddenMtn-WSpirit 345.00 
Line Cli nes.Corne rs.-We.ste rn Spirit 345 kV 
Transform er We.st Mesa 345/ 115 kV#2 
Tran.sformerWe.st Me.sa 345/ 11.5 kV#l 
Li ne W e.st Me..sa 1-SnowVi.sta llSkV 

10 WS-HM Pl_BA-DiamondTai1_2 Li ne BA-Diamond Tail 34 5 kV circuit#2 
10 HM-Pa· Pl BA-DiamondTail 2 Li neBA-Diamond Tail 345 kV circu iti#2 
10 WS.HM Pl _BA-DiamondTail_l Line BA-Diamond Tail 345 kV circ uitiJI 

156 
156 
156 
156 
156 
156 

1113 
1113 
1113 

10 HM-Pa Pl BA-DiamondTail 1 Li ne BA-Diamond Tail 345 kV circuit #1 1113 
10 WS.HM Pl BA-RioPue rco2 Li ne BA-Rio Puerco 345 kV clc 2 1076 
10 WS.HM Pl BA-RioPu ercol Li ne BA-Rio Pue rco 345 kV ck l 1195 
10 WS.HM Pl_Cli ne.s-DiamondT2ra.s Li ne Cli ne.sCorne r.s-DTail 345kV #2 RAS LaJoya-CLNCR~ 111.3 
10 WS-HM Pl_Cl ines.-DiamondT2 Li ne Cline.sCorne r.s-Diamond Tail 345 kVcircu it#2 
10 WS-HM Pl_Guada lupeSVC SVC Guada lupe 
10 WS.HM Pl_BA-RioPu erco2 Line BA-Rio Pue rco 345 lcVclc 2 
10 WS.HM Pl_BA-RioPue rcol Li ne BA-Rio Pue rco 345 lcVclc l 
10 WS.HM Pl_DiamondT-Norton Li ne BA-Norton 34SkV 
10 WS-HM Pl_RioPue rcoSVC SVC Rio Pue rco 
10 WS.HM Pl _BA-DiamondTail_2 Line BA-Diamond Tail 345 kV circuit#2 

1113 
1113 
1113 
1113 

1113 
1113 
1113 

10 WS.HM Pl BA-DiamondTail l Li neBA-Diamond Tail 345 kV circuit#l 1113 
10 
10 

WS.HM Pl_Cl ine.s-DiamondTl ras. Li neCline.sCorne rs.-DTail 3451cV #l RAS LaJoya-CLNCRr. 1113 
WS.HM Pl Cl ine.s-DiamondTl Li neCline..sCorner.s-Diamond Tail 34S kV circu it#l 1113 

10 
10 

WS-HM Pl_HiddenMt-Paja rit Li ne Hidden Mounta in•Paj ari to 345 kV 154 
HM-Pa· Pl HMtn-WS i rit HiddenMtn-WS irit 345.00 154 

10 N-2 HM-Ra1 P7 DoubleCk38a 
10 HM-Paj Pl _HMtn-WSpi rit 
10 WS.HM Pl_Hidde.nMt-Paj arit 
10 HM-Pa Pl Cl ine..s-WS irit 
10 HM-Paj Pl_FourCorn-M oen 
10 HM-Paj Pl_Cabezon-SJuan 
10 HM-Paj Pl_RioPue rco-Cabezon 
10 HM-Paj Pl_FourCorn-Pintado 
10 HM-Paj Pl_WMesa-Arroyo 
10 WS.HM Pl FourCorn-Moen 
10 HM-Pa Pl Fou rCorn-Moen 
10 WS.HM Pl_HiddenMt-Paj arit 
10 HM-Pa· Pl HMtn-WS i rit 

10 WS-HM Pl_HiddenMt-Paja rit 
10 HM-Pa · Pl HMtn-WS i rit 

14 HM-Paj Pl_FourCorn-M oen 
14 WS.HM Pl FourCorn-Moen 
14 HM-Paj Pl_FourCorn-Moen 
14 WS.HM Pl FourCorn-M oen 

Hidden Mounta in-Ratt le.sna ke 115 kV Line 
HiddenMtn-WSpirit 345.00 
Li ne Hidden Mounta in-Paj arito 345 kV 
Li ne Cli ne.s Corn ers.-W e.stern S ir it 345 kV 
Li ne Fou r Corne r.s-Moenkopi 500 kV 
Li ne Cabezon--San Juan 34S kV 
Li ne Rio Puerco-Cabezon 345 kV 
Line Fou r Corne rs.-Pintado 345 kV 
Line West Me s.a-Arroyo 345 lcV 
Li ne FourCorne rs.-Moenko i 500 lcV 
Li ne Fou r Corne rs.-Moenko i 500 kV 
Li ne Hidde.n Mounta in-Paj arito 345 kV 
HiddenMtn-WS irit 34S.OO 
Li ne Hidden Mounta in-Paj ari to 345 kV 
HiddenMtn-WS irit 345.00 

Li ne FourCorne r.s-Moenkopi 500 lcV 
Li ne FourCorn ers.-Moenko i 500 kV 
Li ne Four Corne rs-Moenkopi 500 kV 
Line FourCorne r.s-Moenko i 500 lcV 

350 
141 
141 
141 
59 
59 
59 
59 
59 
59 
74 

1.54 
154 
154 
154 

"°" "°" "°" "°" 

ScenarioA ::: re-CCN .. 
28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 
CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ 

= = = - = = = = = = 
1.231 0 .372 0 .343 0 .783 0 .27 6 0 .636 0 .24 2 0 .2S 0 .365 0 .121 0 .672 0 .2.26 0 .22 1 0 .39 4 0 .12.2 

1.2 0 .419 0 .402 0 .65S 0 .1S7 0 .633 0 .3 0 .304 0 .324 0 .078 0 .667 0 .281 0 .271 0 .3S3 0 .08 
1.201 0.4 33 0 .403 0 .661 0 .14 0 .591 0 .347 0 .401 0 .274 0 .09 5 0 .622 0 .309 0 .357 0 .301 0 .101 
1.033 0 .28 0 .288 0 .589 0 .097 0 .522 0 .327 0 .377 0 .24 0 .083 0 .556 0 .292 0 .338 0 .267 0 .088 
1.CM)7 0 .286 0.289 0 .517 0 .133 0 .504 0 .354 0 .372 0 .235 0 .065 0 .549 0 .316 0 .323 0 .27 0 .068 RP-Pa j-Prosp.Sand ia 

1.033 0 .327 0 .309 0.589 0 .111 0.474 0 .356 0 .404 0 .227 0 .094 0 .506 0 .32 0 .365 0 .251 0 .099 

1.008 0 .299 0 .347 0 .522 0 .147 0 .462 0 .408 0.466 0 .19 0 .098 0 .504 0.356 0 .408 0 .22 0 .101 
1.034 0 .328 0 .31 0 .59 0 .113 0.4 56 0 .369 0 .416 0 .224 0 .1 0 .568 0 .28 0 .327 0 .287 0 .094 
1.034 0 .329 0 .311 0 .59 0 .114 0.4 56 0 .369 0.416 0 .224 0 .1 0 .568 0 .28 0 .327 0 .287 0 .094 

1.01 0 .801 0 .798 0 .652 0 .154 1.024 0.81.3 0 .008 0 .664 0 .153 NotRun Not Run Not Run Not Run Not Run 1151cV proj ectrevi.sed 
1.00S 0 .799 0 .788 0 .648 0 .136 1.0 19 0 .81 0 .8 0 .66 0 .14 NotRun NotRun NotRun NotRun NotRun contin.-enc ie.s& re.solved 

0 .103 
0 .104 
0 .07 5 
0 .062 
0 .062 
0 .1.34 

0 .068 
0 .068 
0 .049 
0 .07 3 
0 .074 
0 .093 

0 .065 
0 .063 
0 .218 
0 .169 

0 .17 
0 .164 

0 .109 
0 .108 
0.068 
0 .042 
0 .042 
0 .061 

0 .15 
0 .148 
0 .161 
0 .106 
0 .106 
0 .108 

1.233 
1.224 
1.143 
1.066 
1.0 59 
1.006 

0 .977 
0 .966 
0.876 
0.812 
0 .807 
0 .702 

1.037 
1.021 
0 .348 
0 .513 
0 .509 
0.453 

0 .967 
0 .967 
0 .865 
0 .728 
0 .72.3 
0 .62.5 

0 .522 
0 .519 
0 .314 
0 .178 
0 .177 

0 .17 

1.172 
1.163 
1.077 
0 .985 
0 .978 
0.956 

0.907 
0 .907 
0 .811 
0 .735 
0 .72.9 
0 .653 

0 .985 
0 .969 
0 .294 
0 .443 
0 .439 
0.41 7 

0 .924 
0 .924 
0 .817 
0 .663 
0 .6S8 
0 .579 

0 .539 
0 .533 
0 .343 
0 .193 
0 .192 
0 .183 

Re.conductor 

0 .254 0 .235 1.315 0 .244 1.741 0 .255 0 .235 1.318 0 .244 1.741 0 .255 0 .235 1.318 0 .244 1.741 Curta ilmentENMwind 
0 .18 0 .158 0 .771 0 .181 1.159 0 .161 0 .144 0 .785 0 .166 1.158 0 .161 0 .144 0 .784 0 .166 1.158 CurtailmentENMwind 

0 .254 0 .235 1.31 5 0 .244 1.741 0 .255 0 .23 5 1.318 0 .245 1.741 0 .255 0 .235 1.318 0 .245 1.741 CurtailmentENM w ind 
0 .18 0 .158 0 .771 0 .181 1.159 0 .161 0 .144 0 .785 0 .166 1.159 0 .161 0 .144 0 .784 0 .167 1.159 Curta ilmentENMwind 

0 .149 0 .134 0 .919 0 .146 1.466 0 .131 0 .122 0 .943 0 .137 1.475 0 .131 0 .121 0 .944 0 .137 1.47 5 CurtailmentENMwind 
0 .135 0 .12.2 0 .829 0 .1.2 1.322 0 .119 0 .11 0.8S 0 .111 1.33 0 .118 0 .109 0 .852 0 .111 1. 33 Cu rta ilmentENMwind 

Not Run Not Run Not Run Not Run Not Run 0 .33 4 0 .334 1.20S 0 .2.92 1. 503 0 .334 0 .33 4 1.205 0 .2.92 1.S03 CurtailmentENMwind 
0 .36 0 .359 1.206 0.318 1.391 0 .359 0 .359 1.205 0 .31 7 tSolved 0 .359 0 .359 1.205 0 .317 tSolved CurtailmentENMwind 

0 .185 0 .184 0 .821 0 .163 1.013 0 .184 0 .183 0 .82 0 .163 1.01 0 .184 0 .183 0 .82 0 .163 1.01 
0 .183 0 .183 0 .817 0 .162 1.002 0 .183 0 .182 0 .817 0 .11>2 0 .183 0 .182 0 .817 0 .162 
0 .183 0 .183 0 .817 0 .16 1.002 0 .183 0 .182 0 .817 0 .16 1. 0 .183 0 .182 0 .817 0 .16 1 

0 .188 0 .186 0 .818 0.166 1. 0 .187 0 .185 0 .817 0 .165 0 .997 0 .187 0 .185 0 .817 0 .165 0 .997 
0 .189 0 .185 0 .818 0.167 0 .187 0 .184 0 .817 0 .165 0 .997 0 .187 0 .184 0 .816 0.165 0 .997 
0 .184 0 .183 0 .816 0.163 0 .997 0 .184 0 .183 0 .815 0 .162 0 .996 0.184 0 .183 0 .815 0 .162 0 .996 
0.184 0 .183 0.816 0.163 0 .997 0 .184 0 .183 0 .815 0 .162 0 .996 0.184 0 .183 0 .815 0 .162 0 .996 

Not Run Not Run Not Run Not Run Not Run 0 .334 0 .334 1.207 0 .292 1. 507 0 .334 0 .33 4 1.207 0 .2.92 l .S07 Curta ilmentENMwind 
0 .36 0 .359 1.207 0 .318 tSolved 0 .359 0 .3S9 1.207 0 .317 tSolved 0 .3S9 0 .359 1.207 0 .317 tSolved CurtailmentENM wind 

0 .30S 0 .752 0 .685 0 .93 0 .444 0.4 53 0 .888 0.909 1.053 0 .498 0 .444 0 .879 0 .901 1.047 0 .501 MIT: META load shedd ing 
0 .314 0 .756 0 .693 0 .932 0 .435 0.4 54 0 .887 0 .91 1.052 0 .487 0 .445 0 .879 0 .902 1.047 0 .489 MIT: META load shedd in 
1.236 1.1 56 1.346 1.264 1.169 1.19 1.121 1.289 1.245 1.138 1.193 1.124 1.292 1.248 1.138 MIT: META load shedd in" 
0 .749 0 .91 0 .985 1.282 0 .831 0 .853 l. 1.205 1.364 0 .864 0 .846 0.994 1.199 1.359 0 .866 MIT: META load shedd ing 
0 .753 0 .91 4 0 .988 1.278 0 .815 0 .853 1.001 1.206 1.363 0 .851 0 .846 0 .994 1.2 1.359 0 .853 MIT: META load .shedd ing 
0 .631 0 .78 0 .068 1.124 O.S01 0 .72.2 0 .865 0 .01 5 1.202 0 .511> 0 .71 5 0 .858 0 .024 1.197 0 .52 MIT: META load .shedd in 
0 .641 0 .217 0 .468 0 .547 1.088 O.S93 0 .179 0.49 5 O.S1 5 1.087 0 .596 0.182 0.491 0 .518 1.086 Be len PST 
0 .696 0 .391 0 .409 0 .766 1.04 0 .827 0 .358 0.434 0 .739 1.041 0 .83 0 .36 0.43 0 .741 1.04 Be len PST 
0 .695 0 .388 0 .411 0 .78 1.0 38 0 .825 0 .354 0.436 0 .752 1.038 0 .828 0.357 0.432 0 .754 1.038 Be len PST 
0 .829 0 .37 6 0 .404 0 .754 1.024 0 .785 0 .342 0 .429 0 .726 1.024 0 .788 0 .345 0 .42 5 0 .728 1.02 3 Be len PST 
0 .673 0 .254 0 .386 0 .561 1.0 16 0 .619 0 .213 0 .413 0 .526 1.014 0 .621 0 .216 0 .41 0 .528 1.0 13 Be len PST 
0 .652 0 .22 3 0 .323 0 .524 0 .982 0 .571 0 .159 0 .384 0.484 0 .998 0.574 0 .161 0 .382 0.486 0 .998 
0.135 0 .25 0 .717 0 .102 1.0 13 0 .114 0 .276 0 .74 0 .10 1 1.012 0 .116 0 .274 0 .737 0 .1 l .011 < 19' 

0 .246 0 .682 0 .61.5 0 .88 0.434 0 .384 0 .818 0.838 1.002 0.488 0 .375 0 .809 0 .831 0 .996 0.49 < 1% 

0.256 0 .686 0 .62 2 0 .882 0 .424 0 .385 0 .817 0 .839 1.002 0 .476 0 .376 0.809 0 .832 0 .996 0.478 < 1% 

0.246 0 .682 0 .615 0 .88 0 .434 0 .384 0 .818 0.838 1.002 0 .488 0 .374 0 .809 0 .831 0 .996 0.49 < 1% 

0.256 0 .686 0 .622 0 .882 0.4 24 0 .385 0 .817 0 .839 1.002 0 .476 0 .376 0 .809 0 .832 0 .996 0.478 < 1% 

0.213 0 .238 0 .S02 0 .156 1.0 16 0 .213 0 .237 0 .502 0 .155 1.016 0.213 0 .237 0 .502 0 .155 1.016 lndependent of study area 
0 .212 0 .236 0 .5 0 .158 1.012 0 .213 0 .238 0 .501 0 .156 1.011 0 .213 0 .2.38 0 .502 0 .156 1.0 11 lnde endent of stud area . 
0 .215 0 .239 0 .506 0 .157 1.02 5 0 .21 4 0 .238 0 .506 0 .156 1.024 0 .214 0 .238 0 .506 0 .156 1.02 4 lndependentof study area 
0 .213 0 .238 0 .504 0 .158 1.02 0 .215 0 .239 0 .506 0 .157 1.019 0 .215 0 .239 0 .506 0 .157 1.0 19 lnde endent of stud area 



 
 

 

Power Flow – Voltage Performance Results  
• Post-mitigation results showed no project-triggered voltage violations.  Voltage issues shown in Table 16, Table 

17, and Table 18 can be managed through existing equipment and operational controls, including: Transformer 
tap adjustments 

• Use of Static Var Devices (SVDs) 
• Other installed voltage regulation equipment 

 
These measures are sufficient to maintain voltage performance within acceptable limits across all applicable contingency 
scenarios. 
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Table 16 —Voltage Violations for P1, P2, P4, P5* and P7 Outages, (A vs B vs C) 
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.. 
28HS_ 28HS_ 28HS_ 28HS_ 28HS - 28HS_ 28HS_ 28HS_ 28HS_ 28HS - 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 

CCN - CCN1 - CCN - CCN - CCN_ CCN - CCN - CCN - CCN - CCN_ CCN - CCN1 - CCN - CCN - CCN_ 

NUMBER NAME KV AREA CONTINGENCY IDENTIFIER A01 A02 A03 A04 AOS B01 B02 B03 B04 BOS C01 CO2 C03 C04 cos Comm e nts 

Ba.s.e Ca s.e PO 

13402 BLACKWTR 34 5 10 b.a.s.-e 1.0 5 1.0 5 i .o s 1.0 5 i .o5 1.05 1.0 5 i .o 5 1.0 5 i .o5 1.0 5 1.0 5 i .os 1.0 5 i .o5 Volt age impact < 1% 

13601 BV_f'Ol_3-T'"1 34 5 10 t>as.e 1,,054 1.054 1.054 1.0 54 1.0 54 1,,0 54 1.054 1,,054 1.054 1,054 1.054 1.054 1.054 1.0 54 1.0 54 Vo ltage i m !)act< 1% 

13602 SUB_BEJN 34 5 10 b.a_s..e 1,,0 54 1.0 54 1.054 1.0 54 1.054 1.054 1.054 1.054 1.0 54 1.054 1,,0 54 1.0 54 1.054 1.0 54 1.054 Vo lt age imi>act< 1% 

1361.3 GRADYNM 34 5 10 ba.s.e 1,,0 54 1.0 54 1,055 1.0 54 1,055 1,,0 54 1.0 54 1,055 1.0 54 1,055 1,,054 1.0 54 1,055 1.0 54 1.055 Vo lt age imi>act< 1% 

13402 BLACKWTR 34 5 10 t>as.e 1.0 5 1.0 5 1.0 5 1.0 5 1.05 1.0 5 1.05 1.0 5 1.0 5 1.05 1.0 5 1.0 5 1.05 1.0 5 1.05 Volt age imi>act< 1% 

13601 BV_P'Ol_3-T'"1 34 5 10 base 1.0 54 1.0 54 1,054 1.0 54 l .054 1..0 54 1.0 54 1.054 1.0 54 l.054 1.0 54 1.0 54 1.054 1.0 54 l .054 Vo lt age impact< 1% 

13602 SUB_BEJ N 34 5 10 b.as.,e 1 .. 054 1.0 54 l .054 1.0 54 1.054 1.0 54 1.0 54 l .0 54 1.0 54 1.054 1,,054 1.0 54 l .0 54 1.0 54 1.054 Volt age impact< 1% 

1361.3 GRADYNM 34 5 10 b.a.s,e 1.0 54 1.0 54 1.055 1.0 54 1.0 55 1,,054 1.054 1,055 1.0 54 1.055 1,,0 54 1.0 54 1.055 1.0 54 1.0 55 Volt age imi>act< 1% 

10 109 BELEN_f'ST 115 10 t>as.e 1.0 15 l.0 27 1.033 1.02 6 1.049 1.02:2 1.0 3 1.036 1.02.9 1.05 1.02:2 1.0 3 1.036 1.02.9 1.0 5 Volt age imi>act< 1% 

10&44 DULCE 115 10 b.as.e 1.039 1.049 1.0 34 1.0 58 1.0 39 1.039 1.0 5 1.0 34 1.0 58 1.0 39 1.0 39 1.0 5 1.0 34 1.0 58 1.0 39 Volt age imi>act< 1% 

10 109 BELEN_PST 115 10 b.as.e 1.0 15 l.0 27 1.0 33 1.0 26 1.049 1.02.2 1.0 3 1.0 36 1.0 29 1.0 5 1.0 2.2 1.0 3 1.0 36 1.0 29 1.0 5 Volt age imi>act < 1% 

10&44 DULCE 115 10 b.a.s.-e 1.0 39 1.049 1.034 1.0 58 1.0 39 1.0 39 1.0 5 1.034 1.0 58 1.0 39 1.0 39 1.0 5 1.034 1.0 58 1.0 39 Volt a-::e i m.oact < 1 % 

Pre-Proj ect Post-Contingency 

102.91 SAN_JUAN 230 10 P2P4_SanJuan34 5_BF4 Not RE!'c NotRE!'c Not RE!'c Not RE!'c 0,86 Not RE!'c NotRE!'c f'lot RE!'c Not RE!'c 0 ,86 Not RE!'c Not RE!'c Not RE!'c Not RE!'c 0,86 1-Hogt>ac:k t a 1)5 

10291 SAN_JUAN 230 10 P2P4_SanJuan34 5_BF3 a f'lot Re-c NotRe,c Not Re-c Not RE!'c 0 .862 Not RE!'c Not Re,c f'lot Re-c Not RE!'c 0 .862 Not Re-c Not Re,c Not Re-c Not RE!'c 0 .862 1-Hogt>ac k t a 1)5 

102.91 SAN JUAN 230 10 Pl SanJu an..ShioRock 0 .925 0 .921 0 .9 2:2 0 .913 0 .862 0 .9 26 0 .9 22 0 .9 2:2 0 .913 0 .862 0 .926 0 .922 0 .9 2:2 0 .913 0 .862 1-Hos:t>ac:k t a DS 

10111 GALLEGOS 230 10 P2P4_f' ill ar2.30_BF1 0.898 Not R.,., Not Rer 0 .896 0 .88 0.898 Not R.,, f'lot RE!'r 0 .896 0 .88 0.898 Not R.,, Not RE!'r 0.896 0 .88 2-Gall ego 5 t ai>s. 

10 111 GALLEGOS 230 10 Pl Gall ego s-Pill ar 0 .903 0 .90 6 0 .90 5 0 ,9 0,882 0 .903 0 .90 6 0 .90 5 0 ,9 0 ,882 0 .903 0 .906 0 .90 5 0 ,9 0,882 2aGall ego 5 t ai>5 

10072 W NDW ROCK 115 10 P2P4 Mr Kinlev 34 5 BF2 0.899 0 .892 0.9 0 .89'.3 N.ot Rec Not Rec 0 .895 0 .899· 0 .896 N.ot Rec Not Rec 0 .895 0 .899 0.896 N.ot Rec 3-Tumon Ga ll up SVD 

10342 TOM E 46 10 P2P4_Tome11 5_BF2 a Not Rer Not Rec Not Rer Not RE!'c f'lot Rer J>lot Rer Not Rec Not Rer 1,10 9 f'lot Rec Not RE!'c Not Rec Not Rer 1,10 9 f'lot Rec 4-Lo5 Ch a\le.z ca 1)5 

10 34 2 TOM E 46 10 P2P4_To me11 5_BF1 Not Rec Not Rec Not Rec Not RE!'c N.ot Rec f'lot Rec Not Rer f'lot Rec 1.10 9 N.ot Rec Not Rec Not Rec Not Rec 1,108 Not Rec 4-Los Ch a\le.z ca 1)5 

10 342 TOM E 46 10 Pl Tam e115 /46 1.0 68 l.079 1.079 1.1 f'lot Rer 1.083 1.089 1.0&8 1.10 9 f'lot RE!'r 1.084 1.09 1.089 1.10 9 f'lot Rer 4-Lo s. Ch av e.z caps. 

10 177 LOS_CHAV 46 10 P5_Tom e11.5_2 a Not Re-r Not RE!'r Not Rer Not Re-c f'lot RE!'r Not Re-r f'lot RE!'r f'lot Rer 1.108 f'lot Rer Not Re-r Not RE!'r Not Rer 1.108 f'lot RE!'r 4-Lo s C:h av e.z ca ps. 

10177 LOS_CHAV 46 10 P2P4_Tom e115_BF2a Not Rer Not R"r Not Rer Not RE!'c f'lot R"r Not RE!'r Not R.,, f'lot Rer 1,10 9 N.ot R"r Not Rer Not R"r Not Rer 1.10 9 N.ot Ri,r 4-Lo s. Cha\le.zcai>s. 

10177 LOS_CHAV 46 10 P2P4_T.ome11 5_BF1 Not RE!'c Not Rer Not Rec N.ot RE!'c f'lot Rec Not RE!'c Not Rer f'lot Rec 1,10 9 f'lot Rec Not RE!'c Not Rer Not Rec 1,108 f'lot Rec 4-Lo5 Ch a\le.z ca 1)5 

10177 LOS CHAV 46 10 Pl T.ome11 5/46 J>lot Rec Not Rec Not Rec 1.1 N.ot Rec f'lot Re-c Not Rec Not Rec 1.10 9 f'lot Rec J>lot Rec Not Rer Not Rec 1.10 9 N.ot Rec 4-Los. Ch av e,z ca e>.s 

lmoact:s. D i.soatc h 5 c·a.se.s.on lv . lnc lud e.s loss ofG lad.s.to ne-Sorin-e:e r 11 5 kV 

12091 YORKCANY 115 10 P2P4_Si>ringer115_BF5 Not Rer Not Rer f'lot Rer Not Rec 1.142 Not RE!'r Not Rer f'lot Rer NDt R:E!'c 1.1,43 Not Rer Not Rer f'lot R:er Not RE!'r 1.1,43 5-Yorkc a r,y SVD 

12091 YORKCANY 115 10 P2P4_Si>ringer115_BF4 Not RE!'c Not Rec Not Rer Not Re-c 1.253 Not RE!'c Not Rec f'lot Rer Not R"c 1.255 Not Rec Not Rec Not Rer Not RE!'c 1.25 5 5-Yar.kcanySVD 

12091 YORKCANY 115 10 P2 P4_GI a<lstan e 115_BF5 Not Rec Not Rec Not Rec Not RE!'c 1.132 Not Rec Not Rec f'lot Rec Not RE!'c 1.133 Not Rec Not Rec Not Rec Not Rec 1,133 5-Yarkca nySVD 

12091 YORKCANY 115 10 P2 P4_G I a<Jc5tan e 115_BF4 J>lot Re-c Not Rer Not Re-r Not Re-r l .132 f'lot Re-c Not Rer f'lot Re-r Not Re-r 1.133 J>lot Re-r Not Rer Not Re-r Not Re-r 1.13.3 5-Yarkca r,ySVD 

12091 YORKCANY 115 10 Pl Sorin.::er-G lad.sto J>lot Re-r Not Rer Not Rer Not Re-c 1.132 Not Re-r r-.lot Rer f'lot Rer Not Re-c 1.133 J>lot Re-r Not RE!'r Not Rer Not Re-c 1.133 5-Yorkc:a r,y SVD 

12157 VANBREM R 115 10 P2P4_Si>ringer115_BF5 Not Rer Not RE!'r Not Rer Not R"c 1.139 Not Rer Not RE!'r f'lot Rer Not RE!'c 1.139 Not Rer Not RE!'r Not Rer Not R:E!'c 1.139 5-Yar.kcar,ySVD 

12157 VANBREM R 115 10 P2P4_Si>ringer115_BF4 Not RE!'c Not Rer Not Rec Not RE!'c 1.25 Not RE!'c Not Rer f'lot Rec Not RE!'c 1.251 Not RE!'c Not Rer Not Rec Not RE!'c 1.25 1 5-Yarkca ny SV D 

12157 VANBREM R 115 10 P2 P4_G I ad 5t<>n e 115_BF5 Not Rec Not Rer Not Rer Not RE!'r l .1.2.9 Not Re-c Not Rer f'lot Rer Not RE!'r l .12.9 Not Rec Not Rer Not Rec Not RE!'r l .12.9 5-Ya rkca ny SVD 

12157 VAN BREMR 115 10 P2 P4_G I a<lston e 115_BF4 J>lot Re-r Not Re-r Not RE!'r Not Re-c 1.12.9 N.ot Re-r Not Re-r f'lot Rer NDt Re-c 1.12.9 J>lot Re-r Not Re-r Not Rer Not Re-c 1.12.9 5-Yo.rkca r,ySVD 

121 57 VAN BREM R 115 10 Pl Springer-Gla<lsto Not Rec Not Rec Not Rec Not RE!'r l.12.9 Not Rec Not Rec f'lot Rec Not RE!'c 1.129 Not Rec Not Rec Not Rec Not RE!'c l .12.9 5-Yarkc a ny SVD 

10 357 VALEN CIA 115 10 P2P4 Sprin1;e r115 BF4 Not Re-r Not Re-r Not Re-r Not Re-c 1.156 Not Re-r Not Re-r f'lot Re-r Not Re-c 1.157 Not Re-r Not Re-r Not Re-r Not Re-c 1.157 5-Yo.rkcar,ySVD 

12079 STORRIE 115 10 P2P4_5i>ringer115_BF4 Not Rer Not RE!'r Not Rer Not Rec 1.165 Not RE!'r Not Rer f'lot Rer NDt RE!'c 1.166 Not Rer Not Rer Not Rer Not RE!'r 1.166 S.-Yorkc a r,y SVD 

12079 S'TORRIE 115 10 P2P4_Glad5tan e115_BF5 Not Rer Not Rec Not RE!'r l'lot Re-c 1,1 Not Rer Not Rer. f'lot RE!'r Not RE!'C 1.101 Not Rer Not Rec Not Rer Not Re-c 1.10 1 5-Yar.kcany SV D 

12079 STORRIE 115 10 P2P4_Gla<lstan e11 5_BF4 Not RE!'c Not Rec Not Rec Not RE!'c 1,1 Not Rec Not Rer f'lot Rec Not RE!'c 1.101 Not Rec Not Rer Not Rec Not RE!'c 1.10 1 5-Yarkca nySVD 

12079 STORRIE 115 10 Pl S1>r ineer-Gla<lsto Not Re-c Not Rer Not Rer l'lot Re-r l .1 l'lot Re-c Not Rer f'lot Rer Not Re-r l.10 1 Not Re-c Not Rer Not Rer Not Re-r l .10 1 5-YarkcanySVD 

12077 SPRINGER 115 10 P2 P4_Si>ri nge rl 15_BF5 Not Re-r Not RE!'r Not Rer Not Re-c 1.12.3 Not Re-r f'lot RE!'r f'lot Rer Not Re-c 1.12.3 J>lot Re-r Not Rer Not Rer Not Re-c 1.12.3 5-Yorkc a r,y SVD 

12077 SPRINGER 115 10 P2P4_Si>ringer115_BF4 Not Rer Not RE!'r Not Rer Not RE!'c 1.2.3 1 Not RE!'r Not R.,, f'lot Rer NDt RE!'c 1.2.32 Not Rer Not R"r Not Rer Not RE!'c 1.2.32. 5-Yorkc a r,y SV D 

12077 SPRINGER 115 10 P2P4_Gla<lstan e115_BF5 Not RE!'c Not Rec Not Rec l>lot RE!'c 1.112 Not RE!'c Not Rec f'lot Rec Not RE!'c 1.113 Not RE!'c Not Rer Not RE!'c l'lot RE!'c 1.113 5-Yarkca ny SVD 

12077 SPRINGER 115 10 P2 P4_G I a<lstan e 115_BF4 J>lot Rec Not Rec Not Rec Not RE!'r 1.112 Not Rec Not Rec f'lot Rec Not RE!'r 1.113 J>lot Rec Not Rec Not Rec Not RE!'c 1.113 5-Ya rkc a ny SVD 

12077 SPRINGER 115 10 Pl Sor im::er-Glad.sto J>lot Re-r Not Re-r Not RE!'r Not Re-c 1.112 Not Re-r Not Re-r f'lot RE!'r Not Re-c 1.113 J>lot Re-r Not Re-r Not Rer l>lot Re-c 1.113 5-Yo.rkca r,vSVD 



 
 

 

(Table continued – Voltage Violations) 
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28H5_ 28H5_ 28H5_ 28H5_ 28H5_ 28H5_ 28H5_ 28HS_ 28H5_ 28H5_ 28H5_ 28H5_ 28H5_ 28H5_ 28H5_ 

CCN CCN CCN CCN CCN CCN CCN CCN CCN CCN CCN CCN CCN CCN CCN - - - - - - - - - - - - - - -
NUMBER IIAME KV AREA CONTINGENCY IDENTIFIER AOl A02 A03 A04 AOS BOl B02 B03 B04 BOS COl CO2 C03 C04 cos Comm ents 

120 65 ROWE TAP 11 5 10 P2 P4 Spri n,eer115 BF4 Not Rec Not Rec Not Rec Not Rec 1 .. 108 Not Rec Not Rec Not Rec Not Rec 1.109 Not Rec Not Rec N:ot Rec N.ot Rec 1.109 5-Yorkc a ny SVD 

12129 RAINVLl 11 5 10 P2P4_Springer115_BF4 J,/ot Rec J,/ot Rec J,/ot Rec J,/ot Rec 1.194 J,/ot Rec Not Rec Not Rec Not Rec 1.195 Not Rec Not Re c Not Rec N.ot Rec 1.195 5-Yorkca ny SVD 

12129 RAINVLl 11 5 10 P2P4_Gladstonell5_BF5 J,/ot Rec J,/ot Rec J,/ot Rec Not Rec 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 5-Yo rkca ny SVD 

12129 RAINVLl 11 5 10 P2P4_Glad.stone115_BF4 J,/otRec J,/ot Rec Not Rec Not Rec 1..108 Not Recc Not Recc Not Recc Not Rec 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 5-Yorkca ny SVD 

12129 RAINVLl 11 5 10 Pl Spr in,eer-G ladsto Not Rec: Not Rec: Not Rec: Not Rec: 1,108 Not Rec Not Rec Not Rec Not Rec 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 5-Yo rkca ny SVD 

12130 RAINVL_T 11 5 10 P2 P4_Spri ngerl 15_BF4 Not Rec Not Rec Not Rec Not Rec 1.194 Not Rec Not Rec Not Rec Not Rec 1.195 Not Rec N'Ot Rec Not Rec Not Rec 1.195 5-YorkcanySVD 

12130 RAINVL_T 11 5 10 P2P4_Gladstone115_BF5 J,/ot Rec J,/ot Rec Not Rec Not Rec 1 .. 108 Not Rec Not Rec Not Rec Not Rec 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 5-Yorkca ny SVD 

12130 RAINVL_T 11 5 10 P2P4_Gladstonell5_BF4 Not Rec: Not Rec: Not Rec: Not Rec: 1,108 Not Rec: Not Rec: Not Rec: Not Rec: 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 5-Yo rkca ny SVD 

121 30 RAINVL T 11 5 10 Pl Sorin.e:er--G ladsto Not Rec Not Rec Not Rec Not Rec 1 .. 108 Not Rec Not Rec Not Rec Not Rec 1.108 Not Rec Not Rec Not Rec Not Rec 1.108 5-Yorkc a ny SVD 

104S4 GALLI NAT 11 5 10 P2P4_Spri nge r l 15_BF4 J,/ot Rec J,/ot Rec Not Rec Not Rec 1.163 Not Rec Not Rec Not Rec Not Rec 1.164 Not Rec Not Rec Not Rec N.ot Rec 1.164 5-Yorkca ny SVD 

104S4 GALLI NAT 11 5 10 P2P4_Gladstonell5_BF5 J,/ot Rec J,/ot Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec 1.101 Not Recc Not Recc Not Recc Not Recc 1.101 5-Yo rkca ny SVD 
10484 GALLI NAT 11 5 10 P2 P4 _GI adston e 115_ BF4 Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec 1.10 1 5-Yorkca ny SVD 

104S4 GALLI NAT 11 5 10 Pl Sorinc::er-G lad:Sto Not Rec f,/ot Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec 1.10 1 5-Yorkca ny SVD 

121 59 CIMARRON 11 5 10 P2P4_Springer115_BF5 J,/otRec J,/ot Rec Not Rec Not Rec 1.125 Not Rec Not Rec Not Rec Not Rec 1.126 Not Recc Not Recc Not Recc Not Recc 1.126 5-Yorkca ny SVD 
121 59 CIMARRON 11 5 10 P2 P4_Springe r115_BF4 Not Rec Not Rec Not Rec Not Rec 1.234 Not Rec Not Rec Not Rec Not Rec 1.23 5 Not Rec Not Rec Not Rec Not Rec 1.235 5-Yorkca ny SVD 

121 59 CIMARRON 11 5 10 P2P4_GI ad.stone 11.5_BF5 Not Rec Not Rec Not Rec Not Rec 1.115 Not Rec Not Rec Not Rec Not Rec 1.116 Not Rec Not Rec Not Rec Not Rec 1.116 5-Yorkca ny SVD 

121 59 CIMARRON 11 5 10 P2P4_Glad.stone115_BF4 J,/otRec J,/ot Rec Not Rec Not Rec 1.115 Not Rec Not Recc Not Recc Not Recc 1.116 Not Recc Not Recc Not Rec Not Rec 1.116 5-Yorkca ny SVD 

121 59 CIMARRON 11 5 10 Pl Sor in,:er-Gladsto Not Rec Not Rec Not Rec Not Rec 1.11s Not Rec Not Rec Not Rec Not Rec 1.116 Not Rec Not Rec Not Rec Not Rec 1.116 5-Yorkca ny SVD 

12148 BISON 11 5 10 P2P4_Spri nge r l 15_BF5 Not Rec Not Rec Not Rec Not Rec 1.125 Not Rec Not Rec Not Rec Not Rec 1.126 Not Rec N·ot Rec N·ot Rec Not Rec 1.126 5-Yorkca ny SVD 

12148 BISON 11 5 10 P2P4_Springe r115_BF4 J,/otRec J,/ot Rec Not Rec Not Rec 1..234 Not Recc Not Recc Not Recc Not Rec 1.235 Not Rec Not Rec Not Rec Not Rec 1.235 5-Yorkca ny SVD 
12148 BISON 11 5 10 P2P4_Gladstonell5_BF5 Not Rec: Not Rec: Not Rec: Not Rec: 1.11s Not Rec Not Rec Not Rec Not Rec 1.116 Not Rec Not Rec Not Rec Not Rec 1.116 5-Yorkca ny SVD 

12148 BISON 11 5 10 P2P4_Gladstone115_BF4 J,/otRec J,/ot Rec J,/ot Rec J,/ot Rec 1.115 Not Rec Not Rec Not Rec Not Rec 1.116 Not Recc Not Recc Not Recc Not Recc 1.116 5-Yo rkca ny SVD 
12148 BISON 11 5 10 Pl Sprin,=:er-G lad5to Not Rec Not Rec Not Rec Not Rec 1.115 Not Rec Not Rec Not Rec Not Rec 1.116 Not Rec Not Rec Not Rec N.ot Rec 1.116 5-Yorkca ny SVD 

1001s ARRIBA_T 11 5 10 P2P4_Springer115_BF4 Not Rec Not Rec Not Rec Not Rec 1.162 Not Rec Not Rec Not Rec Not Rec 1.164 Not Rec Not Rec Not Rec N:ot Rec 1.164 5-Yorkca ny SVD 

10018 ARRIBA_T 11 5 10 P2P4_Glad.stone115_BF5 J,/otRec J,/ot Rec Not Rec Not Rec Not Rec Not Rec Not Recc Not Recc Not Recc 1.10 1 Not Recc Not Recc Not Rec Not Rec 1.101 5-Yorkca ny SVD 
10018 ARRIBA_T 11 5 10 P2P4_Gladstone115_BF4 Not Rec Not Rec Not Rec Not Rec: Not Rec Not Rec Not Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec 1.101 5-Yorkc·a ny SVD 

10018 ARRIBA T 11 5 10 Pl Spr inger-Gladsto Not Rec N-ot Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec N:ot Rec 1.10 1 5-Yorkca ny SVD 

10016 ARRIBA 11 5 10 P2P4_Springer115_BF4 J,/otRec J,/ot Rec Not Rec Not Rec 1..163 Not Recc Not Recc Not Recc Not Rec 1.164 Not Rec Not Rec Not Rec Not Rec 1.164 5-Yorkca ny SVD 

10016 ARRIBA 11 5 10 P2P4_Gladstonell.5_BF5 Not Rec: N-ot Rec: Not Rec: Not Rec: 1,1 Not Rec Not Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec 1.101 5-Yo rkca ny SVD 

10016 ARRIBA 11 5 10 P2P4_Gladstonell5_BF4 Not Rec Not Rec Not Rec Not Rec 1.1 Not Rec Not Rec Not Rec Not Rec 1.10 1 Not Rec Not Rec Not Rec N:ot Rec 1.10 1 5-Yorkca ny SVD 

10016 ARRIBA 11 5 10 Pl Sor in,:er-Gladsto J,/otRec J,/ot Rec J,/ot Rec Not Rec 1.1 Not Rec Not Rec Not Rec Not Rec 1.10 1 Not Rec Not Rec Not Rec Not Rec 1.10 1 5-Yorkca ny SVD 

12090 YORKCANY 69 10 P2P4_Springer115_BF5 Not Rec: Not Rec: Not Rec: Not Rec: 1.133 Not Rec: Not Rec: Not Rec Not Rec 1,133 Not Rec Not Rec Not Rec Not Rec 1.133 5-Yo rkca ny SVD 

12090 YORKCANY 69 10 P2P4_Spri nge r l 15_BF4 Not Rec N-ot Rec Not Rec Not Rec 1.243 Not Rec Not Rec Not Rec Not Rec 1.244 Not Rec Not Rec Not Rec N.ot Rec 1.244 5-Yorkca ny SVD 

12090 YORKCANY 69 10 P2 P4_Gladstone115_BF5 J,/ot Rec J,/ot Rec Not Rec Not Rec 1.122 Not Rec Not Rec Not Rec Not Rec 1.123 Not Rec Not Rec Not Rec Not Rec 1.123 5-Yorkca ny SVD 

12090 YORKCANY 69 10 P2P4_Gladstonell.5_BF4 J,/ot Rec J,/ot Rec Not Rec Not Rec 1.122 Not Rec Not Rec Not Rec Not Rec 1.123 Not Recc Not Recr Not Recc Not Recc 1.123 5-Yo rkca ny SVD 
12090 YORKCANY 69 10 Pl Springer-O ladsto Not Rec N-ot Rec Not Rec Not Rec 1.122 Not Rec Not Rec Not Rec Not Rec 1.123 Not Rec Not Rec Not Rec Not Rec 1.123 5-Yorkca ny SVD 

12010 BLACKLAK 69 10 P2 P4 Sorin,:er115 BF5 f,/ot Rec Not Rec Not Rec Not Rec 1.102 Not Rec Not Rec Not Rec Not Rec 1.103 Not Rec N·ot Rec Not Rec Not Rec 1.103 5-Yo rkca nv SVD 

lmoacts Disoatc.h Sca.s.e5on lv 

12076 SPRING ER 69 10 PS_SanJu-an_l a Not Rec Not Rec Not Rec Not Rec 1.105 Not Rec Not Rec Not Rec Not Rec 1.105 Not Rec Not Rec Not Rec N.ot Rec 1.105 

12076 SPRINGER 69 10 P2P4_Springer115_BF5 f,/ot Rec f,/ot Rec Not Rec Not Rec 1,153 Not Rec Not Rec Not Rec Not Rec 1,154 Not Rec Not Rec Not Rec Not Rec 1.154 
12076 SPRINGER 69 10 P2 P4_Spri nge r l 15_BF4 N-ot Rec N-ot Rec Not Rec Not Rec 1.264 Not Rec Not Rec Not Rec Not Rec 1.265 Not Rec Not Rec Not Rec Not Rec 1.265 

1207 6 SPRINGER 69 10 P2P4_Springer115_BF1 J,/ot Rec J,/ot Rec Not Rec Not Rec 1.11 Not Rec Not Rec Not Rec Not Rec 1.111 Not Rec Not Rec Not Rec N.ot Rec 1.111 

1207 6 SPRINGER 69 10 P2P4_Gladstone230 BF1a J,/ot Rec J,/ot Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec 1.102 Not Recc Not Recr Not Recc Not Recc 1.102 5-YorkcanySVD, 6-Sp-ringer 

1207 6 SPRINGER 69 10 P2 P4_Gladstone115_BF5 N-ot Rec N-ot Rec Not Rec Not Rec 1.143 Not Rec Not Rec Not Rec Not Rec 1.143 Not Rec Not Rec Not Rec Not Rec 1.143 tap-s 

1207 6 SPRINGER 69 10 P2P4_Gladston ell5_BF4 f,/ot Rec f,/ot Rec Not Rec Not Rec 1.143 Not Rec Not Rec Not Rec Not Rec 1.143 Not Rec Not Rec N·ot Rec N:ot Rec 1.143 

1207 6 SPRINGER 69 10 Pl_Vale.nt-W al.senbu rg J,/otRec J,/ot Rec Not Rec Not Rec 1.104 Not Rec Not Rec Not Rec Not Rec 1.10 5 Not Recc Not Recc Not Recc Not Recc 1.105 
1207 6 SPRINGER 69 10 Pl_Springer-Glad5to N-ot Rec N-ot Rec Not Rec Not Rec 1.143 Not Rec Not Rec Not Rec Not Rec 1.143 Not Rec Not Rec Not Rec Not Rec 1.143 

12076 SPRINGER 69 10 Pl Gladsto-Valent f,/ot Rec f,/ot Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec 1.102 Not Rec Not Rec Not Rec N:ot Rec 1.102 



 
 

 

1-Hogback taps: 230/115 tap trying to control 115 kV voltage. Disable tap change and have it control 1 pu solves this issue 
2-Gallegos taps: Gallegos 230/115 tap trying to control 115 kV voltage. Disable tap change and have it control 1 pu solves this issue 
3-Gallup SVD: Turn on Gallup SVD 
4-Los Chavez caps: Los Chavez 46 kV capacitors on in the base case and should have been off 
5-Yorkcany SVD: Turn off Yorkcany SVD 
6-Springer taps: adjust Springer transformer taps 
 
 

Table 17 —Voltage Deviation Violations, P1 (A vs B vs C) 

 
2-Gallegos taps: Gallegos 230/115 tap trying to control 115 kV voltage. Disable tap change and have it control 1 pu solves this issue 
7-Socorro SVD: Engage Socorro SVD  
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28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 

ARE CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ CCN_ 

NUMBER NAME KV A ZONE CONT ID AOl A02 A03 A04 AOS llOl IJ.02 B03 IJ.04 llOS COl CO2 C03 C04 COS Comm ents 
Pre-Proj ect 

10 111 GALLEGOS 230 10 108 Pl_Gallegos-Pill ar -0.087 -0.089 -0.092 -0.09 -0.084 -0.088 -0.089 -0.093 -0.09 -0.084 -0.088 -0.089 -0.093 -0.09 -0.084 2-Gall egos t aJ>s 
10445 LOSTHRZN u s 10 10 1 P1_Pet ro--\VM e.s.a3 Not Rec -0.098 -0.091 -0.07 Not Rec Not Rec -0.099 -0.094 -0.071 Not Rec Not Rec -0.099 -0.094 -0.071 Not Rec 

10 568 PETROG LYPH U S 10 10 1 Pl_pe t ro-WM e.sa3 Not Rec -0.101 -0.094 -0.0 73 Not Rec Not Rec -0.102 -0.097 -0.073 Not Rec Not Rec -0.102 -0.097 -0.073 Not Rec 

1:207 3 SOCORROP u s 10 1.2.3 Pl_ Be I e n--SOC orro-SR Not Rec -0.07 3 -0.081 Not Rec Not Rec Not Rec -0.076 -0.083 Not Rec Not Rec Not Rec -0.076 -0.083 Not Rec Not Rec 7-SOC orro SVD 

1.2073 SOCORROP u s 10 1.23 Pl Belen-Socorro a Not Rec -0.073 -0.081 Not Rec Not Rec Not Rec -0.076 -0.083 Not Rec Not Rec Not Rec -0.076 -0.083 Not Rec N:ot Rec 7-Socorro SVD 



 
 

 

 
 

Table 18 —Voltage Violations for P6 Outages (A vs B vs C) 

 
1-Hogback taps: 230/115 tap trying to control 115 kV voltage. Disable tap change and have it control 1 pu solves this issue 
4-Los Chavez caps: Los Chavez 46 kV capacitors on in the base case and should have been off 
5-Yorkcany SVD: Turn off Yorkcany SVD 
6-Springer taps: adjust Springer transformer taps 
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28HS_ 28HS_ 28HS_ 28HS - 28HS_ 28HS_ 28HS - 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS_ 28HS -
CCN - CCN - CCN - CCN' - CCN - CCN - CCN - CCN - CCN_ CCN - CCN - CCN - CCN - CCN - CCN -

NUMBER NAME KV AREA P6Ref CONTINGENCY ID AOl A02 A03 A04 AOS BOl B02 B03 B04 BOS COl CO2 C03 C04 cos Comm ents 

Voltage > 40 kV 

10 111 GALLEGOS 230 10 HMsf>aj Pl _Gall egos--Pill ar Not Rec Not Rec Not Rec 0.9 0.882 Not Rec N:ot Rec Not Rec 0 .9 0.882 Not Rec Not Rec Not Rec 0.9 0.882 2-Ga ll eg,os t aps 

10 111 GALLEGOS 230 10 WS-HM Pl Gall e,:os-Pill ar Not Rec Not Rec Not Rec 0 .9 0.882 Not Rec: Not Rec Not Rec 0 .9 0 .882 Not Rec Not Rec Not Rec 0.9 0 .882 2-Ga ll e,=:os t aos 

10 291 SAN_JUAN 230 10 HM-Paj Pl _Sa nJ u an-Shi pRock Not Ri,c f'lot Ri,c f'lot Ri,c Not Ri,c 0.862 f'lot Ri,c Not Rec f'lot Ri,c Not Rec 0.862 Not Ri,c Not Ri,c f'lot Rec f'lot Ri,c 0.862 1-Ho,gbac.k t aps 

10 291 SAN JUAN 230 10 WS-HM Pl SanJu an-Sh ioRock Not Rec Not Rec f'lot Ri,c Not Ri,c 0.862 f'lot Ri,c Not Rec f'lot Rec Not Ri,c 0 ,862 Not Rec Not Rec f'lot Rec f'lot Ri,c 0 .862 1-Ho c- backt aos 

12148 BISON 11 5 10 HM-f>aj Pl _Springer-Gla<l.st o Not Re c Not Rec Not Rec Not Rec 1,113 Not Rec N:ot Rec Not Rec Not Rec 1,114 Not Rec Not Rec Not Rec Not Rec 1.114 5-Yorkca ny SVD 

12148 BISON 11 5 10 WS-HM Pl _Springer-G la-dsto Not Rec Not Rec Not Rec N.ot Rec 1.108 N'Ot Rec N.ot Rec Not Rec Not Rec 1.107 Not Rec Not Rec Not Rec Not Rec 1.107 5-Yorkca ny SVD 
121 5.9 CIMARRON 11 5 10 HM-Paj Pl _Springer-O la<l.st o Not Rec f'lot Ri,c Not Rec Not Rec 1.113 Not Rec Not Rec Not Rec Not Rec 1.114 Not Rec Not Rec Not Rec Not Rec 1.114 5-Yo rkca ny SVD 

121 59 CIMARRON 11 5 10 WS-HM Pl _Springer-O la<l.sto Not Ri,c Not Rec f'lot Ri,c Not Ri,c l.108 f'lot Ri,c Not Rec f'lot Ri,c Not Rec 1.107 Not Ri,c Not Ri,c f'lot Rec Not Ri,c 1.107 5-Yo rkca ny SVD 

12130 RAINVL_T 11 5 10 HM-f>aj Pl _Springer-O la<l.sto Not Ri,c f'lot Rec Not Ri,c Not Ri,c 1.106 Not Rec Not Rec f'lot Rec Not Ri,c 1.107 Not Rec Not Rec f'lot Rec Not Rec 1.107 5-Yo rkca ny SVD 

12130 RAINVL_T 11 5 10 WS-HM Pl _Sprin.ge r-G I a d.st o Not Rec Not Rec Not Rec Not Rec: 1.1 Not Rec Not Rec: Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec Not Rec 5-Yorkca ny SVD 

12129 RAINVLl 11 5 10 HM-f>aj Pl _Springe r-G I a-d.sto Not Rec Not Rec Not Rec N.ot Rec 1.106 Not Rec Not Rec Not Rec Not Rec 1.107 Not Rec Not Rec Not Rec Not Rec 1.107 5-Yorkca ny SVD 

12077 SPRING ER 11 5 10 HM-Paj Pl _Springe r-O la<l.sto Not Rec Not Rec Not Rec Not Rec 1.111 Not Rec: fllot Rec Not Rec Not Rec 1.111 Not Rec Not Rec Not Rec Not Rec 1.111 5-Yorkca ny SVD 

12077 SPRINGER 11 5 10 WS-HM Pl _Springer-O ladst o Not Ri,c f'lot Rec Not Ri,c Not Rec 1.105 Not Ri,c Not Rec f'lot Ri,c Not Rec 1.104 Not Ri,c Not Ri,c f'lot Rec Not Ri,c 1.105 5-Yo rkca ny SVD 

121 57 VAN BREMR 11 5 10 HM-f'aj Pl _Springe r-O la<l.sto Not Ri,c Not Rec Not Ri,c Not Ri,c 1.127 Not Rec Not Rec f'lot Rec Not Rec 1,128 Not Rec Not Rec f'lot Rec Not Ri,c 1.128 5-Yorkca ny SVD 
121 57 VANBREMR 11 5 10 WS-HM Pl _Springer-G lad.st o Not Rec: Not Rec Not Rec Not Rec: 1,121 N·ot Rec Not Rec Not Rec Not Rec 1,121 Not Rec Not Rec Not Rec Not Rec 1.121 5-Yorkca ny SVD 

12091 YORKCANY 11 5 10 HMaf'aj Pl _Springer-G la-d.sto Not Rec Not Rec Not Rec N.ot Rec 1.13 N·ot Rec N.ot Rec Not Rec Not Rec 1.131 Not Rec Not Rec Not Rec Not Rec 1.131 5-Yorkc·a ny SVD 

12091 YORKCANY 11 5 10 WS-HM Pl _Springer-O la<l.st o Not Rec Not Rec Not Rec Not Rec 1.125 Not Rec Not Rec: Not Rec Not Rec 1,124 Not Rec Not Rec: f'lot Rec Not Rec 1.124 5-Yorkca ny SVD 

12090 YORKCANY 69 10 HM, f>aj Pl _Springe r-G I a d.sto Not Rec Not Rec Not Rec N.ot Rec 1.121 Not Rec Not Rec Not Rec Not Rec 1.12.2 Not Rec Not Rec Not Rec Not Rec 1.12.2 5-Yorkc·a ny SVD 

1.2090 YORKCANY 69 10 WS-HM Pl Sorin,e:er-G la-d.sto Not Rec N:ot Rec Not Rec: Not Rec 1.115 Not Rec, Not Rec Not Rec Not Rec 1.115 Not Rec Not Rec Not Rec Not Rec: 1.115 5-Yo rkcanvSVD 

1207 6 SPRINGER 69 10 HM-Paj Pl _Gladsto-Valent Not Ri,c f'lot Ri,c Not Ri>c Not Ri>c 1.101 Not Ri,c f'lot Ri>c f'lot Ri,c Not Rec 1.101 Not Ri,c Not Ri>c f'lot Ri,c Not Ri,c 1.101 5-Yorkca ny SVD, 6-Spri nger t aps 

1207 6 SPRINGER 69 10 HM-f>aj Pl _Springe r-O ladst o Not Ri,c Not Rec Not Ri,c. Not Ri,c 1.141 Not Ri,c Not Rec f'lot Rec Not Ri,c 1.142 Not Rec Not Ri,c f'lot Rec Not Rec 1.142 5-YorkcanySVD, 6-Sprin.ge r t aps 

12076 SPRING ER 69 10 WS-HM Pl _Springe r-Gla<l.sto Not Ri,c Not Rec Not Rec Not Rec 1,135 Not Rec Not Rec Not Rec Not Rec 1,135 Not Rec Not Rec: f'lot Rec Not Rec 1.135 5-Yor'kcanySVD, fi.Springer t aps 

12076 SPRING ER 69 10 HM• f>aj Pl _Val e nt-W a ls.e nburg Not Rec Not Rec Not Rec N.ot Rec 1.104 Not Rec Not Rec Not Rec Not Rec 1.104 Not Rec Not Rec Not Rec Not Rec 1.104 5-Yorkc·anySVD, &-Springer t aps 

1.207 6 SPRINGER 69 10 WS-HM Pl Valent-W ais.en.bu rg Not Rec Not Rec Not Re c: Not Rec 1.101 Not Rec, Not Rec Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec Not Rec: 1.101 5-YorkcanvSVD 6-Sprin,;e r t aps 

10 177 LOS_CHAV 46 10 HM-f>aj Pl _To me11 5/ 46 Not Ri,c Not Ri,c Not Ri>c 1.101 f'lot Ri,c Not Ri,c Not Ri,c f'lot Ri,c 1.111 f'lot Ri,c Not Ri,c Not Ri,c f'lot Rec 1.11 Not Ri,c 4-Lo.s Ch ave.z caps 

10177 LOS_CHAV 46 10 WS-HM Pl _Tom e11 5/ 46 Not Ri,c f'lot Rec Not Ri,c Not Ri,c f'lot Rec Not Ri,c Not Rec f'lot Rec 1.106 Not Rec Not Rec Not Ri,c f'lot Rec 1.106 Not Rec 4-Lo.s Ch avez caps 

10 34 2 TOME 46 10 HM-f'aj Pl _To me11 5/ 46 Not Rec: Not Rec Not Rec 1.101 Not Rec Not Rec Not Rec: Not Rec 1.111 N:ot Rec: Not Rec Not Rec: f'lot Rec 1.11 N:ot Rec: 4-Los Ch ave.z caps 

10 34 2 TOME 46 10 WS-HM Pl Tom e11 5/46 Not Rec Not Rec Not Rec 1.1 Not Rec Not Rec Not Rec Not Rec 1.106 N:ot Rec Not Rec Not Rec Not Rec 1.106 Not Rec 4-Lo s. Ch ave.z c·a os 



Short-Circuit Analysis Results 
A short circuit screening analysis was conducted to assess whether the Project would increase the short 
circuit current to a level necessitating breaker replacement. This analysis was performed using ASPEN 
OneLiner.  Breakers are flagged for replacement if they exceed 95% of their minimum interrupting 
capability and flagged for informational purposes if they exceed 90%. Table 19 shows the short circuit 
results for key breaker stations. Based on these results there was no breaker issues.  

Table 19 — Short Circuit Results 

Station kV SLG (A) 3LG (A) Breaker Rating Breaker % 

Rio Puerco 345 17659 16884 50000 35.3% 
Pajarito 345 14973 15396 50000 30.8% 
Prosperity 345 11093 12588 50000 25.2% 
Prosperity 115 25603 24506 63000 40.6% 
Sandia 115 25671 23446 63000 40.7% 

Transient Stability Analysis Results 
The analysis simulated ten (10) contingencies for baseline (pre) and updated (post) cases as shown in 
Table 20.   

Table 20 — List of Transient Stability Contingencies 

# 
EVENT DESCRIPTION EVENT 

CATEGORY PRE - A POST-B POST-C 

0 Flat Run P0 X X X 
1 Amrad 345/115 kV Transformer P1 X X X 
2 Diamond Tail – Clines Corners 345 kV Line  P1 X X X 
3 Four Corners – Pintado 345 kV Line2 P1 X X X 
4 Luna – Afton 345 kV Line P1 X X X 
5 PEGS PV P1 X X X 
6 San Juan – Cabezon 345 kV Line2 P1 X X X 
7 San Juan - Jicarilla 345 kV Line2,3 P1 X X X 
8 Valent – Gladstone 345 kV Line1 P1 X X X 
9 Pajarito – West Mesa 345 kV Line P1 X X X 
10 West Mesa – Arroyo 345 kV Line P1 X X X 

1-Valent-Gladstone originally showed localized voltage violations.  Resolved by netting the HESSBDW models.
2-Updated JEC dynamic plant control models:  invocation buses
3- Updated 5 "WINDYPVCOLL "  34.50 plant control model: controlled generator bus numbers to match case and Kw and Kz.

The industry has recognized that the Tstall parameter in the composite load model can lead to extreme 
delayed voltage recovery that will not meet the current system performance criteria.  Discussions are 
ongoing to address this issue.  PNM believes delayed voltage recovery caused by motor stalling is 
unreasonable and has disabled the Tstall portion of the composite load model.  As a result, the .DYD file 
has been modified to effectively disable this parameter by setting Tstall=9999 for every model. 
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The system showed acceptable system performance for all studied contingencies with the modified Tstall 
parameter.  Transient stability plots for all simulations are provided in Appendix C.  

Additional transient stability notes: 

The following generators either tripped or were flagged for violations (reported with violations but not 
tripped) for either voltage or frequency relays in at least one contingency.  The applicable relay models 
should be reviewed. 

Table 21 —Transient Stability LHFRT and LHVRT impacts 

LHFRT: Generator Bus  Comments LHVRT: Generator Bus  Comments 
  10856 RC2            0.69  frequency violation   10743 TAG_BESS1      0.48 unit tripped 
  10859 DM 2.3         0.69  frequency violation   10744 TAG_BESS2      0.48 unit tripped 
  10860 TC1 2.3        0.69  frequency violation   10750 TAG_BESS4      0.48 unit tripped 
  10861 RC1            0.69  frequency violation   10751 TAG_BESS3      0.48 unit tripped 
  10884 TC1            0.69  frequency violation   10972 EL_CABO_1      0.69  unit tripped 
  10873 LAJOY_GE1_WG   0.69 unit tripped   10975 EL_CABO_2      0.69  unit tripped 
  10874 LAJOY_SE1_WG   0.69  unit tripped   10976 SANDIA_BESS    0.60 unit tripped 
  10878 LAJOY_GE2_WG   0.69 unit tripped   12154 CIM_GEN        0.30  unit tripped 
  10879 LAJOY_SE2_WG   0.69  unit tripped 
  10889 CC2            0.69  frequency violation 
  10892 CC2 2.3        0.69  frequency violation 
  10894 CC1 2.3        0.69  frequency violation 
  10895 CC1            0.69  frequency violation 
  10898 TC2 2.3        0.69  frequency violation 
  10909 REDMESA4       0.69  unit tripped 
  10920 DM             0.69  frequency violation 
  10967 TC2            0.69  frequency violation 
  10972 EL_CABO_1      0.69  unit tripped 
  10975 EL_CABO_2      0.69  unit tripped 
 160935 OSO_G12        0.69  unit tripped 
 160936 OSO_G21        0.69  unit tripped 

Conclusions/Recommendations 

The Project represents a critical infrastructure investment to support the Albuquerque metropolitan 
area and surrounding communities. The project significantly enhances system reliability, resiliency, and 
load-serving capability while enabling the integration of renewable energy resources and facilitating the 
transition away from fossil-fueled generation. 

Key Benefits: 

• Mitigation of Thermal Overloads
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Resolves pre-existing thermal constraints—particularly under N-2 contingency conditions—
through enhancements to both the 345 kV transmission backbone and supporting 115 kV 
infrastructure. 

• Support for Emissions-Free Generation
Reduces dependence on dispatchable gas resources and prepares the grid for future
retirements, aligning with PNM’s clean energy goals.

• Expanded Load-Serving Capacity
Adds approximately 900 MW of new capacity, depending on generation dispatch and load
location, to accommodate regional growth and electrification.

• Phased Development for Long-Term Impact
The staged implementation including the initial 345 kV facilities and the subsequent Prosperity–
Sandia 115 kV extension ensures both immediate and sustained system performance
improvements. The Prosperity 345 kV station is positioned as a strategic hub for future load and
generation interconnections.
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Tangent 345 kV Transmission Structure    
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PNM 20-Year Transmission Planning Outlook   

PNM Exhibit EH-6 
Is contained in the following 21 pages. 



NOVEMBER 12,  2024

20-Year Transmission
Planning Outlook
PNM INTEGRATED PLANNING
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OVERVIEW & PURPOSE

PNM presents its first ever 20-year transmission outlook offering a strategic overview of the 
transmission infrastructure to reliably achieve PNM’s goal of 100% carbon-free energy by 
2040. This outlook marks the initial step in identifying potential transmission concepts for 
the next two decades based on decarbonizing aligned with PNM’s 2023 Integrated 
Resource Plan.

The purpose of this outlook is to initiate a conversation with a broad group of stakeholders, 
PNM recognizes collaboration is essential to achieve significant transmission expansion in 
New Mexico. PNM has not committed to building any of the projects or infrastructure 
identified herein. Additional studies and/or detailed evaluations are required to prioritize 
transmission expansion investment.

Disclaimer: The information contained in this outlook is based on the information known to 
PNM at the time it was created. PNM makes no representation or warranty of any kind as to 
the completeness, accuracy, reliability, suitability or availability as to the information 
contained herein. It is intended for illustrative or discussion purposes only and should not be 
relied upon or construed as a proposal, counterproposal, offer, contract, commitment, or 
any other form of legally binding document.
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NOVEMBER STAKEHOLDER MEETING

AGENDA

• Standards of Conduct
• Study Objectives
• Methodology
• Modeling Assumptions
• Benefits of Transmission
• Study Results
• Cost and Schedule Estimates
• Next Steps
• Stakeholder Engagement
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OBJECTIVE

The 20-year transmission outlook serves as a foundational stage for future planning activities. It aims to:

Investigate Transmission for IRP Resources*:
• Support IRP-identified resources such as wind energy, long-duration storage, and hydrogen generation.
• Address potential service needs based on PNM’s updated load forecast.

Alleviate Local Area Constraints:
• Develop transmission solutions to mitigate constraints resulting from gas power plant retirements.

Expand Beyond Traditional Planning:
• Provide information typically outside the scope of traditional utility transmission planning processes.
• Extend considerations beyond the Integrated Resource Plan (IRP) for retail and the 10-Year Transmission 

Planning Study for PNM’s Balancing Authority Area.
• Generate potential market interest in joint transmission development outside of the utility’s Large 

Generator Interconnection Queue.
Future Regional Planning:

• Develop concepts for evaluation future regional planning processes, extending beyond those identified 
in the IRP.

*Current Trends and Policies and High Economic Growth per 2023 IRP Material Event update

PNM Exhibit  EH-6 
Page 4 of 21



SLIDE 5 |  NOVEMBER 12,  2024

METHODOLOGY

The analysis was conducted using the following methodology:
• Methodology: Conducted studies using single contingency power flow (N-1) analysis

• Study did not identify additional solutions for underlying system overloads, etc. 
• Utilized the 2040 High Economic (HE) Net Peak and Maximum Renewable scenarios as the initial 

benchmarks, representing potential system conditions at the end of the 20-year planning horizon
• Each Project was assessed based on its effectiveness in reducing or eliminating thermal loading concerns

Three Point-in-Time Study Years
- 2028 (near-term)
- 2033 (mid-term)
- 2040 (long-term)

Two Load Scenarios                   Two Generation Scenarios
- Current Trends and Policies       - Net Peak
- High Economic Growth               - Maximum Renewable

Notes: Prior to pursuing any investment, remaining planning analyses beyond this study including N-1-
1, transient stability, short circuit analyses should be completed (and potentially electromagnetic transient or 
“EMT”). Additionally, PNM utilizes significant Grid Enhancing Technology (GETS) today and have extracted most 
latent capacity from system - Additional role for advanced conductor is possible but was outside the scope of this 
study
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STUDY ASSUMPTIONS

See April 2024 20-Year Plan Stakeholder presentation for additional details on study 
assumptions: https://www.pnm.com/planning-for-the-future

Initial Study Assumptions were adjusted to:
• Incorporate PNM’s updated load forecast including expected economic development

potential (May 2024)
• Simulate stressed generation scenarios on PNM’s system
• Modified candidate project list –

• Deferred to future study: Sun Zia Interconnection due to modeling complexity
required, and Southline, Vista Trails, Second Greenlee-Hidalgo-Luna 345 kV Line,
and the Third Springerville-Greenlee 345 kV Line due to time constraints
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STUDY ASSUMPTIONS - BALANCING AREA LOAD

Load Scenario
2024

Historical

2028 2033 2040

CTP Growth CTP Growth CTP Growth

Peak 2,758 3,161 403 3,285 527 3,585 827

Net Peak 2,620 3,003 383 3,121 501 3,406 786

Max Renewable 1,103 1,300 197 1,347 244 1,467 364

CTP = Current Tends and Policies
HEG = CTP + 370 MW by 2040

Future iterations of this study will seek to expand beyond these scenarios 
(e.g., gross peak case)
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STUDY ASSUMPTIONS - BALANCING AREA GENERATION

Storage Charging
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CONCEPTUAL TRANSMISSION PROJECTS

West Mesa-Ambrosia 230 kV Conversion to 345 kV

Ambrosia-Coronado (AZ) 345 kV Line

Union County-Springer 345 kV Line

Union County-Comanche (CO) 345 kV Line

Union County-Taiban Mesa 345 kV Line

Taiban Mesa-Western Spirit 345 kV Line

Chaves County-Western Spirit 345 kV Line

Load Serving: Helps integrate new load: Ensuring the infrastructure can handle additional demand
Loadside Gas Retirement(s): Transitioning smoothly from loadside gas to alternative energy sources
Market Access: Enhance Market Opportunities: Expand opportunities for buying/selling in regional market(s)
Resilience: Increase supply resilience in extreme events

Rio Puerco to Pajarito 345 kV Line

Pajarito to Prosperity 345 kV Line

Ojo to Norton 345 kV Line 

Four Corners-Rio Puerco 345 kV Line #2

Western Spirit-Hidden Mountain-Pajarito 345 kV Line

Rio Sol Interconnection Transmission Project

Sun Zia Merchant Transmission Project

Deferred: Southline Merchant Transmission, Vista Trails Merchant Transmission, Second Greenlee-Hidalgo-Luna 345 kV Line, Third Springerville-Greenlee 345 kV Line

PNM Exhibit  EH-6 
Page 10 of 21



SLIDE 11 |  NOVEMBER 12,  2024

RESULTS 

Net Peak
Meeting Future Loads:

– Enabled PNM to deliver IRP resources effectively to meet projected future loads,
including the High Economic Growth scenario.

Identified Overloads:
– During certain contingencies, overloads were identified on the underlying 115 kV system

in Albuquerque. Improvements will need to be identified to address these overloads.

Max Renewable
Increased Export Capacity:

– Conceptual transmission projects allowed for the export of resources totaling twice the
PNM Balancing Authority (BA) load.

Current Export Capacity:
– Currently, the system’s export capacity is fully committed with existing resources.

PNM Exhibit  EH-6 
Page 11 of 21



SLIDE 12 |  NOVEMBER 12,  2024

2040 IRP CONCEPTUAL TRANSMISSION PORTFOLIO

Conceptual Project
Additional Load 

serving* 

Additional 
Market 
Access*

Enables IRP LDES-
Compressed Air 
Storage and/or 

Geothermal

Enables 
IRP Wind 
Delivery

Enables 
Loadside Gas 
Generation 
Retirement

Addresses 
Underlying 

System Issues
Conceptual 
IRP Role***

Rio Puerco-Pajarito 345 kV Line 300-600 MW 0 MW No No Yes Yes

Serve additional IRP 
load forecasted 

demand including 
High Economic 

Growth

Pajarito-Prosperity 345 kV Line 300-600 MW 0 MW No No Yes Yes

Serve additional IRP 
load forecasted 

demand including  
High Economic 

Growth

Rio Sol Interconnection to PNM 300-600 MW 0 MW** No** Yes No No
Potential Wind 

Access and Load 
Serving Capability

SunZia Interconnection to PNM 0 MW Yes No** No** No No Potential Wind and 
Market Access

Western Spirit-Hidden Mountain-Pajarito 345 kV 
Line #2 300-600 MW 0 MW** No Yes Yes No

Potential Wind and 
Load Serving 

Capability 

Chaves County-Western Spirit 345 kV Line 0 MW 600-1000 
MW Yes Yes No No

Potential 
CAES/Geothermal 
or Other Storage 

Access

Four Corners-Rio Puerco 345 kV Line #2 (could 
substitute w Ojo-Norton) 600-1000 MW 600-1000 

MW No No Yes No
Potential Hydrogen 
or Storage Access 

and Market Access

*Further study needed to validate maximum values beyond IRP forecasts
**When paired with certain other transmission solutions could create additional 
benefits
*** Enable additional carbon free energy  

Complimentary additionsLegend:
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ADDITIONAL RESULTS 

Other Conceptual Project Results
Additional Load 

serving 
Additional Market 

Access

Enables IRP LDES-
Compressed Air 
Storage and/or 

Geothermal
Enables IRP 

Wind Delivery

Enables 
Loadside Gas 
Generation 
Retirement

Addresses 
Underlying 

System 
Issues

West Mesa-Ambrosia 230 kV Line 
Conversion to 345 kV 300-600 MW 0 MW** No No No No

Ambrosia-Coronado (AZ) 345 kV Line 300-600 MW 600-1000 MW No No No No
Taiban Mesa-Western Spirit 345 kV Line 
(could pair well with HVDC expansion and 
WST Line #2)

0 MW** 0 MW** No** Yes** No No

Taiban Mesa-Union County-Comanche (CO) 
345 kV Line 600-1000 MW Yes* No** Yes** No No

Ojo-Norton 345 kV Line 300-600 MW 200-500 MW No No Yes No
Union County-Springer 345 kV Line 0 MW** 200-500 MW No Yes** No No

*Further study needed to validate maximum values beyond IRP forecasts
**When paired with certain other transmission solutions could create additional
benefits

Complimentary additionsLegend:
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BENEFITS OF NEW TRANSMISSION 
Supports Additional Load Growth:

– Facilitates service to new load growth, including economic development opportunities.

Increases Market Access:
– Enhances access to regional markets, promoting efficient use of clean energy resources 

across a wide geographic area and improving resilience during extreme weather events.

Access to Renewable Resources:
– Provides increased access to New Mexico’s abundant wind, solar, and other renewable 

energy resources.

Improves System Reliability and Resilience:
– Strengthens the system’s ability to withstand planned or unplanned outages and extreme 

weather conditions.
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BENEFITS AND ENHANCEMENTS OF NEW TRANSMISSION

Enables Fossil Generation Retirement:
– Supports the future retirement of existing fossil fuel generation, particularly in load-

concentrated areas.
– Enables loadside gas retirements while maintaining system performance criteria under 

certain conditions.

Facilitates Advanced Conductor Rebuilds:
– Enables future deployment of advanced conductor rebuilds in ABQ metro area load 

center by sufficiently offloading existing lines, allowing for necessary outages during 
construction. Similar potential also exists elsewhere on system.
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RESULTS - PRELIMINARY COST AND SCHEDULE ESTIMATES 

High level estimate provided to show the magnitude of the cost and 
time required to implement needed transmission.

Based on standard assumption and does not factor in project specific details 
like ROW procurement, permitting, and outages for construction. 

Estimates are provided for evaluated projects excluding merchant 
transmission projects

Does not account for rapidly change long lead item procurement time 
frames.
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RESULTS - PRELIMINARY COST AND SCHEDULE ESTIMATES 

Please note these are high-level estimates in 2024$ based on indicative line routes. Detailed costs and schedules unknown until 
specific routes selected, permitting, ROW and easement, and engineering, procurement and construction bids obtained and 
contracted. These are subject to change based on permitting, easement, equipment, material, etc. cost escalations. As noted on 
previous slides some of these projects are compliments of each other.

Conceptual Transmission Project
Total ($M) in 

'24$
Estimated Schedule 

(Years)
Rio Puerco-Pajarito 345 kV Line 120-132 4-5
Pajarito-Prosperity 345 kV Line 65-72 3.5-4.5
Rio Sol Interconnection to PNM 170-185 4-6
Western Spirit-Hidden Mountain-Pajarito 345 kV Line 445-480 5-7.5
SunZia Interconnection to PNM 47-55* 4-6
Chaves County-Western Spirit 345 kV Line 510-540 7-10
Four Corners-Rio Puerco 345 kV Line #2 375-410 8-10
Ojo-Norton 345 kV Line 150-218 5-7.5
West Mesa-Ambrosia 230 kV Line Conversion to 345 kV 310-340 7-8.5
Ambrosia-Coronado (AZ) 345 kV Line 430-460 7-9
Taiban Mesa-Western Spirit 345 kV Line 325-350 6-8.5
Union County-Taiban Mesa 345 kV Line 400-430 6-10
Union County-Comanche (CO) 345 kV Line 415-460 8-10
Union County-Springer 345 kV Line 160-180 6-8.5
*Unknown required equipment/materials

PNM Exhibit  EH-6 
Page 17 of 21

p 



SLIDE 18 |  NOVEMBER 12,  2024

CONCEPTUAL PNM DECARBONIZATION ROAD MAP

2040

2030
Reeves Gas End 

Useful Life

2035
Red Mesa Wind 
PPA Expiration

Retirements: Afton 
Combine Cycle, Luna 
Energy Facility, Lordsburg, 
La Luz, and Rio Bravo, and 
expiration of Valencia PPA

Add Transmission to access NM 
wind resources to deliver to load 

and  expand potential market access

Add Transmission to Arizona and/or 
Colorado and/or SPP to access markets, 
additional renewables/storage and 
hydrogen resources

2031
Four Corners 
Retirement

Add Transmission to access southern 
NM renewables and long duration 

storage to deliver to load

Resource Additions: 1,100 MW carbon-
free, 1,100 MW of dynamic balancing, and 

40 MW of firm

2024-27
Resource Additions: 1,000 MW carbon-free, 300 MW

dynamic balancing, and 400 MW firm

2028-32

Resource Additions: 2,100 MW carbon-free, 
600 MW dynamic balancing, and 500 MW firm

2033-42

Add Transmission to meet load growth and enable 
loadside gas retirement

All resources must be procured through a competitive 
RFP resource solicitation  
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NEXT STEPS

Publish Final Report – Q1 2025 - https://www.pnm.com/planning-for-the-future 
Future Study Work 
• Continuous Improvement: Continue to refine 20-year Planning Approaches for future studies and 

perform evaluations on a periodicity to support the IRP including, nodal modeling
• Incorporate insights from related studies: Evaluate the project in the context of findings from other 

relevant studies
• Examine alternative scenarios: Analyze additional scenarios to test projects against a wider range of 

probable system conditions
• Expand analysis: Quantify the maximum possible increased load-serving and export capacity 

resulting from the projects beyond IRP portfolio levels under all scenarios
• Evaluate Project Combinations: Assess combinations of projects to identify additional potential 

benefits
Options for Developers
• PNM welcomes developers to utilize the non-tariff wires-wires or FERC Large Generator 

Interconnection Processes to evaluate the project
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STAKEHOLDER FEEDBACK AND QUESTIONS 

Send feedback and questions to pnm20yeartransmissionstudy@pnmresources.com

Feedback will help guide future study work and refine approaches
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Detailed Cost Estimate for the Project   

PNM Exhibit EH-7 
Is contained in the following 2 pages. 



Exploratory Costs 3,048,908$                 
Transmission Lines
T-line PNM Internal Support 1,630,730$                 
T-line ROW Acquisition 26,514,244$               
T-Line Environmental Remediation 266,908$                    
T-line Material 42,695,567$               
T-line Outside Services 30,592,407$               
T-line OPGW 980,006$                    
T-line Access Development 2,167,188$                 
T-Line Construction Management 1,463,405$                 
Station Expansions
Station PNM Internal Support 1,358,876$                 
Station ROW Acquisition 669,900$                    
Station Environmental Remediation 7,337$                         
Station Material - PAJA 5,508,803$                 
Station Outside Svs - PAJA 4,708,704$                 
Station Material - RIPU 4,270,960$                 
Station Outside Svs - RIPU 9,947,981$                 
Berm Relocation - RIPU 3,135,868$                 
Station Construction Management 1,358,876$                 
AFUDC 15,383,490$               

TOTAL PROJECT COST 155,710,160$           

New 345 kV Line: 795 ACSR conductor, 2-wire bundle, 2 x OPGW/shield wire 7/8" x 144 
fibers, Steel Pole structure.

345 KV LINE FROM Rio Puerco to Pajarito 

PROJECT COST BREAKDOWN

Item Loaded Cost
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Exploratory Costs 1,524,554$                 
Transmission Lines
T-line PNM Support 1,630,838$                 
T-line ROW 910,760$                    
T-Line ENV Total 66,194$                      
T-line Material 7,158,717$                 
T-line Outside Services 5,945,983$                 
T-line Access Development 431,839$                    
T-Line CM 235,217$                    
Station Expansions
Station PNM Support 1,359,031$                 
Station ROW -$                             
Station ENV Total 7,338$                         
Station Material - PAJA 2,930,622$                 
Station Outside Svs - PAJA 1,946,673$                 
Station Material - PROS 39,394,092$               
Station Outside Svs - PROS 12,530,824$               
Grading & Drainage 7,188,195$                 
Station CM 679,516$                    
AFUDC 7,487,257$                 

TOTAL PROJECT COST (Rounded) 91,427,650$             

345 KV LINE FROM Rio Puerco to Pajarito 

PROJECT COST BREAKDOWN
New 345 kV Line: 795 ACSR conductor, 2-wire bundle, 2 x OPGW/shield wire 7/8" x 144 
fibers, Steel Pole structure. New Prosperity 345kV Station.

Item Laoded Cost
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Reeves and Valencia Generation Retirement Report    
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Is contained in the following 38 pages. 



Reeves and Valencia Generation 
Retirement Analysis 

System Impact Study 

December 2024 

Main Analysis Prepared by: 
Utility System Efficiencies, Inc. (USE) 

Under Contract with: 
Public Service Company of New Mexico 
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Foreword 
This technical report was prepared for Public Service Company of New Mexico (PNM).  This study was 
performed by Utility System Efficiencies, Inc. (USE) pursuant to a consulting contract with PNM. 

Neither USE, PNM, any member of USE, any cosponsor, nor any person acting on behalf of any of them: 

(a) makes any warranty or representation whatsoever, express or implied, (i) with respect to the use of
any information, apparatus, method, process, or similar item disclosed in this document, including
merchantability and fitness for a particular purpose, or (ii) that such use does not infringe on or interfere
with privately owned rights, including any party's intellectual property, or (iii) that this document is
suitable to any particular user's circumstance; or

(b) assumes responsibility for any damages or other liability whatsoever (including any consequential
damages, even if USE or any USE representative or PNM or any PNM representative has been advised of
the possibility of such damages) resulting from your selection or use of this document or any
information, apparatus, method, process, or similar item disclosed in this document.

Any correspondence concerning this document, including technical and commercial questions should be 
referred to: 

Manager of Transmission Planning 
Public Service Company of New Mexico 

2401 Aztec Road NE, MS-Z220 
Albuquerque, NM 87107 
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Executive Summary 
New Mexico is undergoing a significant transformation, shifting towards renewable energy sources and 
the retirement of fossil generation resources. This transition presents both challenges and opportunities, 
particularly in the realm of transmission infrastructure. This report explores the prudence of Public Service 
Company of New Mexico (“PNM”) continuing operation of the Reeves Generating Station (Reeves) ,152 
MW, and the Valencia Energy Facility (VEF) ,158 MW, plants for loadside generation service in New 
Mexico.  

Reeves is located in northeast Albuquerque and consists of three steam turbine units that operate on 
natural gas. The first two small turbines became operational in 1958 followed by the large turbine in 1962. 
Reeves end of depreciable life is targeted for year 2030. PNM is evaluating the cost of extending the 
operation of Reeves beyond that date. In addition to providing resources to serve PNM load, the plant 
plays a role in maintaining the reliability of the transmission system within limits under high load and 
transmission outage conditions. 

VEF is located south of Belen, New Mexico and is connected by the PNM transmission system to the 
Albuquerque area load pocket. VEF began commercial operations in 2008. It consists of a heavy-frame GE 
7FA gas turbine. PNM has a 20-year power purchase agreement (PPA) with Southwest Generation, LLC 
that expires in 2028. Like Reeves, the facility also plays a role in managing PNM transmission system 
loading under high load and transmission outage conditions.  

PNM provides firm transmission service on its northern New Mexico (NNM) path either through pre-FERC 
Order 888 firm transmission contracts or through PNM’s Open Access Transmission Tariff. The NNM path 
is also recognized in Western Electricity Coordination Council (WECC) as Path 48. The combination of 
PNM’s native load requirements and PNM’s firm transmission service commitments (network customers 
and firm point-to-point transmission service) result in PNM requiring the commitment of load-side 
generating resources to serve load when NNM transmission capability is insufficient to serve the entire 
load from remotely located resources.  

Both VEF and Reeves along with Rio Bravo (155 MW) and La Luz (40 MW) generation resources are 
dispatched at times to reduce the dependance on the NNM transmission when the transmission system 
reaches its limits as a result of serving load in the northern New Mexico load centers. The facilities are 
also dispatched for more local constraints associated with 115kV transmission outages and 345/115kV 
transformer outages in and around the Albuquerque metro load center. It was assumed for this study that 
the Rio Bravo generation was off-line to maintain non-spinning reserves. 

Operating the transmission system with a negative operating margin subjects the system to violation of 
WECC and North American Electric Reliability Corporation (NERC) operating and planning criteria and 
potential risk of loss of load for outage conditions. 

The three most critical issues that PNM faces today, related to its transmission system are the following: 

• Operating and maintaining an aging transmission system 

• Generation versus transmission buildout 

• Approaching system capacity constraints 
 

PNM has not constructed any backbone 345kV transmission lines in the Albuquerque metro area between 
1984 and 2021. Over the past 40 years, most transmission reinforcements have involved building 
underlying 115kV lines or implementing low-cost, small-capacity upgrades to exploit latent capacity in the 
existing system. In both 2010 and 2016 the Rio Puerco station was expanded to include looping in of 
existing 345 kV lines and/or adding 345/115kV transformers to support the underlying 115 kV system, but 
no new metro transmission lines were built.  In December of 2021 the Western Spirit-Pajarito 345 kV line 
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was energized, which connected Eastern New Mexico to just south of the Albuquerque metro area, 
though no intra-metro transmission was built. In the third quarter of 2025, the Western Spirit-Pajarito 
345kV line will be looped into a new 345/115kV station referred to as “Hidden Mountain” resulting in new 
capacity supporting the 115 kV transmission system in the Albuquerque metropolitan area. The 
improvements provide increased reliability and resilience for existing, new, and future load growth in the 
southern Albuquerque metro area and accommodate future renewable generation sources. 

This study considers the upgrades associated with the Hidden Mountain station and evaluates the 
transmission needs to retire the VEF and Reeves generation resources, both individually and collectively, 
based on retirement dates of 2028 and 2030, respectively. The analysis examines the impacts on the 
transmission system and addresses the technical issues related to the retirement of these generation 
resources, as well as the potential need for transmission system reinforcements. 

The study utilized the latest load forecast provided by PNM’s load forecasting department in the second 
quarter of 2024, reflecting the study’s target year of 2028. Additionally, PNM has received a steady 
number of inquiries from existing and potential new customers exploring opportunities related to 
economic development. The following large loads were represented in the study. 

• Load at Rio Rancho set to 102 MW.

• Addition of load at Mesa Del Sol load of 60 MW interconnected to the Person-Prosperity 115kV
line.

• Increased load at Los Lunas load from 280 MW to 400 MW. System reinforcements included
looping the nearby Western Spirit-Pajarito 345kV line into a new 345/115kV station referred to
as Hidden Mountain and building two high-capacity 115kV lines approximately 2.5 miles in length
to integrate the new Hidden Mountain station into the existing metropolitan area 115 kV
transmission system.

This study evaluated the following five (5) load and resource dispatch scenarios in NNM as shown in Table 
1 below. The detailed generation resource dispatch for each scenario is shown in Appendix B. 

Table 1 – Load and resource dispatch scenarios 

Scenario Load Solar 
output % 

Battery 
output % 

Wind 
output % 

Comments 

1 100% summer 
peak 

55 0 10 Represents demand for energy is high with 
solar ramping down late afternoon (4-5 pm) 
and conventional power plants ramp up 
production to match the energy demands. 
Batteries are being charged by solar to be 
used during periods of low solar output. 

2 95% of summer 
peak loading 

(Net Peak) 

0 75 10 Represents “net peak” period which 
typically occurs during the evening hours 
during or after sunset with no solar output 
and batteries being discharged.  

3 95% of summer 
peak loading 

(Net Peak) 

0 75 80 Same as above assuming high wind output 
levels. 

4 75% of summer 
peak loading 

0 0 10 Represents hours when the batteries are 
depleted, and the load is still high (11pm). 

5 Winter morning 
peak 

0 0 10 Represents early morning hours with no 
solar production. 
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Steady-State Performance, Thermal  
Extensive contingency analysis was performed including single element, stuck breaker, and common 
structure.  Multiple overlapping contingencies (N-1-1) were also studied.     

The steady state thermal results identified overloaded elements triggered by retirement of either Reeves, 
VEF, or both. The study evaluated two options for system reinforcements: Option 1 which focuses on 
345kV and 115 kV system reinforcements, while Option 2 focuses on reconductoring or rebuilding 115 kV 
lines.      

 

Option 1:  345kV and 115 kV system reinforcements as shown in Figure 1.  

1. Construct a new 345kV six (6) breaker-and-a-half switching station to be named Prosperity 
345kV switching station and the installation of a 345/115kV transformer. 

2. Construct a new 115kV five (5) breaker ring bus expandable to a breaker-and-a-half 
configuration switching station to be named Prosperity 115kV switching station.  

3. Construct a new Rio Puerco – Pajarito 345kV line (approximately 28 miles). 

4. Expand the Rio Puerco and Pajarito 345kV switching stations. 

5. Loop in the Pajarito–Sandia 345kV line No.1 into Prosperity 345 kV switching station.  

6. Loop in the Pajarito–Sandia No.2 345kV line into Pajarito and Prosperity 345 kV switching station 

that is currently part of the double circuit line between the Pajarito–Sandia 345 kV that is not 

energized. 

7. Loop in the Prosperity-Studio and Prosperity-KAFB 115kV lines into Prosperity 115kV switching 
station.  

8. Construct a new high-capacity Prosperity–Sandia 115kV line and looping it into the Sandia bus 
#2 115kV station. (This line eliminates overloads associated with Sandia 115/345 kV transformer 
and/or Sandia bustie outages).  
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Figure 1 - Option 1 System Reinforcements 

PNM Exhibit  EH-8 
Page 8 of 38

Future PNM 

Mou~in 345 
and 115 

would be looped into 
new Prosperity 345 

New transformation from 

Prosperity 345 kV to 
Prosperity 115 kV 

@xpa con 



 

9 
 

 

Option 2 Reconductoring of three 115kV lines using advanced conductors and rebuilding two 115 kV 

lines using high capacity ACSR conductor. Shown in Figure 2 below. 

Rebuild: 

1. West Mesa-Person (WV line) 15 miles – increase MVA capacity from 156 to 350. 

2. West Mesa-Person (WJ line) 12.8 miles – increase MVA capacity from 154 to 350. 

These lines are nearly sixty years old, and the structures are made of wood. To reconductor this line, PNM 

would need to replace the wooden structures with steel ones. This process would require constructing 

parallel lines to keep the existing lines operational, followed by retiring the old lines. Essentially the entire 

line would be rebuilt. Additionally, the new lines will be constructed to a capacity of 350 MVA, ensuring 

maximum capacity and future flexibility. Given these extensive requirements, rebuilding these lines may 

not be the most feasible option due to the impacts of acquiring new right-of-way. Therefore, Option 1 

could be a more suitable alternative if new lines need to be constructed. 

 Reconductor: 

1. North to Embudo (TL+EB line) 7.2 miles – increase MVA capacity from 154 to 250. 

2. Richmond-Sandia (CG Line) 9.27 miles – increase MVA capacity from 154 to 250. 

3. Prager- Richmond (RP Line) 3.42 miles – increase MVA capacity from 156* to 357. 

*Basecase had a rating of 250 MVA assuming it will be upgraded in 2027.   

Further evaluation of thermal results determined that both studied options required additional 
mitigation depending on location, type and characteristics of future resources and storage. 
 

Figure 2 - Option 2 System Reinforcements 

 
 
 
For Option 1 there were additional identified system reinforcements that are listed below and will be 
referred to as Option 1+. 
 

Option 1+ 
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1. All upgrades mentioned for Option 1 above as depicted in Figure 1.  
2. Rebuild the Hernandez- Ojo (HO) 20.51 miles by increasing the MVA capacity from 

186 to 250. This is depicted in Figure 3 below.  
3. Replace the smaller McKinley 345/115 kV transformer with a larger transformer. 

This is depicted in Figure 4 below. 
 

Figure 3 - Option 1+ System Reinforcements HO Line 

 
 
 

Figure 4 - Option 1+ System Reinforcements McKinley transformer 

 
 

 
For Option 2 there were additional identified system reinforcements that are listed below and will be 
referred to as Option 2+.  
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Option 2+ 

This includes all upgrades mentioned for Option 2 above as depicted in Figure 2 plus the 
following rebuilds, reconductor, and additions.  

Rebuild: 

1. BA-Reeves (RB) 14.18 miles – increase MVA capacity from 156 to 350. This is
depicted in Figure 5 below.

2. Reeves-North (RN) 2.19 miles – increase MVA capacity from 156 to 350. This is
depicted in Figure 5 below.

3. West Mesa-Prager (WP) 4.075 miles – increase MVA capacity from 322 to 350. This
is depicted in Figure 5 below.

4. Person-Prosperity 2.49 miles – increase MVA from 156 to 350. This is depicted in
Figure 5 below.

5. Hernandez- Ojo (HO) 20.51 miles increase MVA capacity from 186 to 250. This is
depicted in Figure 3 above.

Reconductor: 

1. Mission-North (MN) 0.62 miles – increase MVA capacity from 135 to 250. This is

depicted in Figure 5 below.

2. Richmond-North (PN) 2.29 miles – increase MVA capacity from 156 to 250. This is
depicted in Figure 5 below.

Add: A third West Mesa 345/115 kV transformer. This is depicted in 

Figure 5 below. 

Replace: The smaller McKinley 345/115 kV transformer with a larger MVA transformer. This is 
depicted in Figure 4 above. 
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Figure 5 - Option 2+ System Reinforcements   

 
 
 
For both options, Path 48 (345 kV lines from Four Corner/San Juan to Albuquerque) is beyond its 
transfer capability even with Rio Bravo generation dispatched.  The construction of the Norton-Ojo 
345kV line facilities detailed below will mitigate these 345 kV line overloads. These are also depictured 
in below in Figure 6. 
 

(Either Option) Path 48 Transfer Capability mitigation 

1. Construct a new Ojo–Norton 345kV line (approximately 26 miles). 

2. Expansion of Ojo and Norton 345 kV switching stations. 

3. Increase the San Juan-Jicarilla-Ojo 345kV line conductor thermal limit to 1004 MVA 

by increasing the structure height to create additional clearance between the line 

conductor and the ground. 
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Figure 6– Path 48 Transfer Capability mitigation 

 

 

Alternatively, future firm dispatchable resources could potentially be located to manage transmission 

congestion without these upgrades.  It is not expected that this is cost effective, however, additional 

studies are underway to provide more information. 

The retirement of Reeves and VEF generation facilities present a critical juncture for the PNM 
transmission system. To ensure a reliable system, it is essential to invest in the expansion of 
transmission infrastructure. This will allow a more resilient transmission system and the ability to serve 
future emerging load growth. Additionally, enhancing transmission capacity will facilitate greater 
integration of renewable resources. 
 
Construction of the Option 1 reinforcements, as shown in Figure 1, more effectively serves existing, new, 
and future emerging load growth compared to Option 2. Additionally, Option 1 enhances PNM’s ability 
to accommodate additional load growth. The expanded 345kV transmission improves reliability and 
resilience by increasing the system’s capacity to withstand planned or unplanned outages. This reduces 
reliance on legacy or constrained infrastructure and enables the potential for significant rebuilding of 
area sub-transmission lines.  
 
Reconductoring lines as an alternative for Option 2, shown in Figure 2, assumes that 115kV lines can be 
taken out of service for either reconductoring or rebuilding. This approach impacts reliability which is 
problematic. Option 2 requires numerous extended outages of existing lines, requires substantially longer 

PNM Exhibit  EH-8 
Page 13 of 38



14 

lead-times, and has much greater construction impacts since many miles of line are involved with 
significant portions in heavily developed areas. This option does allow PNM the opportunity to upgrade 
existing Albuquerque transmission lines at a future date without having the expense of reconductoring or 
rebuilding. Option 2+ complicates this further with extensive rebuilding, reconductoring, and line 
replacement in the Albuquerque region as seen in Figures 2 and 5. 

The construction of Option 1+ system reinforcements, captured in Figure 1, 3, and 4, coupled with the 
Path 48 transfer capability mitigation, is identified as the best means for addressing the existing limitations 
within the Albuquerque network over the ten-year planning horizon that supports the retirement of VEF 
and Reeves.   

Steady-State Performance, Voltage  
No Project-triggered voltage violations were identified, nor were any pre-Project voltage violations 
worsened by > 1%. 

Transient Stability Performance  
The system showed acceptable system performance for all studied contingencies. 

Short Circuit Analysis 
A short circuit screening analysis was conducted to assess whether any transmission options would 
increase the short circuit current to a level necessitating breaker replacement. This analysis was 
performed using ASPEN OneLiner. Breakers are flagged for replacement if they exceed 95% of their 
minimum interrupting capability and flagged for informational purposes if they exceed 90%. 

The analysis revealed that a few existing circuit breakers will need to be replaced regardless of the 
transmission options considered. 

Cost and Schedule Estimates 
The cost estimates and schedules for the different transmission system reinforcements options are 
shown in Tables 2 and 3 below.  

 Table 2 — Transmission Upgrades For P1, P2, P4, and P7 Outages 

Transmission Upgrades Cost ($M) 
Construction 

Time 

Reeves or VEF retired or both units retired 

Option 1 241.1 45 months 

Option 2 76.5 36 months 

Table 3 — Transmission Upgrades For N-1-1 (P-6) Outages 

Transmission Interconnection Upgrades Cost ($M) 
Construction 

Time 

Reeves or VEF retired or both units retired 

Option 1+ 273.8 45 months 

Option 2+  234.6 48 months 

Norton-Ojo 345kV line facilities for either Option 1+ or 2+ 

 215.1 72 months 
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Introduction 
The Public Service Company of New Mexico (“PNM”) is studying the prudence of continuing operation of 
the Reeves Generating Station (Reeves), 152 MW, and the Valencia Energy Facility (VEF) ,158 MW, 
plants for load-side generation service in New Mexico. New Mexico is undergoing a significant 
transformation, shifting towards renewable energy sources and the retirement of fossil generation 
resources. This transition presents both challenges and opportunities, particularly in the realm of 
transmission infrastructure.  
 
Reeves is located in northeast Albuquerque and consists of three steam turbine units that operate on 
natural gas. The first two small turbines became operational in 1958 followed by the large turbine in 
1962. Reeves end of depreciable life is targeted for year 2030. PNM is evaluating the cost of extending 
the operation of Reeves beyond that date. In addition to providing resources to serve PNM load, the 
plant plays a role in maintaining the reliability of the transmission system within limits under high load 
and transmission outage conditions. 
 
VEF is located south of Belen, New Mexico and is connected by the PNM transmission system to the 
Albuquerque area load pocket.  VEF began commercial operations in 2008. It consists of a heavy-frame 
GE 7FA gas turbine. PNM has a 20-year power purchase agreement (PPA) with Southwest Generation, 
LLC that expires in 2028.  Like Reeves, the facility also plays a role in managing PNM transmission system 
loading under high load and transmission outage conditions.  
 
PNM provides firm transmission service on its northern New Mexico (NNM) path either through pre-
FERC Order 888 firm transmission contracts or through PNM’s Open Access Transmission Tariff. The 
NNM path is also recognized in Western Electricity Coordination Council (WECC) as Path 48. The 
combination of PNM’s native load requirements and PNM’s firm transmission service commitments 
(network customers and firm point-to-point transmission service) result in PNM requiring the 
commitment of load-side generating resources to serve load when NNM transmission capability is 
insufficient to serve the entire load from remotely located resources.  
 
Both VEF and Reeves along with Rio Bravo (155 MW) and La Luz (40 MW) generation resources are 
dispatched at times to reduce the dependance on the NNM transmission when the transmission system 
reaches its limits as a result of serving load in the northern New Mexico load centers.  The facilities are 
also dispatched for more local constraints associated with 115kV transmission outages and 345/115kV 
transformer outages in and around the Albuquerque metro load center.  It was assumed for this study 
that the Rio Bravo generation was off-line to maintain non-spinning reserves. 
 
Operating the transmission system with a negative operating margin subjects the system to violation of 
WECC and North American Electric Reliability Corporation (NERC) operating and planning criteria and 
potential risk of loss of load for outage conditions. 
 
The three most critical issues that PNM faces today, related to its’ transmission system are the 
following: 

• Operating and maintaining an aging transmission system 

• Generation versus transmission buildout 

• Approaching system capacity constraints 
 
PNM has not constructed any backbone 345kV transmission lines in the Albuquerque metro area 
between 1984 and 2021. Over the past 40 years, most transmission reinforcements have involved 
building underlying 115kV lines or implementing low-cost, small-capacity upgrades to exploit latent 
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capacity in the existing system. In both 2010 and 2016 the Rio Puerco station was expanded to include 
looping in of existing 345 kV lines and/or adding 345/115kV transformers to support the underlying 115 
kV system, but no new metro transmission lines were built.  In December of 2021 the Western Spirit-
Pajarito 345 kV line was energized, which connected Eastern New Mexico to just south of the 
Albuquerque metro area, though no intra-metro transmission was built.  In the third quarter of 2025, 
the Western Spirit-Pajarito 345kV line will be looped into a new 345/115kV station referred to as 
“Hidden Mountain” resulting in new capacity supporting the 115 kV transmission system in the 
Albuquerque metropolitan area. The improvements provide increased reliability and resilience for 
existing, new, and future load growth in the southern Albuquerque metro area and accommodate 
future renewable generation sources. 
 
The study evaluated the potential retirement of the VEF and Reeves generation resources individually 
and collectively since their expiration are 2028 and 2030, respectively.  The analysis addresses the 
system impacts and technical issues associated with the retirement of these generation resources and 
potential transmission system reinforcements.  

Coordination/Affected Systems 
This study focused on impacts to the PNM system.  

Study Criteria 
A system reliability evaluation consists of power flow analysis for identifying thermal overloads or voltages 
outside criteria (too high or low) under normal and contingency conditions.  Transient stability analysis is 
performed to ensure all machines remain in synchronism, all voltage swings are damped within acceptable 
limits, and all oscillations show positive damping within 30-seconds after the start of the studied event.  
A short circuit analysis is performed to ensure all fault currents remain within acceptable circuit breaker 
and switch capabilities.  Each evaluation is conducted for credible contingencies that the system might 
sustain, such as the loss of a single or double circuit line, a transformer, a generator, or a combination of 
these facilities. This study was completed in accordance with NERC Standard FAC-002-3.  
 
Performance of the transmission system is measured against the following planning criteria: the Western 
Electricity Coordinating Council (“WECC”) Reliability Criteria, and the North American Electric Reliability 
Council (“NERC”) Planning Standards. If system reliability problems resulting from the interconnection of 
a project are discovered, the study will identify the system facilities or operational measure that will be 
necessary to mitigate reliability criteria violations. Addition of these new facilities would maintain the 
reliability to the transmission network.  

This study investigates whether the alternative(s) results in: 

• Equipment overloads on transmission lines, transformers, series compensation or other devices 

• Voltage criteria violations 

• All machines remain synchronized to the transmission system 

• Voltage and swings exceed acceptable limits 

• Fault duty increases that result in short circuit current that exceeds the interrupt rating of circuit 
breakers and switches 
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Power Flow Criteria 
All power flow analysis was conducted with version 23.0.8 of General Electric’s PSLF/PSDS/SCSC software. 
Traditional power flow analysis is used to evaluate thermal and voltage performance of the system under 
Category P0 (all elements in service), Category P1, P2 (N-1) and P4, P5 and P7 (N-2) conditions.1 

The power flow performance criteria used to assess the impact of the Project(s) are shown in Table 4.  The 
criteria are WECC/NERC performance requirements2 with applicable additions and/or exceptions for the 
New Mexico transmission system.   

Table 4 — Power Flow Disturbance/Performance Criteria 
Thermal Rating Applied Acceptable Voltage Range (pu) Voltage Deviation % 

AREA kV Range 
P0 

(ALIS) 
P1 P2-P7 

P0 
(ALIS) 

P1 P2-P7 P1 P2-P7 

PNM 
(Area 10) 

0 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

EPEC 
(AREA 11) 

100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

Tri-State 
Zone 

(120-123) 
100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

14 – 17, 19 
100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

500 - 500 Normal Emergency Emergency 1.00-1.10 0.95-1.15 0.95-1.15 8% 50% 

70, 73 100 - 499 Normal Emergency Emergency 0.95-1.05 0.90-1.10 0.90-1.10 8% 50% 

PNM 
Voltage 

Exceptions 
(P0) 

Bus Name P0 

Taiban Mesa 345 kV bus 0.95-1.10 

Guadalupe 345 kV bus 0.95-1.10 

Clines Corners 345 kV bus 0.95-1.10 

Jicarilla 345 kV bus 0.95-1.10 

• All equipment loadings must be below their normal ratings under normal conditions.

• All line loadings must be below their emergency ratings for both single and double
contingencies.

• All transformers and equipment with emergency rating should be below their emergency rating.

Transient Stability Criteria 
The NERC/WECC transient stability performance requirements for transmission contingencies are as 
follows: 

• All machines will remain in synchronism.

• All voltage swings will be well damped.

• Following fault clearing, the voltage shall recover to 80% of the pre-contingency voltage within
20 seconds of the initiating event for all P1 through P7 events, for each applicable BES bus serving
load.

• Following fault clearing and voltage recovery above 80%, voltage at each applicable BES bus
serving load shall neither dip below 70% of pre-contingency voltage for more than 30 cycles nor
remain below 80% of pre-contingency voltage for more than two seconds, for all P1 through P7
events.

• Ensure low voltage ride through on all faults.

• Fault clearing times are shown in the Table 5 below.

Table 5 — PNM Fault Clearing Times 
Categories Fault Type Voltage (kV) Clearing Time (near-far end breakers) 

1 For TPL-001-5.1 see NERC website http://www.nerc.com 
2 WECC-CRT-3.2 Transmission System Planning Performance 
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3 Phase 
Normally 
Cleared 

345 3–4 Cycles 

P1, P3, P6 230 3–4 Cycles 

115 4–4 Cycles 

Categories Fault Type Voltage (kV) Clearing Time (near-far end breakers) 

1 Phase 
Normally 
Cleared 

345 
3-4 Cycles

P2, P5, P7 230 

115 4-4 Cycles

Categories Fault Type Voltage (kV) Clearing Time (normally opened breaker both near and far end—
breaker opened due to stuck breaker both near and far end 

1 Phase 
Stuck 
Breaker 

345 
3-16 Cycles

P4, P5, P7 230 

115 4-16 Cycles

Short Circuit Criteria 
Breakers loaded in excess of 92% of short-circuit fault duty rating are flagged for determination as to when 
the breaker should be considered for upgrading.  Generally based on age and maintenance related issues 
those in excess 95% are to be scheduled for upgrade. 

Power Flow Base Case Development 
PNM provided the 2028 Heavy Summer (HS) case (from the WECC 28 HS2 case), appropriately adjusted 
and updated to reflect the study conditions for this assessment.  

This study evaluated the following five (5) resource dispatch scenarios in Northern New Mexico as shown 
in Tables 6 and 7: 

Table 6 —Generation Resources Dispatch Scenarios 

Scenario Load Solar 
output % 

Battery 
output % 

Wind 
output % 

Comments 

1 100% summer 
peak 

55 0 10 Represents demand for energy is high with solar 
ramping down late afternoon (4-5 pm) and 
conventional power plants ramp up production 
to match the energy demands. Batteries are 
being charged by solar to be used during periods 
of low solar output. 

2 95% of summer 
peak loading (Net 

Peak) 

0 75 10 Represents “net peak” period which typically 
occurs during the evening hours during or after 
sunset with no solar output and batteries being 
discharged.  

3 95% of summer 
peak loading (Net 

Peak) 

0 75 80 Same as above assuming high wind output 
levels. 

4 75% of summer 
peak loading 

0 0 10 Represents hours when the batteries are 
depleted, and the load is still high (11pm). 

5 Winter morning 
peak 

0 0 10 Represents early morning hours with no solar 
production. 

Table 7 — Base Cases with the various Generation Resources 

Case 
# 

Resource Scenario 
Reeves 
Status 

VEF 
Status 

Wind Solar Battery Season 
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Pre Case – Both online 

1 10% 55% 0% 100% Sum Peak (Peak) On On 

2 10% Offline 75% 95% Sum Peak (Net Peak) On On 

3 80% Offline 75% 95% Sum Peak (High Wind Net Peak) On On 

4 10% Offline 0% 75% Sum Peak On On 

5 10% Offline 0% Winter Morning Peak On On 

Reeves Offline 

6 10% 55% 0% 100% Sum Peak (Peak) Off On 

7 10% Offline 75% 95% Sum Peak (Net Peak) Off On 

8 80% Offline 75% 95% Sum Peak (High Wind Net Peak) Off On 

9 10% Offline 0% 75% Sum Peak Off On 

10 10% Offline 0% Winter Morning Peak Off On 

VEF Offline 

11 10% 55% 0% 100% Sum Peak (Peak) On Off 

12 10% Offline 75% 95% Sum Peak (Net Peak) On Off 

13 80% Offline 75% 95% Sum Peak (High Wind Net Peak) On Off 

14 10% Offline 0% 75% Sum Peak On Off 

15 10% Offline 0% Winter Morning Peak On Off 

Reeves & VEF Offline 

16 10% 55% 0% 100% Sum Peak (Peak) Off Off 

17 10% Offline 75% 95% Sum Peak (Net Peak) Off Off 

18 80% Offline 75% 95% Sum Peak (High Wind Net Peak) Off Off 

19 10% Offline 0% 75% Sum Peak Off Off 

20 10% Offline 0% Winter Morning Peak Off Off 

Generation Dispatch 

Generation dispatch modeled for generation plants and for nearby existing and planned facilities are 
shown in Table 8 below. Appendix B provides detailed dispatch information. 

Table 8 —  Generation Dispatch 

GENERATION RESOURCE SCENARIO (MW) 

UNIT 
NAMEPLATE RATING 

(S/W) 

1 
100% 
PEAK 

2 
95% 
PEAK 

3 
HIGH 
WIND 

4 
75% 
PEAK 

5 
WINTER 

PK 

Four Corners Unit 4 818 664 664 624 664 624
Four Corners Unit 5 818 818 818 818 818 818
Springerville Unit 1 420 394 396 297 394 396
Springerville Unit 2 420 400 400 400 400 400
Springerville Unit 3 430 419 419 419 419 419
Springerville Unit 4 430 420 420 420 420 420
Reeves Unit G1 44 44 44 44 44 44
Reeves Unit G2 44 44 44 44 44 44
Reeves Unit G3 66 66 66 66 66 66
Valencia 143 140 140 140 140 100
Generation Aggregates
Wind Resources 251 251 2010 251 251
Solar Resources 929 0 0 0 0
Battery Energy Storage 0 740 741 0 0
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Power Flow Case Attributes 
Table 9 provides an overview of the power flow cases. 

Table 9  — Power Flow Case Attributes – Base Scenario 
GENERATION RESOURCE SCENARIO (MW) 

UNIT 
1 

100% PEAK 
2 

95% PEAK 

3 
HIGH 
WIND 

4 
75% PEAK 

5 
WINTER 

PK 

Area 10 Slack Generator LEF S1 LEF S1 LEF S1 LEF S1 LEF S1
Four Corners – Moenkopi 500 kV 308 237 734 231 354
Four Corners – Cholla 345 kV 183 167 542 129 235
Four Corners – San Juan 345 kV 338 355 162 357 306
Four Corners – Pintado 493 509 -142 581 407
San Juan – Cabezon 345 kV 544 544 -153 597 410
San Juan – Jicarilla 345 kV 122 156 7 155 117
Rio Puerco – West Mesa 345 kV 382 373 162 354 256
Rio Puerco – Cabezon 345 kV 526 526 -165 576 397
Rio Puerco – Pintado 345 kV 662 612 -30 568 400
West Mesa – WMesa1 345/115 kV 261 273 279 204 139
West Mesa – WMesa2 345/115 kV 261 273 279 204 139
Hidden Mountain 345/115 kV 218 236 300 256 243
Clines Corners – Diamond Tail 1 & 2 345 kV 41 42 1067 39 57

Path 47: Southern New Mexico 44 358 89 86 288
Path 48: Northern New Mexico 1468 1580 -177 1752 1244
Blackwater Converter 18 17 18 18 18
Arroyo Phase-Shifter  1 10 6 9 17
Gladstone Phase-Shifter  104 91 105 117 103
Belen Phase-Shifter 8 19 51 6 27
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Project Mitigation - Options 
This study evaluates the following system improvement Options for mitigating thermal and voltage 
violations with the Reeves and/or Valencia generation off-line: 

Option 1: Rio Puerco-Pajarito-Prosperity 345 kV and new high-capacity Prosperity–Sandia 115kV line 

1. Construct a new 345kV six (6) breaker-and-a-half switching station to be named Prosperity 
345kV switching station and the installation of a 345/115kV transformer. 

2. Construct a new 115kV five (5) breaker ring bus expandable to a breaker-and-a-half 
configuration switching station to be named Prosperity 115kV switching station.  

3. Construct a new Rio Puerco – Pajarito 345kV line (approximately 28 miles). 
4. Expand the Rio Puerco and Pajarito 345kV switching stations. 
5. Loop in the Pajarito–Sandia 345kV line No.1 into Prosperity 345 kV switching station.  
6. Loop in the Pajarito–Sandia No.2 345kV line into Pajarito and Prosperity 345 kV switching station 

that is currently part of the double circuit line between the Pajarito–Sandia 345 kV that is not 
energized. 

7. Loop in the Prosperity-Studio and Prosperity-KAFB 115kV lines into Prosperity 115kV switching 
station.  

8. Construct a new high-capacity Prosperity–Sandia 115kV line and looping it into the Sandia bus 
#2 115kV station.   
 

Option 2: Reconductoring of three 115kV lines using advanced conductors and rebuilding two 115 kV lines   

using high capacity ACSR conductor. 

1. REBUILD: West Mesa-Person (WV line) 15 miles – increase MVA capacity from 156 to 350. 

2. REBUILD: West Mesa-Person (WJ line) 12.8 miles – increase MVA capacity from 154 to 350. 

3. RECONDUCTOR: North to Embudo (TL+EB line) 7.2 miles – increase MVA capacity from 154 to 250.  

4. RECONDUCTOR: Richmond-Sandia (CG Line) 9.27 miles – increase MVA capacity from 154 to 250.  

5. RECONDUCTOR: Prager- Richmond (RP Line) 3.42 miles – increase MVA capacity from 156* to 

357.  

*Basecase had a rating of 250 MVA assuming it will be upgraded in 2027. 
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Steady State Contingency Analysis 
Power flow was simulated using the PSLF Contingency Processor (SSTOOLS/Proviso HD). 

Twenty pre-mitigation cases are studied.  The twenty cases consist of five resource scenarios modeled 
against four retirement scenarios.  The retirement scenarios are: 

1. “Both ON”: Both the Reeves and Valencia generation is dispatched at full output (pre-
retirement).

2. “REEV OFF”: The Reeves generation is turned off. The Valencia generation is on.
3. “VEF OFF”: The Valencia generation is turned off.  The Reeves generation is on.
4. “Both OFF”: Both he Reeves and Valencia generation is turned off.

The study does not assess impacts beyond PNM’s systems, although observations may be noted.  In 
addition, several elements of the City of Farmington (“COF”) system were found to be overloaded, 
independent of this study. Since the COF overloaded elements are outside the PNM Planning Coordinator 
area, they are not included in the report. 

Power Flow - Thermal Analysis Results 
The steady state thermal results identified overloaded elements triggered by retiring either Reeves or VEF 
or both. P5 contingency overloads will be addressed by PNM’s plans for redundant relays (see Appendix 
C) and are not included in the report tables.

The results are organized to show the summary tables first, starting with the pre-mitigation results and 
followed by results after applying system reinforcement improvement Option 1 and Option 2.    

Summary Results by Count (# of times overloaded) 
Tables 10-12 provide a summary of the worst overloaded elements for single element, stuck breaker, and 
common structure (P1, P2, P4, and P7) outages3 based on the most limited of the five (5) resource 
scenarios studied.  Only the line segment of the highest loading is shown for any breaker-to-breaker line 
that has multiple segments. The “ID” of the line is also shown.  In addition, the most limiting contingency 
for the overloaded element is listed and the column labeled “# of times overloaded” shows number of 
times this element is overloaded for different contingencies.   

Table 10 — Overloaded Elements For P1, P2, P4, and P7 Outages, pre-Mitigation 
Pre-Mitigation Includes NERC Categories: P1, P2, P4, P7 Overload % 

Overloaded Element ID 
# of 

times 
OVLD 

Resource 
Scenario 

CONTINGENCY DESCRIPTION 
Rating 
MVA 

Both 
On 

Reeves 
Off 

VEF 
Off 

Both 
Off 

BALLP T 46-PRAGER461 46 1 2 Person-WMesa2& SnowVista-WMesa1115kV Lines(Common Structure < 1 mile) 41 77.6 75.7 108.1 105.5 

IRON STR46-BALLP T 461 46 1 2 Person-WMesa2& SnowVista-WMesa1115kV Lines(Common Structure < 1 mile) 41 73.1 71.2 103.6 101.0 

CABEZON 345-RIOPUERC 3451 345 7 1 Line Pintado-Rio Puerco 345 kV 1195 81.6 92.4 90.3 105.0 

FOURCORN 345-PINTADO3451 345 7 4 Cabezon 345 kV Station 1099 86.9 97.2 96.1 109.3 

PINTADO 345-RIOPUERC3451 345 7 1 Cabezon 345 kV Station 1195 82.5 92.4 90.5 103.5 

SAN JUAN345-CABEZON 3451 345 7 1 Line Pintado-Rio Puerco 345 kV 1195 82.1 93.0 90.9 105.3 

3 P1 Outage: This refers to the loss of a single element, such as a generator, transmission circuit, transformer, or shunt device. 
P2 Outage: This refers to the loss of a single element, such as a bus section, an internal breaker. 
P4 Outage: This refers to the loss of two or more elements caused by a fault plus a stuck breaker, such as the simultaneous loss of a 
transmission circuit and a generator or two transmission circuits. 
P5 Outage: This refers to the loss of two or more elements caused by a fault plus failure of non-redundant relay protection resulting in delayed 
fault clearing. 
P7 Outage: This refers to the loss of two or more elements on a common structure, such as the loss of two adjacent transmission circuits. 
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RICHMOND PNM115-CG-11151 CG 4 1 Pajarito 345 kV Station (BF 21482 22582 24762) 154 103.3 104.0 108.0 109.1 

HIDDENMOUNT345-/ 1151 HMXFR 1 3 Line Hidden Mountain-Pajarito 345 kV 450 100.4 101.6 85.4 86.3 

NORTON  2115- BUCKMAN 1151 NL 2 2 BA-STA-Norton 115  kV Lines (LAC BF-66862) 116 116.4 116.5 116.4 116.7 

PERSON 115- PROSPER1151 PERS-PROS 1 1 Sandia-Richmond 115 kV Line and Sandia 115 kV Bus Tie (BF-23662) 156 104.4 105.2 105.1 106.0 

VOLCANOT 115-ANDERSON 
1151 

PM 3 1 West Mesa 1-SnowVista 115 kV Line and West Mesa 1-3115 kV Bus Tie (BF-
52662) 

156 82.2 82.6 109.1 109.0 

B-A 115- NO BERN1151 RB 2 3 Pajarito 345 kV Station (BF 21482 2258224762) 155 84.4 98.4 89.0 103.0 

FOURHILL 115-SANDIA  21151 SE 1 3 Sandia 115 kV Bus Tie and Sandia 115/46 kVTransformer#2 (BF-26962) 156 92.8 106.2 95.4 108 9 

NORTHPNM 115-MPLAZA T1151 TL 4 1 Sandia-Richmond 115 kV Line and Sandia 115 kV Bus Tie (BF-23662) 156 102.1 106.1 102.1 106.3 

WESTMS 1115- CENTRALP 1151 WJ 22 1 Line Volcano-West Mesa2115 kV 156 96.2 96.9 120.6 121.3 

WESTMS 1115-WESTMS 21151 WMBUSTIE 1 1 West Mesa-Pajarito 345 kV Line & West Mesa 345/115 kV Transformer #2(BF-
22482) 

355 89.4 101.6 96.4 108.8 

WESTMESA345-WESTMS 1 1151 WM3XFR 12 2 West Mesa-Pajarito 345 kV Line and West Mesa 345/115 kV Transformer #2 
(BF-22482) 

448 
125.3 136.1 135.8 146.7 

WESTMESA345-WESTMS 2 1151 WM3XFR 12 2 West Mesa-Pajarito 345 kV Line and West Mesa 345/115 kV Transformer #1 
(BF-23582) 

448 126.3 137.2 136.9 147.9 

WESTMS 2115- VOLCANOT 1151 WV 36 1 West Mesa 1-SnowVista 115 kV Line and West Mesa 1-3115 kV Bus Tie (BF-
52662) 

156 104.6 105.1 131.3 131.8 

WESTMS_1-PARADIS2 115 kV 
(WR) 

WR 4 1 Line Aspen-West Mesa 2 115 kV 156 86.5 103.9 85.1 102.5 

Applying the Option 1 system upgrades reduces the number of overloaded elements, resulting in Table 
10. 

Table 11 —  Overloaded Elements For P1, P2, P4, and P7 Outages, Option 1 
Option 1 Includes NERC Categories: P1, P2, P4, P7 Overload % 

Overloaded Element ID 
# of 

times 
OVLD 

Resource 
Scenario 

CONTINGENCY DESCRIPTION 
Rating 
MVA 

Both 
On 

Reeves 
Off 

VEF 
Off 

Both 
Off 

SAN JUAN345-CABEZON3451 345 7 2 Line Pintado-Rio Puerco 345kV 1195 82.8 93.7 91.6 105.9 

CABEZON345·RIOPUERC3451 345 7 4 Line Pintado-Rio Puerco 345kV 1195 87.5 97.8 96.7 109.8 

FOURCORN345·PINTADO3451 345 7 I Cabezon 345kVStation 1099 82.2 93.2 91.0 105.6 

PINTAD0345-RIOPUERC3451 345 7 4 Cabezon 345kVStation 1195 82.6 92.5 91.4 101.3 

BUCKMAN 115-
WHITEROK1151 

NL 2 4 BA-STA-Norton 115 kV Lines (LAC BF-66862) 116 87.5 97.9 96.8 110.0 

PERSON115-PROSPER1151 PERS-PROS 9 I Person-WMesa2& SnowVista-WMesa1 115kVLines{Common Structure less than 1 
mite 

156 82.7 95.3 90.8 103.8 

WESTMESA.345-WESTMS 
21151 

WM3XFR 2 2 West Mesa-Paiarito 345kV line and West Mesa 3451115 kVTranslormer#1 (BF-
23582) 

448 90.7 99.9 97.9 106.8 

WESTMS 1115-PARADIS21151 WR 11 I Line Aspen-West Mesa 2 115 kV 156 86.5 103.9 85.1 102.5 

Option 1 Observations (excluding P6): 

• The 345kV line overloads are the result of Path 48 beyond its transfer capability. These
overloads are due to insufficient load side generation. The dispatching of Rio Bravo generation
will mitigate these 345kV line overloads.

• Table 12 shows that most of the 115kV line overloads from Table 11 are mitigated with the
Option 1 system reinforcements mentioned above. The remaining overloads can be mitigated
with the dispatching of Rio Bravo generation. The exception is the West Mesa-Irving 115kV line
(WR). This overload is a function of the high load at Rio Rancho of 102 MW. The latest load
forecasting information projects this load being reduced to 90 MW which will help mitigate this
overload. In addition, in the past, this line had an emergency rating of 200 MVA and
reestablishing this emergency rating should be pursued.

Alternately, applying the Option 2 system upgrades results in Table 12. 

Table 12 —  Overloaded Elements For P1, P2, P4, and P7 Outages, Option 2 
Option 2 Includes NERC Categories: P1, P2, P4, P7 Overload % 

Overloaded Element ID 
# of 

times 
OVLD 

Resource 
Scenario 

CONTINGENCY DESCRIPTION 
Rating 
MVA 

Both 
On 

Reeves 
Off 

VEF 
Off 

Both 
Off 
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BALLP _T 46 - PRAGER 46 1 46 1 1 Person-VVMesa2& SnowVista-WMesa1 115kV Uses(Common Structure 
less than 1 mil 

41 77.4 75.3 107.7 105.0 

IRON  STR 46 - BALLP_T 461 46 1 1 Person-VVMesa2& SnowVista-WMesa1115kV uses(Common Structure less 
than 1 mil 

41 73.0 70.8 103.1 100.4 

CABEZON 345 - RIOPUERC 345 1 345 7 1 Line Pintado-Rio Puerco 345 kV 1195 81.5 92.4 90.2 104.8 

FOURCORN 345- PINTADO 345 1 345 7 4 Cabezon 345 kV Station 1099 86.8 97.2 96.0 109.3 

PINTADO 345- RIOPUERC 3451 345 7 1 Cabezon 345 kV Station 1195 82.5 92.4 90.4 103.4 

SAN JUAN 345 - CABEZON 345 1 345 7 1 Line Pintado-Rio Puerco 345 kV 1195 82.1 92.9 90.8 105.2 

HIDDENMOUNT 345-/115 HMXFR 1 3 Line Hidden Mountain-Pajarito 345 kV 450 100.3 101.5 85.3 86.2 

NORTON  2115-BUCKMAN 1151 NL 2 2 BA-STA-Norton 115 kV Lines (LAC Bf-66862) 116 116.4 116.5 116.4 116.7 

PERSON 115-PROSPER 1151 PERS-PROS 1 1 Sandia-Richmond 115 kV Line and Sandia 115 kV Bus Tie (BF-23662) 156 103.7 104.4 104.1 105.0 

8--A115-NO  BERN 1151 RB 2 3 Pajarito 345 kV Station (BF 21482 2258224762) 155 84.0 97.8 88.5 102.3 

FOURHILL 115-SANDIA  21151 SE 1 3 Sandia 115 kV Bus Tie and Sandia 115/46 kVTransformer#2 (BF-26962) 156 92.6 105.9 95.1 108.5 

WESTMESA 345- WESTMS  2 1151 VVM3XFR 12 2 West Mesa-Pajarito 345 kV Line and West Mesa 345/115 kVTransformer#1 
(BF-23582) 

448 126.6 137.5 137.2 148.2 

 

Option 2 Observations (excluding P6): 
 

• The 46 kV line overloads are associated with VEF generation being offline for the outage of both 
West Mesa-Person 115 kV lines (common structure less than 1 mile). The dispatching of Rio 
Bravo generation will mitigate this overload. 

• The 345kV line overloads are the result of Path 48 beyond its transfer capability. These 
overloads are due to insufficient load side generation. The dispatching of Rio Bravo generation 
will mitigate these 345kV line overloads.  

• Hidden Mtn 345/115kV transformer, BA-Reeves 115kV line (RB), and Embudo-Sandia 115kV line 
(SE) overloads are caused by the high wind resource scenario #3. Curtailing these wind 
resources will mitigate these overloads.  

• The West Mesa 115/345kV transformer (1 or 2) and West Mesa bus-tie have the highest 
overload levels for the outage of the West Mesa-Pajarito and one of the West Mesa 115/345kV 
transformers. PNM’s ten-year plan has recommended that the West Mesa 345kV station be 
reconfigured to eliminate this outage. With the West Mesa 345kV station reconfigured, the 
outage of the West Mesa 115/345kV transformers will overload the remaining West Mesa 
115/345kV transformer. The dispatching of Rio Bravo generation will mitigate this overload.  

• The pre-existing overloads associated with the NL line will need to be addressed by Los Alamos 
County and LANL since they are a result of a breaker failure outage internal to the LANL system.  

• Most of the 115kV line overloads are mitigated in Table 12 with Option 2 system reinforcements 
mentioned above. The remaining overloads can be mitigated with the dispatching of Rio Bravo 
generation. The exception is the West Mesa-Irving 115kV line (WR). This overload is a function 
of the high load at Rio Rancho of 102 MW. The latest load forecasting information projects this 
load being reduced to 90 MW which will help mitigate this overload. In addition, in the past, this 
line had an emergency rating of 200 MVA and reestablishing this emergency rating should be 
pursued.  

 

Summary Results by Count (# of times overloaded), P6 
This study evaluated the impact of P6 outages (N-1-1) without any proposed system reinforcements.  For 
the N-1-1 outages, no system adjustments were made between the two outages to provide a worst-case 
scenario.  Normally a P6 analysis allows for system adjustments including generator redispatch, switched 
shunt adjustments, and transformer tap adjustments between the first (N-1-0) and second (N-1-1) 
contingency. 

Table 14 provide a summary of the worst overloaded elements for P6 outages based on the most limited 
of the five (5) resource scenarios and the two (2) retirement scenarios studied.  (The P6 analysis studied 
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the retirement of both VEF and Reeves, and the retirement of only Reeves, but did not include the scenario 
of only VEF retirement.)  Only the line segment of the highest loading is shown for any breaker-to-breaker 
line that has multiple segments. The “ID” of the line is also shown.  In addition, the most limiting 
contingency for the overloaded element is listed and the column labeled “# of times overloaded” shows 
number of times this element is overloaded for different contingencies.   

In addition, several elements listed below were found to be overloaded and are not shown in the table, 
as they can be mitigated as described. 

• PNM has implemented a centralized load shedding scheme called Northern New Mexico Import
Contingency Load Shedding Scheme (“ICLSS”) that monitors several system conditions, including
substation voltages and transmission line status and current. When conditions indicate the
system is in danger of a pending cascading outage, load is dropped in an orderly fashion. ICLSS
addresses outages of 345 kV line segments between Four Corners/San Juan to Albuquerque.

• The 46kV line overloads associated with the 115 kV line outage of Aspen-West Mesa and Prager-
Richmond are not shown, as this outage results in the underlying 46 kV back feeding the 115 kV
load. For this N-1-1 scenario, a remedial action scheme will need to be installed to tripped the
Prager 115/46 kV transformer.

• The Socorro-Elephant Butte, Elephant Butte-Frontier, and Picacho-Frontier 115 kV line overloads
can be mitigated with adjustments to the Belen phase shifter transformer.

Table 13 —  Overloaded Elements for P6, pre-Mitigation 
Pre-Mitigation Includes NERC Categories: P6 Overload % 

Overloaded Element ID 
# of 

times 
OVLD 

Resource 
Scenario 

CONTINGENCY DESCRIPTION 
Rating 
MVA 

Both 
On 

Reeves 
Off 

Both 
Off 

BALLP T 46 - PRAGER 461 46 5 1 Line Volcano-West Mesa2115kV LineWestMesa1-Snow Vista115kV 41 83.0 85.0 113.3 
IRON_STR 46 - BALLP  T 46 1 46 5 1 Line Volcano-WestMesa2115kV LineWestMesa1-Snow Vista115kV 41 78.0 80.0 108.3 
CABEZON345 – RIOPUERC 3451 345 133 4 Line Four Corners-Pintado345 kV  Line Pillar-Four Corners230 kV 1195 92.3 107.0 119.7 
FOURCORN345-PINTADO3451 345 184 4 Line Cabezon-San Juan345kV Line Pillar-Four Corners 230kV 1099 99.3 114.9 128.0 
FOURCORN345 - SAN_JUAN3451 345 4 4 Line Four Corners-Pintado345 kV  Line SanJuan-Ship Rock 

345kVandSanJuan3451230kVTian 
1195 90.1 101.6 110.8 

PINTADO345- RIOPUERC345 1 345 184 1 Line Cabezon-San Juan345kV  Line Pillar-Four Corners 230kV 1195 92.4 106.0 116.6 
SAN_JUAN345- CABEZON345 1 345 135 4 Line Four Corners-Pintado 345 kV  Line Pillar-Four Corners230 kV 1195 92.8 107.2 120.0 
YAHTAHEY115-ALLISONT1151 AY 24 4 Line Four Comers-Pintado 345 kV  Line Pillar-Four Corners230 kV 133 97.2 107.1 117.7 
8-A  345  - B-A  1151 BAXFR 1 3 LineBA-Norton345kV LineHiddenMoun1ain-WesternSpirit345kV 516 100.4 105.6 107.6 
RICHMOND  PNM115 - CG-11151 CG 86 1 Transformer Sandia345/115kV LineVolcano-WestMesa2115 kV 154 112.8 113.5 120.4 
GALLUPPG115-YAHTAHEY 1151 GYTH 70 4 LineFourCorners-Pintado345 kV  LinePillar-FourCorners230 kV 112 103.3 115.1 127.8 
HIODENMOUNT115- RATTLESNKPNM11 HID-RAT 2 3 Line Hidden Mountain-Pajarito 345kV Line Hidden Mtn-Rattlesnake115 kV#2 350 120.0 98.7 103.6 
HIOOENMOUNT 345/115 HMXFR 17 3 Line Pajarito-WestMesa345kV  Transforme1Sandia345/115 kV 450 103.0 104.4 108.8 
OJO115- HERNANDZ1151 HO 12 2 LineOjo-Taos345 kV LinePintado-RioPuerco345kV 186 106.6 115.7 123.6 
COTTONWT115- IRVING1151 IC 11 1 LineCorralesBluff-Pachmann115kV  Line Rio Puerco-Veranda 115kV 156 135.3 137.1 137.6 
IRVING115-\.IAYNE21151 IR 48 1 LineAspen-WestMesa2115kV Bus Tie Sandia 115kV 156 116.2 155.3 158.8 
MCKINLEY 345-YAHTAHEY1151 MCXFR 19 4 Line Cabezon-San Juan345kV  Transformer Yah- Ta-Hey 3451115kV 207 112.0 121.8 132.3 
MSSIONT 115- NORTHPNM1151 MN 24 1 Transformer Sandia 3451115kV  Line Aspen-West Mesa2115kV 135 133.5 135.3 139.1 
NORTON_2115 - BUCKMAN1151 NL 5 1 TransformerBA345l115 kV LineNo1ton-STA115 kV 116 105.1 111.2 113.4 
WESTMS  2115- MARIPOSA1151 NW 31 1 Line Aspen-West Mesa 2115kV  Bus Tie Sandia 115kV 156 123.0 152.2 153.3 
OJO345-OJO1151 OJOXFR 8 2 LineOjo-Taos345 kV Line Pintado-Rio Puerco 345kV 207 97.2 105.2 111.8 
PERSON115- PROSPER1151 ERS-PRO 20 1 Transformer Sandia3451115kV Line Aspen-\.lest Mesa2115kV 156 108.8 118.3 110.4 
VOLCANOT115- ANDERSON1151 PM 98 2 Line KAFB-Sandia115kV Line West Mesa1-Snow Vista115kV 156 111.2 110.6 146.8 
RICHMOND  PNM115 - NORTHPNM1151 PN 23 1 TransformerSandia345l115kV  Line Aspen-West Mesa2115kV 156 147.3 143.8 150.3 
SEWER_PL115- S.  COORS1151 PW 18 2 LineKAFB-Sandia115kV  Line Volcano-West Mesa2115kV 156 86.9 86.3 120.5 
B-A 115- NO BEAN1151 RB 84 1 LineAspen-WestMesa2115kV Bus Tie Sandia 115kV 155 95.5 114.8 120.6 
REEVES 1115- NORTHPNM1151 RN 20 1 Transformer Sandia3451115 kV Line Aspen-\.lest Mesa2115 kV 156 126.9 122.1 126.3 
PRAGER 115-MONTANOT 1151 RP 5 1 TransformerBA3451115kV Bus Tie Sandia115kV 356.8 86.7 104.2 105.5 
SANDIA345-SANDIA._21151 SANDXFR 7 3 Transformer West Mesa 3451115kV #1 Transformer WM 3451115 kV #2 436 100.5 109.9 115.6 
EMBUDO115-EAST  TAP1151 SE 3 1 LineAspen-WestMesa2115kV  Bus Tie Sandia 115kV 156 96.1 100.5 101.6 
WESTMS  3115- SCENICNM1151 SK 2 2 Transformer BA 3451115 kV  Transfo1merRioPuerco3451115kV 120 98.3 105.2 105.4 
NORTHPNM115- MPLA2A_T 1151 TL 40 1 Transformer BA3451115 kV BusTieSandia115kV 156 102.5 108.5 108.5 
WESTMS 1115- CENTRALP1151 WJ 647 2 LineKAFB-Sandia115kV  Line Volcano-West Mesa2115kV 156 126.1 125.6 160.1 
WESTMS 1115-WESTMS  21151 WMBUSTIE  16 1 Transformer West Mesa 3451115kV#2._BusTie Sandia115kV 355 111.2 128.1 136.0 
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WESTMESA 345-WESTMS  21151 WM3XFR 154 3 Transformer Hidden Mountain3451115 kV  Transformer WM 3451115 kV #1 448 130.4 139.4 150.5 
WESTMS 2115- S.JOSEPH1151 WP 5 1 Transformer BA 3451115 kV Bus Tie Sandia115kV 322 92.1 104.4 106.8 
WESTMS 1115-PARADIS21151 WR 126 1 Line Aspen-West Mesa 2115kV Bus Tie Sandia 115kV 156 119.6 145.2 144.6 
MENDOZAT115- GALLUPPG1151 WTG 11 4 Line Four Corners-Pintado 345 kV  Line Pillar-Four Corners 230 kV 114 86.8 88.3 110.5 
WESTMS  2115 - VOLCANOT1151 WV 636 2 LineKAFB-Sandia115kV  Line West Mesa1-Snow Vista115kV 156 132.1 131.6 167.9 

P6 Observations pre-mitigation: 

• The 46kV line overloads are associated with VEF generation being offline for the outage of both
West Mesa-Person 115kV lines (common structure less than 1 mile). The dispatching of Rio Bravo
generation will mitigate these overloads.

• The AY, OJO XFR, WTG, and 345kV lines shown in Table 13 are overloaded due to Path 48
exceeding its transfer capability. These overloads result from insufficient load-side generation.
Dispatching Rio Bravo generation will mitigate these line overloads when Reeves generation is
off. However, with both Reeves and VEF generation off, Path 48 remains beyond its transfer
capability even with Rio Bravo generation dispatched. This situation necessitates either the
construction of the Norton-Ojo 345kV line or the addition of load side generation.

• The WR and IC lines in the past had an established emergency rating. Reestablishing these
emergency ratings should be pursued to resolve the overloads. The IC overload is independent
of Reeves and VEF retirement.

• Both West Mesa-Person 115kV lines (WV and WJ) have the highest number of contingencies
(647 and 636) overloading these lines. These lines also consist of the PM and PW lines.  These
overloads are mostly associated with the outage of one of the West Mesa-Person 115kV lines,
insufficient transmission capacity into and out of the Southeast Albuquerque area, and outages
associated with serving the Hidden Mtn load.  Construction of the 345 kV reinforcements and a
new Prosperity–Sandia 115kV line into Sandia bus #2 115kV station will mitigate these
overloads.

• The NL line overload is associated with the BA 115/345kV transformer and Norton-STA 115kV line
outage. This results in less flow on the BA-STA 115kV line (RL) resulting in the NL being overloaded.
Los Alamos County will need to either dispatch loadside generation or curtail load.

• The line overloads for the CG, MN, PN, RB, RP, RN, SE, TL, WP, PERS-PROS1 lines are mainly due
to insufficient transmission capacity into and out of the Southeast Albuquerque area, particularly
during outages involving the Sandia 115kV lines and/or the Sandia 115/345kV transformer.
Construction of the 345kV reinforcements and a new Prosperity–Sandia 115kV line into Sandia
bus #2 115 kV will mitigate these overloads.

• The line overloads of the NW and IR lines are mainly due to insufficient transmission capacity into
and out of the Southeast Albuquerque area and/or the outage of the WP line for the most part
due to Reeves generation retirement.  Possible mitigation solutions can include establishing
emergency rating for these lines or reconductoring the lines.  Interim load shedding can be used
to temporarily mitigate these line overloads.

• The SK line overload is associated with both the Rio Puerco and BA 115/345kV transformer
outage. Possible solutions can include establishing an emergency rating for this line or
reconductoring the line.  Interim load shedding can be used to temporarily mitigate this line
overload.

• The SE line overload is less than 1% which is an acceptable risk.

• The overloads of BA 115/345kV transformer, Hidden Mtn 115/345kV transformer, and Hidden
Mtn-Rattlesnake 115kV line (#1 or #2) are the result of high wind resources from eastern New
Mexico. Curtailing these wind resources will mitigate these overloads.
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• The overloads of Hidden Mtn 115/345kV transformer and Hidden Mtn-Rattlesnake 115kV line (#1 
or #2) are the result of high wind resources from eastern New Mexico. Curtailing these wind 
resources will mitigate these overloads.  

• The highest overloads of Sandia 115/345kV transformer, West Mesa 115/345kV transformer, 
and West Mesa 115kV bus tie are preexisting overloads. These overloads are the result of the 
outage of two bulk transformers (i.e., one transformer out for maintenance and preparing for 
the second transformer outage) in the Albuquerque metro area. Construction of the 345 kV 
reinforcements, new Prosperity–Sandia 115kV line into Sandia bus #2 115kV, and additional 
Hidden Mtn transformation will mitigate most of these overloads.  

• The overloads of GYTH, Mckinley 115/345kV transformer, and HO are preexisting overloads.   
o The Mckinley 115/345kV transformer overload is due to outage of larger MVA Mckinley 

115/345kV transformer outage and one of the 345 kV line segments between Four 
Corner/San Juan to Albuquerque. Replacing this transformer with 300 MVA (same size as 
second transformer) will mitigate this overload. 

o GYTH line is associated with the 230 KV line outage and one of the 345 kV line segments 
between Four Corner/San Juan to Albuquerque.  Dispatching of Rio Bravo generation 
will mitigate this overload for Reeves being off-line. If both VEF and Reeves are off-line 
this line will be slightly overloaded. Possible solution can include Tri-State Generation 
and Transmission Association, Inc (Tri-State) establishing emergency rating for this line. 

o HO line overload is associated with Ojo-Taos 345 kV line and one of the 345 kV line 
segments between Four Corner/San Juan to Albuquerque. Inserting the Norton-
Hernandez 115 kV series reactor and dispatching Rio Bravo generation will mitigate this 
overload for Reeves being off-line.  If both VEF and Reeves are off-line this line will need 
to be reconductor.  

 

 

Applying the Option 1 system upgrades reduces the number of overloaded elements, resulting in Table 
14. 
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Table 14 —  Overloaded Elements For P6, Option 1 

Option 1       Includes NERC Categories: P6   Overload % 

Overloaded Element ID 
# of 

times 
OVLD 

Resource 
Scenario 

CONTINGENCY DESCRIPTION 
Rating 
MVA 

Both 
On 

Reeves 
Off 

Both Off 

CABEZON 34S - RIOPUERC34S1 345 144 4 Line Four Corners - Pintado 34S kV  line Pillar-Four Corners 230 kV 1195 93.0 107.6 120.3 

FOURCORN 34S - SAN  JUAN 34S1 345 4 4 Line Four Corners-Pintado 34S kV  line San Juan·Ship Rock 34S kV and San Juan 34S/230 kVTra 1195 90.5 102.0 111.2 

FOURCORN 34S - PINTADO 34S l 345 193 4 Line Pillar-Four Corners 230 kV  Line Rio Puerco--Cabezon 34S kV 1099 93.7 108.1 120.0 

PINTADO 34S - RIOPUERC 34S l 345 192 1 Line Cabezon-San Juan 34S kV  Line Pillar-Four Corners 230 kV 1195 92.1 106.6 116.2 

SAN JUAN 34S - CABEZON 34S1 345 146 4 Line Four Corners-Pintado 34S kV  line Pillar-Four Corners 230 kV 1195 93.4 107.8 120.6 

YAHTAHEY 115   - ALLISONT 1151 AY 6 4 Line Four Corners-Pintado 34S kV  Line Pillar-Four Corners 230 kV 133 9S.9 105.6 115.7 

B·A 34S - B·A 115 1 BAXFER I 3 Line BA-Norton 345 kV  Line Hidden Mountain-Western Spirit  345 kV 516 94.7 99.5 100.8 

GALLUPPG115  - YAHTAHEY 1151 GYTH 56 4 line Four Corners-Pintado 345 kV  Line Pillar-Four Corners 230 kV 112 101.7 113.4 125.3 

BELAIR  T 115 - HW-CG 1151 CG 3 1 Transformer Sandia 345/115 kV  Line KAFB-Sandia 115 kV 156 112.3 115.8 115.8 

HIDDENMOUNT 115 - RATTLESNKPNM 115 HID-RAT I 3 Line Hidden Mountain-Pajarito 345 kV  line Hidden Mountain-Rattlesnake 115kV#2 350 116.1 117.4 99.6 

HIDOENMOUNT 345 - HIDOENMOUNT 115 HMXFR 3 3 Line Hidden Mountain-Pajarito 345 kV  Transformer West Mesa 345/115 kV #2 450 99.9 101.2 85.5 

OJO 115 - HERNANDZ 1151 HO 12 2 Line Ojo--Taos 345 kV  Line Pintado--Rio Puerco 345 kV 186 106.1 115.7 123.5 

CORRALS 115 - COTTONWT 1151 IC 9 1 line Corrales Bluff-Pachmann 115 kV  Line Rio Puerco--Veranda 115 kV 156 114.2 115.0 115.3 

IRVING 115 - WAYNE 2 1151 IR 2S 1 line Aspen - West Mesa 2115 kV  Bus Tie Sandia 115 kV 156 74.0 108.7 108.9 

MCKINLEY 345 - YAHTAHEY 1151 MCXFR 14 4 line Cabezon-San Juan 345 kV  Transformer Yah-Ta-Hey 345/115 kV 207 110.0 120.5 130.6 

MSSIONT 115 - NORTHPNM 115 l MN 16 1 line Prosperity-Sandia 345 kV  Line Aspen-West Mesa 2 115kV 135 119.0 119.2 121.5 

BUCKMAN 115 - WHITEROK1151 NL 4 1 Transformer BA 345/115 kV  Line Norton-STA 115 kV 116 100.0 105.2 107.5 

LOSANGEL115  - REEVES  11151 NW 16 1 Transformer BA 345/115 kV_Line Aspen-West Mesa 2 115 kV 156 96.9 119.3 119.3 

OJO 345 - OJO115 l OJOXFR 9 2 line Ojo--Taos 345 kV  line Pintado-Rio Puerco 345 kV 207 97.0 104.9 111.3 

PERSON 115  - PROSPER 1151 PERS-PROSl 109 3 Transformer West Mesa 345/115 kV #1 Transformer West Mesa 345/115 kV #2 156 117.3 125.5 153.3 

RICHMONO  PNM 115 - NORTHPNM 115 1 PN 8 1 Line Prosperity-Sandia 34S kV  Line Aspen - West Mesa 2 115 kV 156 124.1 118.2 122.1 

REEVES l  US· NORTHPNM 115 l RN 5 1 Transformer Sandia 345/115 kV  Line Aspen-West Mesa 2 115kV 156 111.7 105.4 107.8 

WESTMS  3 115 - SCENICNM 1151 SK 3 2 Transformer BA345/115 kV  Transformer Rio Puerco 345/115 kV 120 99.9 106.8 107.2 

WESTMS 1115 - CENTRAL? 115 1 WJ 2 1 line Prosperity-Sandia 345 kV  Transformer Prosperity 345/115 kV #1 156 82.6 84.6 100.8 

WESTMS 1115 - WESTMS  2 115 1 WM BUSTIE 2 3 Transformer Hidden Mountain 345/115 kV  Transformer West Mesa 345/115 kV #1 355 92.3 93.0 100.9 

WESTMESA 345 - WESTMS 1115 1 WM3XFR 45 3 Transformer Hidden Mountain 345/115 kV  Transformer West Mesa 345/115 kV #2 448 104.2 113.3 120.6 

PARADIS2 115 - IRVING 1151 WR 66 1 Transformer BA 345/115 kV Transformer Rio Puerco 345/115 kV 156 102.6 122.3 122.5 

MENDOZAT 115 - GALLUPPG1151 WTG 3 4 Line Four Comers-Pintado 345 kV  line Pillar-Four Corners 230 kV 114 85.3 96.7 108.1 

WESTMS  2 115  - VOLCANOT 115 1 WV 6 1 Line Prosperity-Sandia 345 kV  Transformer Prosperity 345/115 kV #1 156 87.8 90.0 109.3 

 
Option 1 P6 Observations: 
 

• The 46kV line overloads are associated with VEF generation being offline for the outage of both West Mesa-Person 
115kV lines (common structure less than 1 mile). The dispatching of Rio Bravo generation will mitigate this 
overload. 

• The AY, BA XFR, NL, OJO XFR, WTG, WM bus tie, and 345kV lines shown in Table 14 are overloaded due to Path 48 
exceeding its transfer capability. These overloads result from insufficient load-side generation. Dispatching Rio 
Bravo generation will mitigate these line overloads when Reeves generation is off. However, with both Reeves 
and VEF generation off, Path 48 remains beyond its transfer capability even with Rio Bravo generation dispatched. 
This situation necessitates either the construction of the Norton-Ojo 345kV line or the addition of load side 
generation. 

• The WR and IC lines in the past had an emergency rating. Reestablishing these emergency ratings should be 
pursued to resolve the overloads. The IC overload is independent of the Reeves and VEF retirement.  

• The line overloads of the NW and IR lines are mainly due to insufficient transmission capacity into and out of the 
Southeast Albuquerque area and/or the outage of the WP line for the most part due to Reeves generation 
retirement.  Possible solutions can include establishing emergency rating for these lines or reconductoring the 
lines.  Meanwhile, interim load shedding can be used to mitigate these line overloads.   

• The SK line overload is associated with both the Rio Puerco and BA 115/345kV transformer outage. Possible 
solutions can include establishing emergency rating for this line or reconductoring the lines.  Meanwhile, interim 
load shedding can be used to mitigate this line overload.   

• The overloads of GYTH, Mckinley 115/345kV transformer, and HO are preexisting overloads.   
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o The Mckinley 115/345kV transformer overload is due to outage of larger MVA Mckinley 115/345kV
transformer outage and one of the 345 kV line segments between Four Corner/San Juan to Albuquerque.
Replacing this transformer with 300 MVA (same size as second transformer) will mitigate this overload.

o GYTH line is associated with the 230 KV line outage and one of the 345 kV line segments between Four
Corner/San Juan to Albuquerque.  Dispatching of Rio Bravo generation will mitigate this overload for
Reeves being off-line. If both VEF and Reeves are off-line this line will be slightly overloaded. Possible
solution can include Tri-State establishing emergency rating for this line.

o HO line overload is associated with Ojo-Taos 345 kV line and one of the 345 kV line segments between
Four Corner/San Juan to Albuquerque. Inserting the Norton-Hernandez 115 kV series and dispatching
Rio Bravo generation will mitigate this overload for Reeves being off-line.  If both VEF and Reeves are
off-line this line will need to be reconductor.

• The overloads of Hidden Mtn 115/345kV transformer and Hidden Mtn-Rattlesnake 115kV line (#1 or #2) are the
result of high wind resources from eastern New Mexico. Curtailing these wind resources will mitigate these
overloads.

• The highest overloads of Sandia 115/345kV transformer, West Mesa 115/345kV transformer, and West Mesa
115kV bus tie are preexisting overloads. These overloads are the result of outage of two bulk transformers (i.e.,
one transformer out for maintenance and preparing for the second transformer outage) in the Albuquerque
metro area. Constructing of the 345kV reinforcements, new Prosperity–Sandia 115kV line into Sandia bus #2
115kV, and additional Hidden Mtn transformation will mitigate most of these overloads. The remaining
overloads are associated with West Mesa transformer that result in the transformer being overload by 10% with
both Reeves and VEF offline.  The dispatching of Rio Bravo generation will mitigate this overload should help
reduce this overload to less than 5% which is an acceptable risk.

• The Person-Prosperity 115kV line is overloaded and to mitigate this overload it will require the line to be
reconductored.

Option 2 P6 Observations: 

The N-1 analysis for Option 2, which involves replacing existing conductors with advanced conductors, does not 
significantly change the power flow loading on the lines. Therefore, an N-1-1 analysis was not conducted for Option 2 
and results are likely to be similar to that pre-mitigation.  

Summary Results by Retirement Category 

Tables 15 and 16 focus on two retirement scenarios: 1) Both VEF and Reeves generation retired, and 2) Only Reeves 
retired.  It then compares the two system improvement options (1 and 3) for the two retirement scenarios and provides 
a summary of the overloaded elements that remain after the system improvement options are modeled.    

Table 15 —Summary Retirement Scenario Comparison, P1, P2, P4, P7 
Overloaded Element (P1,P2,P4,P7) Option 1 Option 2 Option 1 Option 2 

Includes Dispatch Scenarios 1-5 ID Both VEF and Reeves 
retired 

Reeves retired and VEF 
active 

P1, P2,P4 and P7 Outages 

CABEZON-RIOPUERC 345 kV Ckt 1 345 P1, P2 P1, P2 ------- ------- 

FOURCORN-PINTADO 345 kV Ckt 1 345 P1, P2 P1, P2 ------- ------- 

PINTADO-RIOPUERC 345 kV Ckt 1 345 P1, P2 P1, P2 ------- ------- 

SAN_JUAN-CABEZON 345 kV Ckt 1 345 P1, P2 P1, P2 ------- ------- 

WESTMESA/WESTMS_1 345/115 kV T1 WM3XFR P2 P1, P2 ------- P1, P2 

WESTMESA/WESTMS_2 345/115 kV T2 WM3XFR P2 P1, P2 ------- P1, P2 

PERSON-PROSPER 115kV PERS-
PROSl 

P1,P2, P7 ------- 
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WESTMS_1-PARADIS2 115 kV WR P1, P2, P7 ------- P1, P2, P7 ------- 

NORTON-BUCKMAN 115 and/or- WHITEROK 115 
1 (NL) 

NL 
P2 P2 P2 P2 

Loadings < 100.2% are not shown. 

Table 16 —Summary Retirement Scenario Comparison, P6 
Overloaded Element (P6) Option 1 Option 1 

Includes Dispatch Scenarios 1-5 ID Both VEF and Reeves retired Reeves retired and VEF 
active 

P6 Outages 

CABEZON 345 - RIOPUERC3451 345 P6 P6 

FOURCORN 345 - SAN  JUAN 3451 345 P6 P6 

FOURCORN 345 - PINTADO 345 l 345 P6 P6 

PINTADO 345 - RIOPUERC 345 l 345 P6 P6 

SAN JUAN 345 - CABEZON 3451 345 P6 P6 

B·A 345 - B·A 115 1 BAXFER P6 < 100% 

HIDDENMOUNT 345 - HIDDENMOUNT 115 HMXFR < 100% P6 

MCKINLEY 345 - YAHTAHEY 1151 MCXFR P6 P6 

OJO 345 - OJO115 1 OJOXFR P6 P6 

WESTMESA 345 - WESTMS1 115 1 WM3XFR P6 P6 

WESTMESA 345 - WESTMS2 115 1 WM3XFR P6 P6 

BELAIR  T 115 - HW-CG 1151 CG P6 P6 

BUCKMAN 115 - WHITEROK1151 NL P6 P6 

CORRALS 115 - COTTONWT 1151 IC P6 P6 

GALLUPPG115  - YAHTAHEY 1151 GYTH P6 P6 

HIDDENMOUNT 115 - RATTLESNKPNM 115 HID-RAT < 100% P6 

IRVING 115 - WAYNE 2 1151 IR P6 P6 

LOSANGEL115  - REEVES  11151 NW P6 P6 

MENDOZAT 115 - GALLUPPG1151 WTG P6 <101% 

MSSIONT 115 - NORTHPNM 115 l MN P6 P6 

OJO 115 - HERNANDZ 1151 HO P6 P6 

PARADIS2 115 - IRVING 1151 WR P6 P6 

PERSON 115  - PROSPER 1151 PERS-
PROSl 

P6 P6 

REEVES1  115 - NORTHPNM 115 l RN P6 P6 

RICHMOND  PNM 115 - NORTHPNM 115 1 PN P6 P6 

WESTMS  2 115  - VOLCANOT 115 1 WV P6 < 100% 

WESTMS  3 115 - SCENICNM 1151 SK P6 P6 

WESTMS 1 115 - CENTRAL? 115 1 WJ P6 < 100% 

WESTMS 1 115 - WESTMS  2 115 1 WM 
BUSTIE 

< 101% < 100% 

YAHTAHEY 115   - ALLISONT 1151 AY P6 P6 

REEVES_2 115 - MSSIONT 115 1 NR P6 P6 

PERSON 115/46 P6 P6 

The P6 power flow results had five (5) contingencies that did not solve (diverged) for the pre-retirement cases and the 
post-retirement with Option 1 or Option 2 system upgrades.  The diverged P6 contingencies are: 

1. Aspen-West Mesa 2 115 kV (Prager-Richmond 115 kV).
2. Cabezon-San Juan 345 kV (Four Corners-Pintado 345 kV).
3. Cabezon-San Juan 345 kV (Pintado-Rio Puerco 345 kV).
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4. Four Corners-Pintado 345 kV (Rio Puerco-Cabezon 345 kV).
5. Pintado-Rio Puerco 345 kV (Rio Puerco-Cabezon 345 kV).

The outage of Aspen-West Mesa and Prager-Richmond outage results in the underlying 46 kV back feeding the 
115 kV load. For this N-1-1 the Prager 115/46 kV should be tripped as part of a local remedial action scheme.  

PNM has implemented a centralized load shedding scheme called Northern New Mexico Import Contingency 
Load Shedding Scheme (“ICLSS”) that monitors several system conditions, including substation voltages and 
transmission line status and current. When conditions indicate the system is in danger of a pending cascading 
outage, load is dropped in an orderly fashion. ICLSS addresses outages of above 345 kV line segments between 
Four Corners/San Juan to Albuquerque.   

Detailed Results for Scenario 1 (100% Summer Peak) 

Tables 17, 18 and 19 for Scenario 1 (100% summer peak) provide contingency details (excluding the P6 contingencies) for 
dispatch scenario 1 and compares the retirement scenarios against the mitigation options. 
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Table 17 — 100% Summer Peak Overloads, P1 
Scenario 1: 100% Peak 

P1 Results BOTH ON Reeves OFF BOTH OFF 

Element kV CONTINGENCY DESCRIPTION 
RATING 

MVA Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 

CABEZON-RIOPUERC 345 kV Ckt 1 345 Line Pintado-Rio Puerco 345 kV 1195 0.816 0.822 0.815 0.924 0.932 0.924 1.05 1.056 1.048 

FOURCORN-PINTADO 345 kV Ckt 1 345 Line Cabezon-San Juan 345 kV 1099 0.754 0.761 0.753 0.864 0.872 0.864 0.986 0.994 0.985 

FOURCORN-PINTADO 345 kV Ckt 1 345 Line Rio Puerco-Cabezon 345 kV 1099 0.748 0.756 0.748 0.887 0.895 0.887 0.983 0.991 0.982 

PINTADO-RIOPUERC 345 kV Ckt 1 345 Line Cabezon-San Juan 345 kV 1195 0.825 0.832 0.825 0.924 0.931 0.924 1.033 1.04 1.032 

PINTADO-RIOPUERC 345 kV Ckt 1 345 Line Rio Puerco-Cabezon 345 kV 1195 0.821 0.827 0.82 0.945 0.953 0.945 1.031 1.038 1.03 

SAN_JUAN-CABEZON 345 kV Ckt 1 345 Line Pintado-Rio Puerco 345 kV 1195 0.821 0.828 0.821 0.93 0.937 0.929 1.053 1.059 1.052 

WESTMESA/WESTMS_1 345/115 kV T1 345 Transformer West Mesa 345/115 kV #2 448 0.891 0.743 0.899 0.97 0.823 0.974 1.043 0.871 1.048 

WESTMESA/WESTMS_2 345/115 kV T1 345 Transformer West Mesa 345/115 kV #1 448 0.9 0.751 0.907 0.979 0.832 0.984 1.053 0.88 1.059 

GALLEGOS/GALLEGOS 230/115 kV T1 230 Transformer San Juan-Hogback 230 kV 100 0.977 0.966 0.977 0.967 0.972 0.967 0.957 0.963 0.957 

BELAIR_T-HW-CG 115 kV Ckt 1 115 Line Pajarito-Sandia 345 kV 250.2 1.026 Not Run 0.631 1.032 Not Run 0.634 1.08 Not Run 0.662 

BELAIR_T-SPEDRO_T 115 kV Ckt 1 115 Line Pajarito-Sandia 345 kV 250.2 0.949 Not Run 0.583 0.954 Not Run 0.586 1.002 Not Run 0.614 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 115 Line Volcano-West Mesa 2 115 kV 250.2 0.865 0.394 0.641 0.871 0.385 0.644 1.115 0.52 0.822 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 115 Line Person-Volcano 115 kV 250.2 0.794 0.349 0.59 0.8 0.34 0.593 1.043 0.474 0.77 

CG-1-HW-CG 115 kV Ckt 1 115 Line Pajarito-Sandia 345 kV 250.2 1.026 Not Run 0.631 1.032 Not Run 0.634 1.08 Not Run 0.662 

PERSON-ANDERSON 115 kV Ckt 1 115 Line West Mesa 1-Snow Vista 115 kV 250.2 0.745 0.224 0.415 0.75 0.214 0.417 1.016 0.365 0.569 

RICHMOND_PNM-CG-1 115 kV Ckt 1 115 Line Pajarito-Sandia 345 kV 250.2 1.026 Not Run 0.631 1.032 Not Run 0.634 1.08 Not Run 0.662 

VOLCANOT-ANDERSON 115 kV Ckt 1 115 Line West Mesa 1-Snow Vista 115 kV 250.2 0.79 0.269 0.443 0.796 0.258 0.445 1.061 0.41 0.597 

WESTMS_1-CENTRALP 115 kV Ckt 1 115 Line Volcano-West Mesa 2 115 kV 250.2 0.962 0.493 0.702 0.969 0.484 0.705 1.213 0.619 0.883 

WESTMS_1-CENTRALP 115 kV Ckt 1 115 Line Person-Volcano 115 kV 250.2 0.892 0.448 0.651 0.898 0.439 0.654 1.141 0.572 0.831 

WESTMS_1-CENTRALP 115 kV Ckt 1 115 Line Pajarito-Sandia 345 kV 250.2 0.827 Not Run 0.665 0.847 Not Run 0.681 1.01 Not Run 0.814 

WESTMS_1-PARADIS2 115 kV Ckt 1 115 Line Aspen-West Mesa 2 115 kV 156 0.817 0.865 0.811 0.99 1.039 0.98 0.97 1.025 0.958 

WESTMS_1-PARADIS2 115 kV Ckt 1 115 Transformer Rio Puerco 345/115 kV 156 0.801 0.832 0.794 0.959 0.991 0.948 0.946 0.983 0.934 

WESTMS_1-PARADIS2 115 kV Ckt 1 115 Line Aspen-Prager 115 kV 156 0.78 0.829 0.774 0.952 1.002 0.943 0.932 0.988 0.921 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line West Mesa 1-Snow Vista 115 kV 250.2 1.017 0.497 0.586 1.024 0.485 0.588 1.29 0.638 0.741 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line Person-Snow Vista 115 kV 250.2 0.832 0.369 0.479 0.838 0.356 0.482 1.104 0.51 0.634 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line Pajarito-Sandia 345 kV 250.2 0.878 Not Run 0.427 0.902 Not Run 0.438 1.095 Not Run 0.533 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line KAFB-Sandia 115 kV 250.2 0.818 0.369 0.393 0.813 0.356 0.391 1.043 0.481 0.502 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line Pajarito-West Mesa 345 kV 250.2 0.818 0.447 0.399 0.832 0.439 0.405 1.027 0.568 0.501 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line Belen-Tome 115 kV 250.2 0.65 0.315 0.314 0.664 0.311 0.32 1.006 0.522 0.486 

WESTMS_2-VOLCANOT 115 kV Ckt 1 115 Line Aspen-West Mesa 2 115 kV 250.2 0.787 0.455 0.384 0.804 0.456 0.392 0.988 0.576 0.483 
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Table 18 — 100% Summer Peak Overloads, P2 

      Scenario 1: 100% Peak               

P2-P4 Results     BOTH ON     Reeves OFF     BOTH OFF     

Element CONTINGENCY DESCRIPTION 
RATING 

MVA Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 

CABEZON-RIOPUERC 345 kV Ckt 1 Rio Puerco-Pintado 345 kV Line (BF-34082) 1195 0.816 0.822 0.815 0.924 0.932 0.924 1.05 1.056 1.048 

CABEZON-RIOPUERC 345 kV Ckt 1 Pintado 345 kV Station 1195 0.812 0.819 0.812 0.921 0.929 0.92 1.047 1.053 1.046 

CABEZON-RIOPUERC 345 kV Ckt 1 Pintado-Rio Puerco-Quail Ranch 345 kV Line (BF-35182) 1195 0.808 0.819 0.808 0.916 0.928 0.915 1.04 1.052 1.039 

FOURCORN-PINTADO 345 kV Ckt 1 Cabezon 345 kV Station 1099 0.754 0.761 0.753 0.864 0.872 0.864 0.988 0.996 0.987 

FOURCORN-PINTADO 345 kV Ckt 1 San Juan-Cabezon 345 kV Line (BF-17482) 1099 0.754 0.761 0.753 0.864 0.872 0.864 0.986 0.994 0.985 

FOURCORN-PINTADO 345 kV Ckt 1 San Juan-Cabezon 345 kV Line and San Juan 345/69 kV Transformer (BF-18582) 1099 0.754 0.761 0.753 0.864 0.872 0.863 0.986 0.993 0.985 

FOURCORN-PINTADO 345 kV Ckt 1 Rio Puerco-Cabezon 345 kV Line (BF-39582) 1099 0.748 0.756 0.748 0.887 0.895 0.887 0.983 0.991 0.982 

FOURCORN-PINTADO 345 kV Ckt 1 Cabezon-Rio Puerco-West Mesa #1 345 kV Line (BF-38482) 1099 0.737 0.75 0.737 0.875 0.889 0.874 0.97 0.984 0.969 

PINTADO-RIOPUERC 345 kV Ckt 1 Cabezon 345 kV Station 1195 0.825 0.832 0.825 0.924 0.932 0.924 1.035 1.042 1.034 

PINTADO-RIOPUERC 345 kV Ckt 1 San Juan-Cabezon 345 kV Line (BF-17482) 1195 0.825 0.832 0.825 0.924 0.931 0.924 1.033 1.04 1.032 

PINTADO-RIOPUERC 345 kV Ckt 1 San Juan-Cabezon 345 kV Line and San Juan 345/69 kV Transformer (BF-18582) 1195 0.825 0.832 0.825 0.924 0.931 0.924 1.033 1.04 1.032 

PINTADO-RIOPUERC 345 kV Ckt 1 Rio Puerco-Cabezon 345 kV Line (BF-39582) 1195 0.821 0.827 0.82 0.945 0.953 0.945 1.031 1.038 1.03 

PINTADO-RIOPUERC 345 kV Ckt 1 Cabezon-Rio Puerco-West Mesa #1 345 kV Line (BF-38482) 1195 0.81 0.822 0.81 0.934 0.946 0.934 1.019 1.031 1.018 

SAN_JUAN-CABEZON 345 kV Ckt 1 Rio Puerco-Pintado 345 kV Line (BF-34082) 1195 0.821 0.828 0.821 0.93 0.937 0.929 1.053 1.059 1.052 

SAN_JUAN-CABEZON 345 kV Ckt 1 Pintado 345 kV Station 1195 0.818 0.825 0.818 0.927 0.934 0.926 1.05 1.057 1.049 

SAN_JUAN-CABEZON 345 kV Ckt 1 Pintado-Rio Puerco-Quail Ranch 345 kV Line (BF-35182) 1195 0.814 0.825 0.814 0.922 0.934 0.921 1.044 1.055 1.043 

WESTMESA/WESTMS_1 345/115 kV T1 West Mesa-Pajarito 345 kV Line & West Mesa 345/115 kV Transformer #2(BF-22482) 448 1.23 0.871 1.234 1.333 0.957 1.337 1.44 1.019 1.443 

WESTMESA/WESTMS_1 345/115 kV T1 West Mesa 2-Volcano 115 kV Line and West Mesa 345/115 kV Transformer #2(BF-50562) 448 0.849 0.712 0.865 0.927 0.794 0.941 0.993 0.831 1.01 

WESTMESA/WESTMS_2 345/115 kV T1 West Mesa-Pajarito 345 kV Line and West Mesa 345/115 kV Transformer #1 (BF-23582) 448 1.24 0.879 1.244 1.344 0.966 1.347 1.451 1.029 1.454 

WESTMESA/WESTMS_2 345/115 kV T1 West Mesa-Arroyo 345 kV Line and West Mesa 345/115 kV Transformer #1 (BF-15782) 448 0.893 0.746 0.901 0.977 0.83 0.982 1.05 0.878 1.056 

WESTMESA/WESTMS_2 345/115 kV T1 West Mesa 1-Huning Ranch 115 kV Line and West Mesa 345/115 kV Transformer (BF-52462) 448 0.887 0.738 0.895 0.97 0.822 0.975 1.04 0.865 1.046 

WESTMESA/WESTMS_2 345/115 kV T1 West Mesa 1-Snow Vista 115kV Line & West Mesa 345/115kV Transformer #1(BF-52562) 448 0.863 0.719 0.86 0.943 0.801 0.937 1.011 0.841 1.003 

WESTMESA/WESTMS_2 345/115 kV T1 Pajarito 345 kV Station (BF 21482 22582 24762) 448 0.842 0.587 0.843 0.915 0.644 0.916 0.983 0.687 0.984 

BELAIR_T-HW-CG 115 kV Ckt 1 Pajarito 345 kV Station (BF 21482 22582 24762) 250.2 1.032 0.291 0.634 1.04 0.225 0.639 1.091 0.234 0.668 

BELAIR_T-HW-CG 115 kV Ckt 1 Sandia 345 kV Station (BF-31282, 30182) 250.2 1.026 0.838 0.631 1.032 0.826 0.634 1.08 0.846 0.662 

BELAIR_T-SPEDRO_T 115 kV Ckt 1 Pajarito 345 kV Station (BF 21482 22582 24762) 250.2 0.955 0.214 0.587 0.961 0.151 0.591 1.011 0.159 0.619 

BELAIR_T-SPEDRO_T 115 kV Ckt 1 Sandia 345 kV Station (BF-31282, 30182) 250.2 0.949 0.762 0.583 0.954 0.75 0.586 1.001 0.769 0.613 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 West Mesa 2-Volcano 115 kV Line and West Mesa 1-2 115 kV Bus Tie (BF-50662) 250.2 0.846 0.383 0.625 0.86 0.382 0.634 1.097 0.513 0.805 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 El Cerro-Person-Volcano 115 kV Lines (BF-11962) 250.2 0.857 0.371 0.63 0.867 0.362 0.636 1.055 0.462 0.772 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 Person-Volcano 115 kV Line and Person 115/46 kV Transformer (BF-10862) 250.2 0.797 0.332 0.585 0.801 0.322 0.586 1.054 0.457 0.769 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 Volcano 115 kV Breaker (BF) 250.2 0.798 0.356 0.592 0.803 0.347 0.595 1.047 0.48 0.773 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 West Mesa 2-Volcano 115 kV Line and West Mesa 345/115 kV Transformer #2(BF-50562) 250.2 0.799 0.288 0.593 0.799 0.268 0.592 1.04 0.396 0.767 

CG-1-HW-CG 115 kV Ckt 1 Pajarito 345 kV Station (BF 21482 22582 24762) 250.2 1.032 0.291 0.634 1.04 0.225 0.639 1.091 0.234 0.668 

CG-1-HW-CG 115 kV Ckt 1 Sandia 345 kV Station (BF-31282, 30182) 250.2 1.026 0.838 0.631 1.032 0.826 0.634 1.08 0.846 0.662 

NORTHPNM-MPLAZA_T 115 kV Ckt 1 Sandia-Richmond 115 kV Line and Sandia 115 kV Bus Tie (BF-23662) 250.2 1.021 1.026 0.64 1.061 1.061 0.665 1.063 1.062 0.666 

NORTHPNM-MPLAZA_T 115 kV Ckt 1 Sandia 115 kV Bus Tie and KAFB Load (BF-22562) 250.2 0.998 1.014 0.626 1.041 1.051 0.653 1.041 1.052 0.653 

NORTHPNM-MPLAZA_T 115 kV Ckt 1 Sandia 115 kV Bus Tie and Sandia 345/115 kV Transformer (BF-34562) 250.2 0.994 1.009 0.623 1.039 1.049 0.651 1.04 1.049 0.652 

PERSON-ANDERSON 115 kV Ckt 1 West Mesa 1-Snow Vista 115 kV Line and West Mesa 1-3 115 kV Bus Tie (BF-52662) 250.2 0.775 0.265 0.433 0.778 0.254 0.433 1.044 0.406 0.586 

PERSON-PROSPER 115 kV Ckt 1 Sandia-Richmond 115 kV Line and Sandia 115 kV Bus Tie (BF-23662) 156 1.044 0.38 1.037 1.052 0.427 1.044 1.06 0.643 1.05 

RICHMOND_PNM-CG-1 115 kV Ckt 1 Pajarito 345 kV Station (BF 21482 22582 24762) 250.2 1.033 0.291 0.634 1.04 0.225 0.639 1.091 0.234 0.668 

RICHMOND_PNM-CG-1 115 kV Ckt 1 Sandia 345 kV Station (BF-31282, 30182) 250.2 1.026 0.838 0.631 1.032 0.827 0.634 1.08 0.847 0.662 

VOLCANOT-ANDERSON 115 kV Ckt 1 West Mesa 1-Snow Vista 115 kV Line and West Mesa 1-3 115 kV Bus Tie (BF-52662) 250.2 0.82 0.31 0.461 0.823 0.298 0.462 1.09 0.451 0.614 

VOLCANOT-ANDERSON 115 kV Ckt 1 Snow Vista-West Mesa 115 kV Line and Unit 2 (BF) 250.2 0.743 0.238 0.416 0.749 0.227 0.418 1.014 0.38 0.57 

VOLCANOT-ANDERSON 115 kV Ckt 1 Snow Vista-West Mesa 115 kV Line and Unit 1 (BF) 250.2 0.733 0.233 0.41 0.738 0.223 0.412 1.003 0.375 0.564 

VOLCANOT-ANDERSON 115 kV Ckt 1 West Mesa 1-Snow Vista 115kV Line & West Mesa 345/115kV Transformer #1(BF-52562) 250.2 0.72 0.153 0.403 0.72 0.13 0.402 0.981 0.275 0.552 

WESTMS_1-CENTRALP 115 kV Ckt 1 West Mesa 2-Volcano 115 kV Line and West Mesa 1-2 115 kV Bus Tie (BF-50662) 250.2 0.944 0.482 0.686 0.958 0.481 0.695 1.195 0.611 0.866 

WESTMS_1-CENTRALP 115 kV Ckt 1 El Cerro-Person-Volcano 115 kV Lines (BF-11962) 250.2 0.955 0.469 0.691 0.965 0.461 0.697 1.153 0.561 0.833 

WESTMS_1-CENTRALP 115 kV Ckt 1 Person-Volcano 115 kV Line and Person 115/46 kV Transformer (BF-10862) 250.2 0.895 0.431 0.646 0.899 0.421 0.647 1.152 0.555 0.83 

WESTMS_1-CENTRALP 115 kV Ckt 1 Volcano 115 kV Breaker (BF) 250.2 0.895 0.454 0.653 0.901 0.445 0.656 1.144 0.579 0.834 
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Scenario 1: 100% Peak 
P2-P4 Results BOTH ON Reeves OFF BOTH OFF 

Element CONTINGENCY DESCRIPTION 
RATING 

MVA Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 

WESTMS_1-CENTRALP 115 kV Ckt 1 West Mesa 2-Volcano 115 kV Line and West Mesa 345/115 kV Transformer #2(BF-50562) 250.2 0.897 0.388 0.654 0.898 0.367 0.654 1.138 0.495 0.829 

WESTMS_1-PARADIS2 115 kV Ckt 1 Rio Puerco-BA 345 kV Line #2 and Rio Puerco 345/115 kV Transformer(BF-45082) 156 0.83 0.858 0.823 0.991 1.02 0.98 0.98 1.013 0.968 

WESTMS_1-PARADIS2 115 kV Ckt 1 West Mesa 2-Aspen 115 kV Line and West Mesa 230/115 kV Transformer #2(BF-50362) 156 0.813 0.862 0.807 0.986 1.036 0.976 0.965 1.021 0.954 

WESTMS_1-PARADIS2 115 kV Ckt 1 Sandia 115 kV Bus Tie and Sandia 345/115 kV Transformer (BF-34562) 156 0.8 0.836 0.786 0.98 1.017 0.962 0.963 1.004 0.944 

WESTMS_1-PARADIS2 115 kV Ckt 1 Rio Puerco-Veranda 115 kV Line and Rio Puerco 345/115 kV Transformer (BF-58762) 156 0.803 0.834 0.797 0.965 0.996 0.954 0.953 0.988 0.941 

WESTMS_1-PARADIS2 115 kV Ckt 1 Aspen-West Mesa 2 115 kV Line and Aspen Sub (Bkr 62262) 156 0.798 0.846 0.792 0.97 1.019 0.961 0.949 1.004 0.938 

WESTMS_1-PARADIS2 115 kV Ckt 1 Sandia 115 kV Bus Tie and KAFB Load (BF-22562) 156 0.788 0.822 0.775 0.965 1.002 0.949 0.947 0.988 0.929 

WESTMS_1-PARADIS2 115 kV Ckt 1 Rio Puerco 345/115 kV Transformer(BF-46182) 156 0.801 0.832 0.794 0.959 0.991 0.948 0.946 0.983 0.934 

WESTMS_1-PARADIS2 115 kV Ckt 1 Aspen-Prager 115 kV Line and Aspen Sub (Bkr 62262) 156 0.792 0.84 0.786 0.964 1.013 0.954 0.943 0.999 0.932 

WESTMS_1-PARADIS2 115 kV Ckt 1 BA-Rio Puerco 345 kV Line and BA 345/115 kV Transformer (BF-11482) 156 0.778 0.817 0.77 0.943 0.982 0.93 0.928 0.972 0.914 

WESTMS_1-PARADIS2 115 kV Ckt 1 Prager-Aspen 115 kV Line and Prager 115/46 kV Transformer (BF-12462) 156 0.774 0.829 0.769 0.953 1.011 0.945 0.928 0.993 0.918 

WESTMS_1-WESTMS_2 115 kV Ckt 1 West Mesa-Pajarito 345 kV Line & West Mesa 345/115 kV Transformer #2(BF-22482) 355 0.894 0.644 0.814 1.016 0.746 0.937 1.088 0.783 0.989 

WESTMS_2-VOLCANOT 115 kV Ckt 1 West Mesa 1-Snow Vista 115 kV Line and West Mesa 1-3 115 kV Bus Tie (BF-52662) 250.2 1.046 0.536 0.603 1.051 0.523 0.604 1.318 0.678 0.757 

WESTMS_2-VOLCANOT 115 kV Ckt 1 Snow Vista-West Mesa 115 kV Line and Unit 2 (BF) 250.2 0.969 0.466 0.558 0.975 0.453 0.561 1.241 0.608 0.713 

WESTMS_2-VOLCANOT 115 kV Ckt 1 Snow Vista-West Mesa 115 kV Line and Unit 1 (BF) 250.2 0.959 0.461 0.552 0.965 0.449 0.555 1.231 0.602 0.707 

WESTMS_2-VOLCANOT 115 kV Ckt 1 West Mesa 1-Snow Vista 115kV Line & West Mesa 345/115kV Transformer #1(BF-52562) 250.2 0.948 0.382 0.547 0.949 0.358 0.546 1.211 0.505 0.696 

WESTMS_2-VOLCANOT 115 kV Ckt 1 Sandia-Richmond 115 kV Line and Sandia 115 kV Bus Tie (BF-23662) 250.2 0.968 0.367 0.465 0.966 0.339 0.464 1.199 0.465 0.576 

Table 19 — 100% Summer Peak Overloads, P7 
Scenario 1: 100% Peak 

P7 Results BOTH ON Reeves OFF BOTH OFF 

Element 
Rating 
MVA CONTINGENCY DESCRIPTION Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 Pre OPT 1  OPT 3 

CENTRALP-SNOW_VISTA 115 kV Ckt 1 250.2 Person-Volcano and West Mesa-Volcano 115 kV Lines (CS) 0.798 0.356 0.592 0.803 0.347 0.595 1.047 0.48 0.773 

PERSON-ANDERSON 115 kV Ckt 1 250.2 West Mesa 1-Huning Ranch and West Mesa-Snow Vista 115 kV Line (CS < 1 mile) 0.765 0.243 0.427 0.769 0.231 0.428 1.041 0.389 0.583 

PERSON-PROSPER 115 kV Ckt 1 156 Person-WMesa2& Snow Vista-WMesa1 115kV Lines(CS < 1 mile) 0.322 0.694 0.318 0.31 0.687 0.317 0.458 1.072 0.463 

VOLCANOT-ANDERSON 115 kV Ckt 1 250.2 West Mesa 1-Huning Ranch and West Mesa-Snow Vista 115 kV Line (CS < 1 mile) 0.81 0.288 0.455 0.815 0.275 0.456 1.086 0.434 0.612 

WESTMS_1-CENTRALP 115 kV Ckt 1 250.2 Person-Volcano and West Mesa-Volcano 115 kV Lines (CS) 0.895 0.454 0.653 0.901 0.445 0.656 1.144 0.579 0.834 

WESTMS_1-PARADIS2 115 kV Ckt 1 156 Rio Puerco-Veranda and Pachmann-Rio Puerco 115 kV Lines (CS) 0.831 0.863 0.825 0.994 1.026 0.983 0.983 1.018 0.971 

WESTMS_2-VOLCANOT 115 kV Ckt 1 250.2 West Mesa 1-Huning Ranch and West Mesa-Snow Vista 115 kV Line (CS < 1 mile) 1.038 0.516 0.598 1.043 0.502 0.599 1.315 0.662 0.755 

WESTMS_2-VOLCANOT 115 kV Ckt 1 250.2 Person-Snow Vista 115 kV Line & Person-Tome 46 kV Line(CS) 0.806 0.355 0.465 0.812 0.343 0.467 1.076 0.495 0.618 

WESTMS_2-VOLCANOT 115 kV Ckt 1 250.2 Tome-Belen and Belen-Willard 115 kV Lines (CS) 0.65 0.315 0.314 0.664 0.311 0.32 1.006 0.522 0.486 

BALLP_T-PRAGER 46 kV Ckt 1 41 Person-WMesa2& Snow Vista-WMesa1 115kV Lines(CS < 1 mile) 0.773 0.183 0.769 0.753 0.153 0.747 1.054 0.291 1.047 

IRON_STR-BALLP_T 46 kV Ckt 1 41 Person-WMesa2& Snow Vista-WMesa1 115kV Lines(CS < 1 mile) 0.724 0.136 0.72 0.704 0.108 0.697 1.004 0.243 0.998 

CS = Common Structure 
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The full set of detailed contingency data for the P1, P2, P4, and P7 contingencies for all dispatch scenarios 
can be found in Appendix C.  The detailed P6 contingency results are not included in the appendices due 
to the many thousands of lines of results; however, the data is available on request.  

Additional Mitigation required 

Based on thermal results, the Option 1 and Option 2 system reinforcements will require additional 
mitigations.   

For Option 1 the additional system reinforcements that will be required are listed below and this will be 
referred to as Option 1+. This option is shown in the figures back in the executive summary. 
 

Option 1+= Option 1 with the following additions: 
1. Rebuild the Hernandez- Ojo (HO) 20.51 miles by increasing the rating from 186 MVA 

to 250 MVA. This is depicted in Figure 3 above in the executive summary. 
2. Replace the smaller McKinley 115/345 kV transformer with a larger transformer. 

This is depicted in Figure 4 above in the executive summary. 
 

For Option 2 the additional system reinforcements that will be required are listed below and this will be 
referred to as Option 2+. 
 

Option 2+ = Option 2 with the following additions: 

Rebuild: 

1. BA-Reeves (RB) 14.18 miles – increase MVA capacity from 156 to 350. This is 
depicted in Figure 5 above in the executive summary. 

2. Reeves-North (RN) 2.19 miles – increase MVA capacity from 156 to 350. This is 
depicted in Figure 5 above in the executive summary. 

3. West Mesa-Prager (WP) 4.075 miles – increase MVA capacity from 322 to 350. This 
is depicted in Figure 5 above in the executive summary. 

4. Person-Prosperity 2.49 miles – increase MVA capacity from 156 to 350. This is 
depicted in Figure 5 above in the executive summary. 

5. Hernandez- Ojo (HO) 20.51 miles increase MVA capacity from 186 to 250. This is 
depicted in Figure 3 above in the executive summary. 
 

Reconductor: 

1. Mission-North (MN) 0.62 miles – increase MVA capacity from 135 to 250. This is 

depicted in Figure 5 above in the executive summary. 

2. Richmond-North (PN) 2.29 miles – increase MVA capacity from 156 to 250. This is 
depicted in Figure 5 above in the executive summary. 
 

In addition, a third West Mesa 115/345 kV transformer and replacing the smaller McKinley 
115/345 kV transformer with a larger MVA transformer will be required. This is depicted in 
Figure 4 above in the executive summary. 
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(Either Option) Path 48 Transfer Capability mitigation 

For both options, Path 48 (345 kV lines from Four Corner/San Juan to Albuquerque) is beyond its 
transfer capability even with Rio Bravo generation dispatched.  The construction of the Norton-Ojo 
345kV line facilities shown below will mitigate these 345 kV line overloads as depictured in Figure 6 
above in the executive summary.  
 

4. Construct a new Ojo–Norton 345kV line (approximately 26 miles). 

5. Expansion of Ojo and Norton 345 kV switching stations. 

6. Increase the San Juan-Jicarilla-Ojo 345kV line conductor thermal limit to 1004 MVA 

by increasing the structure height to create additional clearance between the line 

conductor and the ground. 

Power Flow – Voltage Performance Results  
No voltage violations were worsened by > 1% from the pre-project case(s).   

Short-Circuit Analysis Results 
A short circuit screening analysis was conducted to assess whether any transmission options would 
increase the short circuit current to a level necessitating breaker replacement. This analysis was 
performed using ASPEN OneLiner.  Breakers are flagged for replacement if they exceed 95% of their 
minimum interrupting capability and flagged for informational purposes if they exceed 90%. 
 
The analysis revealed that a few existing circuit breakers will need to be replaced regardless of the 
transmission options considered. 

Transient Stability Analysis Results 
The analysis simulated thirteen (13) contingencies for both Option 1 and Option 2 as shown in Table 20.   

Table 20 — List of Transient Stability Contingencies 
# 

EVENT DESCRIPTION 
EVENT 

CATEGORY 
OPTION  

1 
OPTION 

 3 

0 Flat Run P0 X X 
1 Diamond Tail – Clines Corner 345 kV Line  P1 X X 
2 Hidden Mountain – Rattlesnake 345 kV Line  P1 X X 
3 Pajarito – Prosperity No.1 345 kV Line  P1 X X 
4 Pajarito – West Mesa 345 kV Line P1 X X 
5 Pintado – Rio Puerco 345 kV Line P1 X X 
6 Prosperity – Sandia 345 kV Line  P1 X X 
7 Rio Puerco – West Mesa #2 345 kV Line  P1 X X 
8 Sun Ranch – Rattlesnake 115 kV Line P1 X X 
9  Sun Ranch – St Cecilia 115 kV Line P1 X X 
10 West Mesa – Arroyo 345 kV Line P1 X X 
11 West Mesa1 – Huning Ranch 115 kV Line P1 X X 
Extreme Events    
12 BA-Diamond Tail  345 kV ckts 1 & 2 (RAS) P7 X X 

13 Diamond Tail-Clines Corners 345 kV ckts 1 and 2 (Common Corridor) P7 X X 

The industry has recognized that the Tstall in the composite load model can lead to extreme delayed 
voltage recovery that will not meet the current system performance criteria.  Discussions are ongoing to 
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address this issue.  PNM believes delayed voltage recovery caused by motor stalling is unreasonable and 
has disabled the Tstall portion of the composite load model.  As a result, the .DYD file has been modified 
to effectively disable this parameter by setting Tstall=9999 for every model. 

The system showed acceptable system performance for all studied contingencies with the modified Tstall 
parameter.  Transient stability plots for all simulations are provided in Appendix E.  

Cost and Construction Time Estimates 
The cost estimates and schedules for the different transmission system reinforcements options are 
shown in Table 21 and 22 below.  

Table 71 — Transmission Upgrades For P1, P2, P4, and P7 Outages 

Transmission Upgrades Cost ($M) 
Construction 

Time 

Reeves or VEF retired or both units retired 

Option 1 241.1 45 months 

Option 2  76.5 36 months 

Table 22 — Transmission Upgrades For N-1-1 (P-6) Outages 

Transmission Interconnection Upgrades Cost ($M) 
Construction 

Time 

Reeves or VEF retired or both units retired 

Option 1+ 273.8 45 months 

Option 2+  234.6 48 months 

Norton-Ojo 345kV line facilities for either Option 1+ or 2+ 

 215.1 72 months 

Conclusions/Recommendations 

The retirement of Reeves and VEF generation facilities present a critical juncture for the PNM 
transmission system. To ensure a reliable system, it is essential to invest in the expansion of 
transmission infrastructure. This will allow a more resilient transmission system and the ability to serve 
future emerging load growth. In addition, improving the transmission capacity allows for greater 
integration of renewable resources. 

Construction of the Option 1+ reinforcements effectively serve existing, new, and future emerging load 
growth versus Option 2+. In addition, Option 1+ enhances PNM’s ability to accommodate additional load 
growth, the expanded 345kV transmission improves reliability and resilience by bolstering the system’s 
capacity to withstand planned or unplanned outages. This reduces reliance on legacy or constrained 
infrastructure, further enabling the potential for significant rebuilding of area sub-transmission lines.  

Reconductoring lines as an alternative for Option 2 assumes that 115kV lines can be taken out of service 
for either reconductoring or rebuilding, which impacts reliability. Option 2 will require numerous 
extended outages of existing lines, requires substantially longer lead-times, and has much greater 
construction impacts since many miles of line are involved with significant portions in heavily developed 
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areas. This will also allow PNM the opportunity to upgrade existing Albuquerque transmission lines at a 
future date without having the expense of reconductoring or rebuilding.  

Therefore, the construction of Option 1+ system reinforcements coupled with the Path 48 transfer 
capability mitigation is identified as the best means for addressing the existing limitations within the 
Albuquerque network for the retirement of VEF and Reeves.   

Option 1:  345kV and 115 kV system reinforcements as shown in Figure 1. 

1. Construct a new 345kV six (6) breaker-and-a-half switching station to be named
Prosperity 345kV switching station and the installation of a 345/115kV transformer.

2. Construct a new 115kV five (5) breaker ring bus expandable to a breaker-and-a-half
configuration switching station to be named Prosperity 115kV switching station.

3. Construction of a new Rio Puerco – Pajarito 345kV line (approximately 28 miles).

4. Expansion of Rio Puerco and Pajarito 345kV switching stations.

5. Looping in the Pajarito–Sandia 345kV line No.1 into Prosperity 345 kV switching

station.

6. Looping in the Pajarito–Sandia No.2 345kV line into Pajarito and Prosperity 345 kV

switching station that is currently part of the double circuit line between the Pajarito–

Sandia 345 kV that is not energized.

7. Looping in the Prosperity-Studio and Prosperity-KAFB 115kV lines into Prosperity
115kV switching station.

8. Construction of a new high capacity Prosperity–Sandia 115kV line and looping it into
the Sandia bus #2 115kV station. (This line eliminates overloads associated with
Sandia 115/345 kV transformer and/or Sandia bustie outages).

Option 1+ = Option 1 with the following additions 
9. Rebuild the Hernandez- Ojo (HO) 20.51 miles by increasing the MVA capacity from

186 to 250 as depicted in Figure 3 above in the executive summary.
10. Replacing the smaller McKinley 115/345 kV transformer with a larger MVA

transformer as depicted in Figure 4 above in the executive summary.
Path 48 Transfer Capability mitigation as depicted in Figure 6 above. 

11. Construct a new Ojo–Norton 345kV line (approximately 26 miles).
12. Expansion of Ojo and Norton 345 kV switching stations.
13. Increase the San Juan-Jicarilla-Ojo 345kV line conductor thermal limit to 1004 MVA

by increasing the structure height to create additional clearance between the line
conductor and the ground.

A method of reducing the necessary system reinforcements may be a staggered retirement scenario, 
such as retiring Reeves while leaving VEF in operation.  In either case, further study is recommended as 
construction details and costs become more refined. 
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STATE OF NEW MEXICO ) 
) ss 

COUNTY OF BERNALILLO ) 

Erfan Hakimian, Director of Transmission/Distribution Planning and Contracts, 

Public Service Company of New Mexico upon being duly sworn according to law, under oath, 

deposes and states: I have read the foregoing Direct Testimony of Erfan Hakimian, and it is true 

and accurate based on my own personal knowledge and belief. 

Dated this 25th day of February, 2026. 

/s/ Erfan Hakimian 
ERFAN HAKIMIAN 
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